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Foreword

The extensive research for this publication reviews global experiences with 

national slum upgrading policies and enables the documentation of the genesis 

of flagship programs in countries of Africa, Asia, and Latin America, which were 

subject to peer reviews by selected experts and in workshops held in Nairobi 

and Washington, D.C., as well as during sessions of the World Urban Forum in 

Medellin and Naples. Experts were commissioned to prepare preliminary reports 

on selected cases of housing and slum upgrading policies and engage local offi-

cials and professionals in Brazil, Chile, Colombia, and nine other countries across 

the world: Bangladesh, Ethiopia, India, Indonesia, Morocco, Thailand, Tunisia, 

South Africa, and Vietnam. The results of this collaborative research will be pub-

lished in a forthcoming publication by the World Bank and Cities Alliance. 

This book focuses on the specific experiences in Brazil, Chile, and Colombia. 

The manuscripts of the studies in these countries served as the basis for 

depicting specific Latin American experiences, enabling the sharing among a 

broader public of lessons learned from how governments in the region have 

responded—or failed to respond—to the housing challenge. By offering insights 

of how the region has approached the problem, the chapters herein have been 

designed to stimulate learning, reflection, and dialogue among the region and 

other areas of the developing world that may be experiencing similar situations.
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CHAPTER 1

Critical Policy Choices 
in Slum Upgrading

Fernanda Magalhães

Introduction

Since the 1950s, urbanization rates in the Latin American and Caribbean 

(LAC) region have continued to grow more rapidly than the capacity of the 

state apparatus and the market to respond to the demand for urban services, 

infrastructure, urban land, and housing. This rapid growth has given rise to an 

increasing urban deficit that has divided citizens between those living in the for-

mal city with access to adequate housing and quality services and those living in 

crowded slums or informal areas without access. The governments in the region 

have used different approaches to tackle the problem.

This chapter briefly reviews some of the book’s main topics, anticipat-

ing the challenges and critical aspects involved in the formulation and imple-

mentation of housing and slum upgrading policies in the LAC region, and 

looking at their broader consequences for the quality of life of the popula-

tion. With emphasis on the three countries under study—Brazil, Chile, and 

Colombia—it discusses the most common policy choices and reviews some 

of their unintended consequences, preparing the groundwork for a more 

detailed description of policy choices and analyses presented in subsequent 

chapters.

On one hand, for example, policies that boost the market supply of hous-

ing frequently rely on inexpensive land and tight control over housing costs, 

consequently generating urban sprawls that often produce low-quality hous-

ing with high-maintenance costs. On the other hand, policies focused on in-

situ slum upgrading might be overly focused on territory, contributing to slum 

growth without properly addressing issues such as land titling and urban plan-

ning. These are hard choices. A review of the historical evolution of public 

policy and the most important programs and projects in Brazil, Chile, and 

Colombia, revealed through their design and implementation, can shed light 
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on the shortcomings and effects of the options selected and offer clues to 

possible policy changes.

The Inability to Cope with Urbanization

The LAC region is the world’s most urbanized region with almost 80 percent of 

its population living in cities. The urban population in the region is greater than 

that of the most developed regions and is almost twice that of Asia and Africa.

Urbanization in the region was particularly prevalent between 1950 and 

1990, when the urban population grew from 40 to 70 percent. Since the 1990s, 

it has slowed to an annual growth rate of less than 2 percent, a figure that cor-

responds to the rate of natural population growth. Forecasts indicate that this 

trend will continue with urbanization approaching 85 percent by 2030 and then 

remaining stable. The LAC region now represents 8.5 percent of the world’s 

total population, a proportion that is projected to decline slightly through 2030 

(UN-Habitat, 2012a).

The inability of governments and the formal market to cope with this rate 

of urbanization has left the region with high levels of informality and the bur-

geoning of slums. The demand for serviced land has surpassed the capacity 

to supply it (Gilbert, 2000), and governments have not been able to develop 

mechanisms to provide financing for affordable housing or serviced land to 

lower-income groups.

Moreover, the lack of land policy and planning has limited the supply of low-

cost housing. Housing prices have risen to levels that make housing unafford-

able for the poor. The impact of land prices on housing affordability in LAC has 

been well documented (Brain and Sabatini, 2006; Celhay and Sanhueza, 2011; 

Smolka, 2003; Trivelli, 2010). More recently, the Inter-American Development 

Bank (IDB) explored the interconnection between land prices and housing 

affordability in the region in detail (Bouillon, 2012).

The LAC region is also considered to be the most unequal in the world. This 

is evident not only in income distribution, but also in the poor housing conditions 

and lack of access to goods and services, among other factors that determine 

general well-being. Cities in the region remain strongly segregated, demonstrat-

ing flagrant inequality, the persistence of poverty, and longstanding slums that, in 

absolute terms, are more prevalent than they were 20 years ago. In the region, the 

average per capita income of the richest 20 percent of the population is nearly 

20 times that of the poorest 20 percent (Andrews, Caldera, and Johansson, 2011). 

One in five people—or 130 million—have been chronically poor since 2004, which 
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is another physical and spatial sign of the region’s poverty and inequality. Despite 

economic growth between 2000 and 2012, LAC countries have been unable to 

share this prosperity with the poorest segments of the population, and it has had 

little impact on the lives of the chronic poor (Vakis, Rigolini, and Lucchetti, 2015).

Although a longstanding phenomenon, economic informality also intensi-

fied in the 1980s and 1990s. Statistics available for 12 LAC countries (Argentina, 

Brazil, Chile, Colombia, Costa Rica, Ecuador, El Salvador, Mexico, Panama, 

Paraguay, Peru, and Uruguay) show that even in Chile, the most developed 

country in the region, 30 percent of the employed population works in the infor-

mal sector. In Colombia, this figure rises to 60 percent (Andrews, Caldera, and 

Johansson, 2011). Job informality is also a key factor that prevents the poor from 

accessing formal housing.

Another stark aspect of informality is the presence of slums in cities. 

According to the UN-Habitat (2012a), 32.6 percent of the world’s urban pop-

ulation in developing regions were living in slums in 2012, with the highest 

concentration in Sub-Saharan Africa at 61.7 percent. In the LAC region, 23.5 

percent—or 113 million people—were living in slums in 2012. Based on the rate of 

slum growth, the United Nations projects that over 160 million households in the 

LAC region will be living in slums in 2020 (UN-Habitat, 2012b).

With the exception of Chile, housing supply in LAC countries has not kept 

pace with the demand for new housing. As a result, the informal market has sup-

plied a large proportion of homes in the region—for example, 37 percent of the 

homes in Argentina and 56 percent in Colombia (Rojas et al., 2010). This situa-

tion persists today, with two-thirds of all housing supplied annually in the region 

that are considered informal dwellings in slums (Bouillon, 2012).

Faced with this challenge, the region’s governments have tried a number 

of policy approaches, gathering considerable experience in housing policies 

and slum upgrading schemes. The numerous ways in which governments have 

responded—or failed to respond—to the housing deficit in the context of rapid 

urbanization can offer lessons on how to—or how not to—approach the problem 

in other areas of the developing world that may be experiencing similar issues. 

Roughly, policies in the region have resulted from a combination of three forms 

of intervention: direct provision of government-led and subsidized social hous-

ing programs; market-based, demand-side subsidies often coupled with slum 

clearance; and slum upgrading.1

1  For an analysis of the characteristics and the advantages and disadvantages of direct 
public versus pro-market interventions, see Bouillon (2012) and UN-Habitat (2011).
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Facing the Slum Challenge: A Snapshot of Policy 
Choices in Brazil, Chile, and Colombia

There is broad consensus that housing is central to social and economic devel-

opment. The housing sector contributes significantly to GDP growth. A well-

functioning housing finance system is vital to the expansion of homeownership 

and has known spillover effects in the broader economy. Above all, housing is 

a major determinant of people’s quality of life, well-being, and welfare.

Since the 1980s, market-led housing policies have been strongly favored 

in the region as part of the liberal reforms that governments have enacted to 

increase efficiency and boost economic growth. During this period, govern-

ments have gradually moved from intervening directly in housing provision to 

the adoption of mechanisms and instruments so that the market can increase 

the supply of housing, in line with the enabling policy approach (World Bank, 

1993).

In the late 1970s, Chile pioneered the adoption of market-oriented social 

housing policies and the use of demand-side subsidies (i.e., state grants or cash 

supplements to enable low-income households to afford housing) designed to 

provide greater access to housing finance and formal housing. In the 1980s, 

a number of other countries in the region, including Bolivia, Brazil, Colombia, 

Costa Rica, the Dominican Republic, Ecuador, El Salvador, Mexico, Panama, 

and Peru, followed suit, progressively adopting liberal, market-led housing 

policies.

The LAC region was not the only one to adopt market-oriented housing 

policies. In the early 1980s, many governments throughout the world withdrew 

from the role of providing housing, instead providing legal, policy, and regula-

tory frameworks to facilitate the private sector’s efforts to supply affordable 

housing. Traces of this approach are still present today in many public hous-

ing policies.

Despite the spread of enabling markets and liberal policies, serious hous-

ing deficits remain to the extent that few countries can aspire to univer-

sal housing in the short or medium term. Bouillon (2012) estimates that the 

region’s housing deficit is above 30 percent; that is, 32 percent in terms of 

quality of housing (expressed as the number of households with qualitative 

deficiencies) and 37 percent in terms of number of units (expressed as the 

number of families that lack housing), with most people unable to afford the 

least expensive dwelling supplied by the market. In addition, faced with bud-

getary constraints, governments in the region (with the exception of Brazil 
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and Chile) have not managed to scale up housing policies. The persistence of 

slums is a visible sign of how poorly cities have been planned and managed 

and, specifically, how badly the housing sector has performed.

Brazil has taken a slightly different path from that of Chile. Until the 1980s, 

Brazil’s housing policies consisted of the direct government provision of social 

housing combined with slum clearance. However, centralized social housing 

has continued to be unaffordable for the poor and has required increasingly 

higher subsidies, leading ultimately to the collapse of the real estate credit 

system in the mid-1980s. With the intensification of urbanization, combined 

with the incapacity of the state and the market to meet the demand for urban 

services, urbanized land, and housing, Brazilian cities have become increas-

ingly segregated into exclusive neighborhoods and vast areas of irregular set-

tlements and slums on vacant or hazardous land.

The crash of the housing market, coupled with decentralization brought 

about by the return to democracy in the mid-1980s shifted the responsibility 

of delivering housing to the municipalities. Constrained by the economic cri-

sis and limited fiscal and investment capacity, governments have been quick 

to adopt a cost-recovery strategy and to implement pro-market approaches 

in social programs. However, by the turn of the millennium, signs of the failure 

of such policies were clear: at least one in three Brazilians were living in under-

served urban slums with no security of tenure and often at the mercy of para-

statal or criminal organizations. It became clear that without the leverage of 

national frameworks, policies, and resources, most municipalities have not had 

the necessary financial, institutional, and technical capacity to face the chal-

lenge of urban slums.

Sound fiscal and economic foundations in the mid-2000s allowed the 

federal government in Brazil to launch flagship programs designed to redis-

tribute wealth and empower the consumer market. One of these has been 

the Accelerated Growth Program (Programa de Aceleração do Crescimento, 

or PAC), which injected huge resources into large infrastructure programs. 

These programs, known as “Minha Casa Minha Vida” (My House My Life) and 

PAC-Favela, have vastly increased the resources and the scope of interven-

tions in social housing and slum upgrading, in turn leveraging local capacity to 

invest in housing and enabling slum upgrading policies to be implemented in 

an unprecedented scale.

PAC-Favela, based on over half a century of local, national, and multi-

lateral expertise in slum upgrading, coupled with initiatives promoted by 

social movements and civil society, has adopted a twin-track approach. This 
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approach, used for the first time in the LAC region, simultaneously has tack-

led the qualitative and quantitative dimensions of the housing deficit and has 

engaged the private sector in the development of new housing to a large scale. 

However, affordability for the lowest-income groups remains a challenge, and 

the lack of land, coupled with the absence of territorial and spatial consider-

ations within the design of the programs have hampered their impact in terms 

of improving cities.

The lack of large parcels of land in centrally located neighborhoods 

has pushed development to the periphery, forcing the poor to move further 

away from the urban center with no access to jobs and high transportation 

costs, thus perpetuating segregation and sprawl. The absence of mixed-

use development has also limited the employment and social opportuni-

ties for households. Brazil’s experience suggests that as quantitative deficits 

are reduced, the focus of policy should shift to other dimensions of housing 

beyond that of the provision of shelter, such as socio-spatial vulnerability and  

exclusion.

For 25 years, Colombia, the third country analyzed in this book, has 

taken the path pursued earlier by Brazil and Chile. It has adopted an enabling 

approach to national housing policy to improve the efficiency of the housing 

market by providing incentives to the construction and financial sectors and 

transferring the responsibility of supplying affordable housing to the private 

sector. With eligibility criteria that exclude the poor, such market-led policies 

have had no impact on increasing access to affordable housing and reducing 

slum formation. By 2006, the shortcomings of this policy were clear: a mount-

ing housing deficit, growing expansion of slums in key secondary centers, and 

a system of national housing grants in collapse.

Despite this negative scenario, municipal decentralization and the enact-

ment of urban reform in 1997 offered Colombia a window of opportunity to 

diversify its housing policy portfolio. The legal framework allowed munici-

palities to step in and use land and planning instruments to facilitate hous-

ing and serviced land supply, as well as implement slum upgrading programs. 

Although Bogota and Medellin have the resources and capacity to use this 

framework successfully to promote housing and slum upgrading, these expe-

riences are unique and inspiring, offering valuable lessons for the design of 

future housing policies in the region and elsewhere.

The extensive variety of housing policies in the LAC region, specifi-

cally in Brazil, Chile, and Colombia, contain a number of critical elements for 

the design of an effective housing policy. The next three chapters describe 
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these elements and provide recommendations for moving forward in this  

sector.

Critical Factors Beyond Housing

The analysis of the LAC experience in housing and slum upgrading reveals that 

policies have often been limited by the ability of governments to implement 

the structural reforms needed to address the critical factors that constrain 

the housing sector. These reforms include, among others, decentralization, 

strengthening local governance and planning—particularly the capacity to 

promote an integrated urban policy—as well as fiscal and urban land reforms.

Access to serviced land is critical for the provision of affordable hous-

ing. From 1994 to 2004, the contribution of the cost of land to overall housing 

costs increased from 7 to 20 percent in the LAC region. In that same period, 

the cost of serviced land in Chile rose threefold, corresponding to 67 percent 

of total housing cost (Brain and Sabatini, 2006).

Strict land and building regulations are structural factors that also affect 

housing affordability (Bouillon, 2012). In most LAC countries, however, these 

issues have been left outside of housing policies. In Colombia, Bogota, and 

Medellin have addressed some of those structural aspects that transcend 

housing per se. By promoting access to land, services, mobility, and good 

public spaces, these cities have implemented policies with a citywide urban 

dimension, oriented toward solving problems such as inter-urban connectivity 

and the integration of neighborhoods into the wider urban fabric.

The Colombian experience also shows that it is possible to provide afford-

able serviced land. Yet, to be effective from the urban development point of 

view, it needs to be combined with the provision of a good transportation 

network, amenities, and public spaces. Medellin’s social urbanism model is a 

good example of how the enhancement of public services and spaces and 

increased mobility can be used as key instruments to promote integration and 

social cohesion. Public spaces as places, par excellence, where urban resi-

dents socialize have played a central role in Medellin in the fostering of civic 

pride and social cohesion. They were built as the backbone of the city with 

services designed to serve social, institutional, environmental, mobility, and 

recreational functions.

Decentralization in the region has created opportunities for local democ-

racy and significant progress in governance by transforming municipalities 

in some countries, such as Brazil and Colombia, into key players. However, 
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this has not included the necessary devolution of resources and capabilities. 

Consequently, only the most populated municipalities have managed to be 

self-financing, while most continue to depend heavily on central government 

transfers. Given the reduction of institutional capacity and insufficient finan-

cial resources at the municipal level, coupled with an increasing demand for 

infrastructure, housing, public facilities, and services that largely exceed the 

capacity of local governments, the region’s cities are becoming even more 

divided.

This urban divide is one of the most recognizable features in terms of LAC 

cities. It highlights the contrasts between formal and informal neighborhoods, 

legal and illegal construction, rich and poor communities, and private and pub-

lic institutions, as well as the sacrifice of public goods such as mobility, public 

space, and environmental sustainability.

Housing policy in the region has often missed a strategic urban dimension 

that could address the spatial divide. The lack of this dimension is expressed by 

the absence of an overall spatial framework for city development linked to the 

region, which could inspire, guide, and coordinate individual housing develop-

ment initiatives at the city level and improve overall urban connectivity, mobil-

ity, and integration.

National and regional governments have a fundamental role to play in 

enabling such a strategic approach and in allowing urban planning and land 

management policies to be generalized on citywide and regional scales that 

would promote socio-spatial cohesion. Such policies should combine economic 

growth with measures that address inequalities, and they should support mea-

sures to improve social and spatial integration in cities.

Finally, the cases reviewed demonstrate that the quality of space mat-

ters in housing policy. Housing environments and neighborhood characteris-

tics impact family life and opportunities (Sampson and Raudenbush, 1999). 

Insecure and deteriorating housing developments that lack services, green 

or public areas, and opportunities for sports, cultural, and recreational activi-

ties can be breeding grounds for health and social problems. People living in 

isolated, segregated, violent, and run-down neighborhoods are more likely to 

become marginalized. Children who grow up in such spaces are more exposed 

to social risks and have fewer chances to receive an education that would 

afford them access to jobs.

Unfortunately, most housing policies in the region have not yet prioritized 

such qualitative, holistic considerations and they have failed to consider this 

crucial socio–spatial dimension. Instead, a quantitative vision has dominated 
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urban growth and expansion in the region. Consequently, cities have become 

increasingly segregated and are denigrating the poor.

A final critical factor in housing policies that have been implemented in 

the region is their inability to provide access to quality housing for all. The IDB 

estimates that to close the existing housing deficit (quantitative and qualita-

tive), governments need to increase investment by sevenfold. This remains a 

challenge for the three countries under analysis, as well as for the LAC region 

as a whole (Bouillon, 2012).

Challenges of Scaling up Policies and Providing 
Universal Access to Quality Housing

Only a few LAC countries have managed to scale up policies and provide uni-

versal access to housing, and not one has managed to provide universal access 

to quality housing. Chile has been able to provide universal housing, but at 

the price of creating segregation and poor quality housing. The challenge for 

Chile is to find ways to reverse this situation in order to improve urban integra-

tion and transportation services, raise the quality of the existing housing stock, 

and increase access to affordable and appropriately located and serviced  

land.

Brazil has also managed to scale up its housing policies. The adoption of a 

twin-track approach that combines upgraded services and improved living con-

ditions in slums with the provision of new, subsidized, market-based housing has 

allowed the country to benefit three million families. Yet, failure to address key 

structural and urban planning issues, such as the lack of affordable land in more 

central locations and the need to approach the problem of slums beyond the 

neighborhood scale, has led to increased urban sprawl. As a result, Brazil’s cit-

ies remain highly segregated and fragmented. It is important to incorporate a 

more strategic dimension into housing policy that improves connectivity, mobil-

ity, and urban integration, while at the same time promoting social cohesion and 

increasing access to affordable serviced land.

Colombia, on the other hand, has developed innovative and promising pol-

icies at the local level but it has been unable to scale them up and transform 

them into national policies. These positive experiences are limited to two cit-

ies—Bogota and Medellin. Based on the lessons learned from these two cities, 

Colombia’s challenge is to design an appropriate national policy that simulta-

neously will increase scale and address the key structural problems that are 

beyond housing.
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As the historical evolution of public policy design and implementation 

show—as do the most important programs and projects in the three countries 

that have been analyzed in this chapter—there are no simple choices. Policies 

that boost the supply of housing frequently rely on the least expensive land and 

tight control over housing costs, leading to urban sprawl and low-quality hous-

ing with high maintenance costs. Policies focused on in-situ slum upgrading 

may contribute to slum expansion. However, there are valuable lessons that can 

be taken from these experiences to inform the design of future policies in the 

region and beyond.
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CHAPTER 2

From Government-Led 
to Market-Based Housing 

Programs
Roberto Moris

Introduction

Market-based, low-income housing projects implemented in the Latin American 

and Caribbean (LAC) region since the 1970s have fostered urban sprawl and 

segregation, creating new pockets of poverty and exclusion and relegating the 

poor to social housing projects on the periphery. Poor design and construc-

tion, coupled with lack of maintenance, have caused rapid decay of buildings 

and entire neighborhoods and have significantly worsened living conditions for 

residents.

Chile has achieved the most impressive results in the region in reducing the 

housing and basic infrastructure deficit. Only 1 percent of Chilean households 

now live in slums. Chile has shifted the orientation of its housing policy from 

government-led programs to a market-based model featuring an array of pro-

grams that combined demand subsidies and incentives for the private sector 

to offer affordable housing products, direct provision of houses to low-income 

households not covered by the private sector, and direct government invest-

ment to improve conditions in informal settlements.

Nevertheless, the Chilean market-based housing model has fallen short of 

addressing the multifaceted aspects of urban poverty. While people in need 

received homes, they remained at quite a distance from job markets and were 

socio-spatially excluded. In the mid-2000s, housing policy shifted to a compre-

hensive plan to promote an integrated and participatory approach that com-

bined housing solutions, social development, and social inclusion opportunities 

beyond the provision of housing alone. This comprehensive plan moved from a 

general focus on housing as the unit of public policy intervention to the promo-

tion of inclusive and livable cities.
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Country Profile and Urban Context

Since the 1970s, the free-market economic model has been expanding in the 

LAC region. Chile is widely recognized for its radical and pioneering imple-

mentation of this economic model, having signed more free trade agreements 

than any other country in the world. Commodity production—mainly mining—

has underpinned national development. Chile is the largest single producer 

of copper in the world. In recent years, however, non-mineral exports have 

grown faster than mineral exports, with the rapid development and expansion 

of the retail market in South America. In 1989, Chile was the first country in the 

region to democratically elect a socialist government, successfully implement-

ing a peaceful process of democratic consolidation following 17 years of mili-

tary dictatorship.

With over 17.2 million people living in the country, Chile’s population 

density is 21.7 inhabitants per square meter. An estimated 87 percent of the 

urban population, or 35.7 percent of the total population, lives in the capi-

tal, Santiago. Steady economic growth over the past 20 years has improved 

urban living standards and dramatically reduced poverty (Central Bank of 

Chile, 2012). Between 2010 and 2015, Chile’s GDP averaged 6 percent (INE, 

2004) and economic growth averaged 0.88 percent. While in 1987, 59.9 per-

cent of the population lived below the poverty line of US$4 a day, by 2013 

this figure had dropped to 6.8 percent (CEDLAC and World Bank, 2015). 

However, income inequality and segregation remain a significant challenge, 

with high concentrations in the three metropolitan areas where 40 per-

cent of the population reside. According to the Organisation for Economic 

Co-operation and Development (OECD) (2011), based on 2006 data, Chile’s 

Gini coefficient was 0.50, with the richest 10 percent holding 75 percent of 

the national wealth. Chile’s income inequality is the highest of all 20 OECD 

countries and Chile is the 17th most unequal country in the world. In 2009, 

the income gap between the richest 20 percent and the poorest 20 percent 

was more than 14 times. Large segments of society live in conditions of eco-

nomic insecurity. According to official figures, in 2009, 15.1 percent of the 

population lived in poverty and another 3.7 percent lived in extreme pov-

erty (UNDP, 2009).

Although Chile’s deregulated economic model has increased private invest-

ment and business expansion, the organization and location of investments 

have impacted the spatial structure of cities, worsening inequality and segrega-

tion. The construction industry has also grown strong with greater availability 
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of public funding mechanisms and tax benefits to construction companies 

for social housing (65 percent exemption of the value added tax to a maxi-

mum value of 4,500 UF or US$200,000). Private investment risk, in turn, has 

decreased. The expansion of the real estate sector, supported by significant 

public investment (direct or indirect) has promoted urban sprawl, increasing the 

value of land and the demand for expanded service infrastructure and transpor-

tation. This has also generated a split spatial pattern, characterized by exclusive 

pockets of higher-income populations (Arditi et al., 2003).

Spatial segregation is not a new phenomenon in Chile. Since colonial times, 

the main Chilean cities, especially Santiago, have had segregated areas where 

the poor have resided. This is a consequence of Spanish sovereignty and its 

model of social stratification. However, the rural–urban migration that occurred 

between 1940 and 1970 caused informal settlements in major cities to flour-

ish. Over the last 30 years, public policies have dealt with informal settlements 

in different ways, but the persistence of slums in cities, coupled with the emer-

gence of new informal microsettlements—with a maximum of 25 families—has 

prompted the government to develop increasingly sophisticated tools and 

models.

Chile has undoubtedly achieved the most impressive results from a mar-

ket-led housing policy compared to any country in the LAC region, having man-

aged to reduce the deficit to residual figures—only 1 percent of households 

now live in slums—and it has influenced other countries in the region to fol-

low suit. This has been possible through a policy shift from government-led 

programs to a market-based model, offering an array of solutions that com-

bine demand subsidies and incentives for the private sector to offer affordable 

housing products, direct provision of housing to low-income households that 

are not covered by the private sector, and direct government investment to 

improve conditions in informal settlements.

Despite its economic achievements, Chile’s market-based low-income urban 

and housing policies, as in other LAC countries, have fostered urban sprawl and 

segregation, creating new pockets of poverty and exclusion and relegating the 

poor to social housing projects on the periphery. Santiago, for example, grew by 

14,635 hectares between 1982 and 2000, 40 percent of which was designated 

for social housing, located mostly in the southern and southeastern neighbor-

hoods (Jimenez-Cavieres, 2006). This dysfunctional urban development has 

been also fueled, as in other LAC countries, by early decay of public social hous-

ing, due to a combination of poor design, inadequate construction, and a lack of 

maintenance (Magalhães and Villarosa, 2012).
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Market-based housing policy has fallen short in addressing the multifac-

eted aspects of urban poverty. Beneficiaries have received homes, but they 

have remained far from job markets and have become socio-spatially excluded. 

Policymakers have ignored the importance of location, which determines social 

and economic opportunities and can modify the innate socioeconomic charac-

teristics of people and their ability to plan for their future. According to Galster 

and Killen, “our options are limited both by the very real social and economic 

conditions of our existence and by the limitations we perceive regardless of the 

accuracy of those perceptions” (1995: 28).

Critics of the market-based model also point to its limitations in terms of 

making real improvements in living conditions for the less advantaged and they 

underscore the urgency of revising financing and allocation systems (Ducci, 

1997). It is possible to summarize the main complaints of this policy approach in 

Chile as: (i) user dissatisfaction, (ii) neglect of lower-income groups, (iii) socio-

spatial segregation, (iv) inability to cover informal microsettlements, and (v) lack 

of affordable credit.

In recognition of these negative effects, Chilean housing policy has 

recently shifted toward a more integrated and comprehensive approach, 

combining housing solutions, social development, and social inclusion. The 

current framework goes beyond providing housing units by emphasizing the 

development of inclusive and livable cities (Arditi et al., 2003; Rodríguez and 

Surgranyes, 2012).

Slum Eradication Efforts Since the 1960s: Lessons from 
the Chilean Experience

Prior to the 1960s, attempts by the Chilean government to improve housing 

conditions have consisted mainly of sporadic responses to collective commu-

nity struggles and pressures. In 1959, the DFL2 Act greatly increased housing 

construction through tax benefits. In those early years, the government began 

to build residential complexes through the Housing Corporation (Corporación 

de la Vivienda, or CORVI).

Starting in the 1960s, the government put in place a more consistent pol-

icy to deal with slums, broadly summarized into three categories: (i) between 

the 1960s and early 1990s, policy was aimed at improving and upgrading infor-

mal settlements, focusing on legal aspects and infrastructure; (ii) since the late 

1970s, policy shifted toward the elimination of informal settlements and relo-

cation of the evicted population in newly built public housing; and (iii) in the 
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mid-1980s and early 1990s, policies have sporadically targeted neighborhood 

upgrading. Table 2.1 summarizes the different policy approaches and programs, 

as well as their implementation periods.

Operación Sitio, launched in 1965, was the first attempt to urbanize 

and upgrade informal settlements and provide widespread access to hous-

ing through a combination of self-help services and the delivery of urbanized 

plots with minimal infrastructure (Hidalgo, 2004). The program, originally con-

ceived to assist victims of the winter storms of 1965, proved to be very effec-

tive, delivering 71,000 housing units between 1965 and 1970. It enjoyed the 

active participation of community members who built their houses on small 

Table 2.1 Types of Policy Responses to Slums in Chile Since 1965

Focus Period Policies and programs Settlement conditions

In situ slum upgrading 
and incremental 
housing

1965–70 Operación Sitio Slums

1970–73 Planes Anuales de Vivienda

1983–94 Programa de Vivienda 
Progresiva

1979–84 Programa de Erradicación 
de Campamentos

1997–2005 Chile Barrio

Slum eviction and 
housing provision

2006–09 Operación Campamentos Slums

2010– Campamentos

2010– Aldeas

1995–2007
2002–

Barrio en Paza

1995–2007
2002–
2006–

Barrio en Paza

Recuperación de Barrios b

1995–2007
2002–
2006–

Barrio en Paza

Recuperación de Barrios b
Resettlement due to 
natural disasters

Slum upgrading 
focused on 
environmental quality

1995–2007
2002–
2006–

Barrio en Paza

Recuperación de Barrios b
Slums

Private and public 
housing developments

Source: Author’s elaboration.
a Barrio en Paz was known as Barrio Seguro between 2002 and 2009.
b Recuperación de Barrios was known as Quiero Mi Barrio between 2006 and 2009.
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plots of 9 by 18 meters. One of the most important results of this program 

was an increase in social capital. Various types of formal community organiza-

tions and informal neighborhood organizations emerged with the support of 

the Catholic Church and nongovernment organizations, which helped commu-

nity members achieve economies of scale by meeting their most basic needs.

During those years, informal settlements, or pobladores, were the only housing 

accessible to a significant fraction of the working class (Castells, 1973). In this con-

text, residents of these settlements emerged as key social actors and formed a social 

movement. The occupation in 1957 of La Victoria, the largest land appropriation 

in Santiago, escalated in impact and the movement gained supporters demanding 

housing and other social changes at the national level (Castillo, 2012). Throughout 

the 1960s, land occupation intensified and became politicized. The country was in 

turmoil, and all the unrest resulted in a military coup in September 1973.

In 1965, the government created the Ministry of Housing and Urban 

Development (Ministerio de la Vivienda y Urbanismo, or MINVU) to bring vari-

ous relevant institutions under one roof and strengthen public action. The min-

istry broadly implemented informal settlement eradication, with new public 

housing to be built on the periphery to accommodate the evicted population. 

By providing housing with no social amenities and reduced access to goods and 

services, and locating the settlements further away from jobs, such programs 

increased poverty. Over the years, the relocated families have suffered from a 

weakened social fabric and human capital, narrower opportunities for social and 

economic improvement, and diminished potential.

In response to demands in the early 1970s from residents of informal set-

tlements to increase employment and economic opportunities, the government 

created Operación Campamentos. This program differs from Operación Sitio, 

as it modifies the system of household participation, focusing on teamwork to 

increase specialization and wages (Rubilar, 1999).

In the 1970s, there was a major policy shift, with the state ceasing to pro-

mote social housing directly, favoring instead a market-led policy that provided 

subsidies to the private sector to supply housing. Meanwhile, public policy 

promoted radical market reforms to comply with International Monetary Fund 

agreements (1975–76). Construction companies had to compete to produce 

what consumers wanted and what the public sector could subsidize. The gov-

ernment, through financial institutions, provided special credits to make up 

the difference between savings and the discounted cost of the housing sub-

sidy. In theory, low-income families could choose the homes that best suited 

their needs.
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This model of housing policy, based on providing private sector 

demand subsidies, was considered a benchmark for similar programs in the 

LAC region. Its implementation led to a significant reduction in the hous-

ing deficit, but limitations remained with respect to the poorest groups. 

From 1980 to 2000, the country built about 2 million new homes for these 

groups, representing 43 percent of the total housing stock. However, the 

characteristics of the buildings and neighborhoods in terms of location, 

configuration, and quality created social and spatial problems (Rodríguez 

and Sugranyes, 2012).

Regardless of the efforts to eradicate the slums, the first survey of infor-

mal settlements conducted by Un Techo para Chile, a nongovernmental orga-

nization, revealed that slums persisted in Chilean cities in the late 1990s (CIS 

and Un Techo para Chile, 2007). MINVU (2011b) estimated that there were still 

972 informal settlements housing 104,943 families. The government recog-

nized that although the country had made significant progress, lifting more 

than 2.3 million people out of poverty between 1987 and 1996, there were still 

pockets of extreme poverty that appeared impervious to eradication efforts 

as a result of economic growth or traditional social policies. In 1996, 23.2 per-

cent of Chileans (3.3 million people) were still living below the poverty line, 

including more than 800,000 people (nearly 6 percent) in extreme poverty 

(Ruggiero, 2003).

Between 1996 and 2005, the government implemented Chile Barrio, a 

program aimed at eliminating all informal settlements identified in the National 

Registry and providing housing for the families living in them (Box 2.1). Chile 

Barrio adopted an intersectoral approach aimed at (i) improving housing and 

neighborhoods by helping families access housing, water, health, and com-

munity services; (ii) promoting social empowerment by strengthening insti-

tutions and social networks to assist families in increasing their social capital; 

and (iii) providing vocational training and productive support so that infor-

mal settlement dwellers can increase their incomes. The program’s mission 

was to improve the quality of life of families living in informal settlements 

through participatory projects. The focus was on resolving the precarious 

housing situation of these families, improving the quality of the environment, 

and providing employment opportunities to elevate families out of poverty 

(Ruggiero, 2003).

The 2007 National Survey of Informal Settlements provides more informa-

tion on slums, and estimates that 50.8 percent of the settlements occupied pub-

lic land, 26.5 percent private land, and 13.4 percent shared land. Furthermore, 
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73 percent of the settlements were located within urban areas, 47 percent had 

drinking water provided irregularly, and only 1.3 percent of households had a 

connection to public sewers (CIS and Un Techo para Chile, 2007).

Between 2006 and 2009, Operación Campamentos embodied another 

policy shift, abandoning the multisectoral approach and dismantling the ad hoc 

structures created for Chile Barrio (Box 2.2). The program was designed to elim-

inate informal settlements, but it served only 12,500 families, or fewer than 10 

percent of slum dwellers (Ministerio de Desarrollo Social, 2009).

In 2011, the government created the Social Map of Informal Settlements, 

which updated the number of informal settlements and families occupying them 

Box 2 .1 . Chile Barrio Program

The Chile Barrio program provided 93,560 housing units, with 20,246 units 
yet to be delivered. The investment per dwelling unit ranges from US$13,000 
to US$30,000, depending on the type of unit. Total direct spending was 
around US$1 billion. The program has been initially structured with three 
main components: (i) improvement of housing and neighborhoods: to help 
families gain access to housing, water, electricity, health, and community 
facilities; (ii) social empowerment: to improve families’ social capital by 
strengthening institutions and social networks; and (iii) enabling productive 
labor: to improve human capital through formal education and job train-
ing. Between 1997 and 2001, a fourth component was included: (iv) sup-
port to institutional strengthening programs to overcome poverty. In 2001, 
the fourth component was eliminated and maintenance was added to the 
first component. The institutional structure for implementation, led by the 
MINVU, was ad hoc with a special task force working in parallel to the tradi-
tional structure of the Ministry. The task force was composed of a national 
board and a national executive directorate within the regional government, 
a regional technical committee, and a regional technical secretary. At the 
local level, it consisted of the municipal and community technical teams 
and a field coordinator working directly with families and their leaders 
and involving a variety of professionals, technicians, and unskilled political 
activists. The program functioned as a multisectoral-funding model. Most 
of the resources were allocated through a special budget at the MINVU. 
The budget included complementary resources from other public institu-
tions, with resources allocated to the social, educational, and urban aspects 
of the projects.
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to 30,000 and 706, respectively (Table 2.2). These informal settlements had 

existed for an average of 21 years, and 57 percent of them were over 15 years old 

(only 4 percent had been established after 2007). Many had already been set-

tled more than once (MINVU, 2011b).

In view of the increase in informal settlements and changes of govern-

ment administrations, in 2010 Operación Campamentos was replaced with a 

comprehensive plan, called the Integrated Informal Settlements Plan 2012–13 

(Plan Integral de Campamentos 2012–13). Based on the Social Map of Informal 

Box 2 .2 . Campamentos Program

The objective of the Campamentos program is to increase the number of 
public and private sector institutions working directly with informal settle-
ments. The main activities are: (i) the programs, “I Take Action” and “I Work”, 
to increase family income; (ii) competitive grants to finance collective initia-
tives; (iii) a legal induction program for leaders; (iv) the program, “I Realize”, 
to encourage youth participation; (v) a domestic violence prevention pro-
gram; and (vi) a women’s leadership support program. The program is led 
by an executive secretariat that serves under the MINVU and which is nomi-
nated directly by the president. There are regional directorates and a techni-
cal team located at the Housing and Urban Development Service (Servicio de 
la Vivienda y Urbanismo, or SERVIU), which is responsible for the management 
of each informal settlement.

Table 2.2 Main Findings from the 2011 Catastro de Campamentos
Condition Figures

Families in informal settlements 30,000
Informal settlements 706
Informal settlements older than 15 years 403
Informal settlements older than 30 years 168
Average age (years) 21
Informal settlements with fewer than 50 families 77%
Informal settlements on public lands 50%
Informal settlements with irregular access to water 87.3%
Informal settlements without legal electricity connection 67%
Informal settlements without proper sanitation systems 85.6%

Source: MINVU (2011b).
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Settlements, it aimed to improve the lives of families living in extreme poverty. 

This new approach focused on the informal settlement as a whole and included 

some families that had been left behind in prior programs, centering on the 

neighborhood rather than the family.

Additionally, there were 4,172 families living in 98 villages (aldeas) as a 

result of the 2010 earthquake and tsunami. The disaster caused the destruc-

tion and/or condemnation of 370,000 homes. About 70,000 affected families 

received emergency housing, mainly on their existing land, while 6 percent of 

families lost their homes. Each family was relocated to one of 107 emergency 

settlements. One of the most important characteristics of this group at the 

time was that 88.9 percent belonged to the most vulnerable 40 percent of 

the population.

Generally, as Table 2.3 reveals, the main focus of the housing policy between 

1965 and 2010 was the elimination of informal settlements and the reloca-

tion of the evicted population to newly built public housing on the periphery. 

Occasionally it shifted to slum upgrading, as in the case of the Neighborhood 

Improvement Program (Programa de Mejoramiento de Barrios) (1985–93), 

financed by the Inter-American Development Bank (IDB) and the Chile Barrio 

program (1996–2005).

In the early 2000s, housing policy shifted resources to the poorest sectors, 

providing better socio-spatial balance and improving housing and urban qual-

ity. The government, led by the Ministry of the Interior, launched the Programa 

de Barrio Seguro (Safe Neighborhood Program), later renamed Barrio en Paz 

(Neighborhood in Peace), which was designed to reduce violence and fear in 

affected communities. The program concentrated its efforts on the control of 

drug-trafficking gangs and organized crime in the most marginal neighbor-

hoods (Lunecke, Munizaga, and Ruiz, 2009).

In 2006, Quiero Mi Barrio, a neighborhood slum upgrading program now 

called Recuperación de Barrios, signaled the need for major policy changes in 

slum eradication (Claro Fuensalida, Larenas Salas, and Herrera Ponce, 2010; 

DIPRES, 2011; MINVU, 2013; SUR, 2009). Aiming to improve 200 neighborhoods 

with a total of 550,000 inhabitants in critical and vulnerable sectors, the pro-

gram was a priority of the Bachelet administration to improve citizen safety, 

create conditions to accelerate development, improve quality of life, and com-

bat discrimination and exclusion. It included 19 neighborhoods classified as crit-

ical or of high complexity, given their structural and social urban problems that 

demanded larger-scale urban renewal, and 181 neighborhoods classified as vul-

nerable or of medium complexity, with fewer problems of physical deterioration 
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and social vulnerability (Claro Fuensalida, Larenas Salas, and Herrera Ponce, 

2010; DIPRES, 2011; MINVU, 2013; SUR, 2009).

Lessons Learned from Forty Years of Implementing 
Market-Based Policies to Reduce the Housing Deficit

The greatest changes in housing and urban policies in Chile occurred in the late 

1970s. Demand subsidies were provided in 1979 and, inspired by the free-market 

Table 2.3  Main Focus and Instruments Applied according to Program, 
1965–2010

Programs Main focus Instruments applied

Aldeas Housing provision program to 
resettle families affected by the 2010 
earthquake and tsunami.

Urban design, infrastructure, 
social facilities, and social 
development.

Barrio en Paz Upgrading program focused on 
reducing violence in informal 
settlements characterized by 
control of drug gangs and organized 
crime.

Police actions, social prevention, 
and prosecution.

Chile Barrio Housing provision program focused 
on the elimination of informal 
settlements through voluntary 
eradication.

Urban design, infrastructure and 
basic services, housing finance, 
social development, and income 
generation.

Operación 
Campamentos

Housing provision program focused 
on the elimination of informal 
settlements through voluntary 
resettlement.

Urban design, infrastructure, and 
social facilities.

Operación Sitio Infrastructured plots of 9 x 18 meters. Land regularization, infrastructure, 
and self-help housing.

Programa de 
Erradicacion de 
Campamentos

Eviction and resettlement on the 
periphery.

Social housing

Programa de 
Mejoramiento de 
Barrios

In situ upgrading program. Land regularization, urbanization, 
and infrastructure

Programa 
de Vivienda 
Progresiva

Sites and services and incremental 
housing with kitchens and baths 
provided.

Land regularization, infrastructure, 
and incremental housing.

Quiero mi Barrio In situ upgrading program of 200 
deteriorated neighborhoods.

Urban planning, urban 
design, land regularization, 
infrastructure, social facilities, 
social development, and income 
generation.
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model, urban development policy ceased to consider land a scarce resource 

and eliminated city-limit regulations for the purpose of opening up the mar-

ket and reducing land prices. This policy, in place until 1986, never achieved the 

expected decline in land prices.

The government created housing subsidies to increase demand, provid-

ing supply subsidies (via interest rate and/or sales price) directly to improve 

the purchasing power of poorer families. This involved supplementing bank 

loans with household savings. These basic fundamental policies are still in place 

today, having undergone minor adjustments and shifts in emphasis.

Low-income housing produced by the private sector under this model, 

however, resulted in substandard and poorly located houses with obvious defi-

ciencies in services and social infrastructure. Its results were heavily criticized 

due to the lack of jobs and other socioeconomic opportunities in the area, with 

obvious implications for the residents’ quality of life. Based on household sur-

veys, two-thirds of residents wanted to move away but had no alternatives and 

were left with houses whose value had not increased.

As this 45-year overview of the main Chilean housing policies shows, despite 

all the achievements of the market-based approach in reducing the quantitative 

housing deficit, it did not tackle the real issue: if in the past the problem was 

people “without a roof” (slums), the new problem became people “with a roof.” 

In other words, the problem is much more complex than merely supplying hous-

ing. Above all, it was the results of the physical, economic, and social deteriora-

tion of public projects at the turn of the millennium that clearly signals the need 

to shift gears and adopt a more holistic approach.

Recognizing the negative socioeconomic impacts of the policy—socio-spa-

tial segregation, neighborhood deterioration, family vulnerability, and poor qual-

ity of housing stock—in 2002, the Neighborhood Recovery Program (Programa 

de Recuperación de Barrios, formerly known as Quiero Mi Barrio), was estab-

lished as an alternative approach (MINVU, 2011a) (Box 2.3). Based on interna-

tional recommendations and local experience from previous programs, such as 

Chile Barrio, the government designed this program to correct some of the key 

deficiencies of the previous policy. These deficiencies, including the design of 

houses in a way that did not accommodate the changing needs of families over 

the life cycle, were modified and expanded by residents in ways that violated 

legal or safety standards.

Recuperación de Barrios also integrated the various aspects (e.g., dwell-

ing unit, immediate environment, residential group, neighborhood, and the 

community) and social actors (e.g., public and private sectors, nonprofit 
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organizations, professionals, and residents), as well as the diverse processes 

that influenced and interacted with them (e.g., revitalization of life, capital, 

and political power). The guidelines of the program included a review of the 

Box 2 .3 . Recuperación de Barrios Program

Recuperación de Barrios (originally called Quiero mi Barrio), a neighbor-
hood upgrading program, was created to address the physical deterioration 
and social vulnerability of 200 districts located in cities with over 70,000 
inhabitants. The target population, estimated at 550,000, represents 3 
percent of the national population and 10 percent of the poor and indig-
enous population of these districts. The aim is to improve neighborhood 
living conditions in terms of the physical environment and strengthening 
social and community life. The program originally operated in 19 districts 
considered critical, given the degree of their complexity, the urban and 
social structural problems, and the scale of urban regeneration required. 
Investment in these districts ranged between US$800 to US$11,000 per 
unit, averaging US$4,500 per unit. The number of dwellings in each district 
ranged from 192 to 4,700. Additionally, there were 181 districts classified as 
having medium levels of complexity with physical deterioration and social 
vulnerability. These districts were managed directly by municipal or district 
consultant teams, and their investments ranged from US$365 to US$8,800 
per unit, averaging US$1,770 per unit. The number of dwellings ranged from 
101 to 3,463.

The program budget included resources for labor, overhead, housing, 
and urban infrastructure for 200 neighborhoods between 2006 and 2010. 
Modifications introduced in 2011 reduced investments in urban infrastruc-
ture, with those in housing and other social services redirected to other 
programs. A neighborhood development executive secretariat, directly 
responsible for implementing the program, acts as advisor to the MINVU 
and governs the program. This structure consists of regional implemen-
tation teams allocated to the Regional Ministerial Secretaries (Secretarios 
Regionales Ministeriales, or SEREMIs) who are hired on a temporary basis 
according to project needs. Project management varies according to spe-
cific characteristics and degrees of complexity. A key element of the pro-
gram is the neighborhood development council, a community-based 
representative body responsible for implementation logistics. In 2010, 
modifications introduced into the program’s design eliminated the imple-
mentation component.
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impact of past policies and their approach going forward. In some cases, par-

tial or total demolition of existing failed social housing projects was neces-

sary. This program became a benchmark, redirecting policy to strengthen the 

organization and planning capacity of beneficiary families (Ruggiero, 2003; 

Sugranyes, 2006). The emphasis on quality over quantity, by moving away 

from the approach of merely delivering houses, marked a new era in hous-

ing policy (MINVU, 2004). This change in the political agenda from reducing 

the housing deficit to improving family welfare also included modifications to 

the subsidy structure and an increase in public funding. The new policies sym-

bolized a step forward in a more comprehensive approach to public policy, 

focused on promoting social integration, creating a sense of belonging in the 

neighborhood, and encouraging public participation in the design and imple-

mentation of housing projects. The policies adopted a holistic approach by 

linking physical aspects of neighborhoods to social initiatives (Aravena and 

Sandoval 2008; Castillo, 2010).

Conclusions

Housing policies in Chile since 2000 have raised the standard of housing 

quality and have encouraged continuous government support to house-

holds subsequent to house delivery. This has translated into social policies 

that can effectively support community participation, promoting a more 

fluid and efficient dialogue between local and sectoral institutions. Slowly 

but steadily, new policies based on multiscale, multisectoral partnerships that 

provide a wider range of financing mechanisms and improved governance 

have replaced those within a centralized public housing sector and a sectoral 

institutional culture. With this new approach, programs can create a horizon-

tal network of actors with clearly defined roles in an effort to empower com-

munities and municipalities.
Neighborhoods are the very center of policy, shifting from universal, individ-

ual-coverage social programs (AUGE Plan) to programs that cover the entire fam-
ily, such as the Chile Solidario Program (for more information on this program, see 
Box 2.4). These policy changes have led to a more comprehensive approach to 
public governance, with a greater focus on the urban development process and a 
broadened understanding that interventions in neighborhoods and cities require 
more effective and consistent coordination among various institutions operating 
at the national, regional, and local levels.
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Box 2 .4 . Chile Solidario Program

Chile Solidario, a program for the poorest families in Chile, is provided at 
the municipal level through the Programa Puente, created to bridge the gap 
between families and their rights. Funding comes from the Solidarity and Social 
Investment Fund (Fondo de Solidaridad e Inversión Social, or FOSIS), which 
was created in 1990 to finance social development plans, programs, and proj-
ects to reduce poverty.
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CHAPTER 3

From Mass Pubic Housing to 
a Twin-Track Approach

Fernanda Lonardoni

Introduction

Brazil exemplifies the trajectory of some of the most common urban develop-

ment policies of the 1970s and 1980s in the Latin America and the Caribbean 

(LAC) region. During most of the twentieth century, informal urban sprawl was 

the norm for the region. Rapid urbanization was coupled with a legacy of national 

policies that favored mass low-cost suburban housing developments combined 

with the eradication of slums. This led to the creation of large isolated commu-

nities that lacked social services and were serviced by inadequate, expensive 

public transportation systems, making it difficult to reach decent jobs in the city 

center. The poor could not afford the cost of housing, high subsidies were in 

demand, and the whole model became unsustainable. This led to the collapse in 

the 1980s of the National Housing Bank (Banco Nacional da Habitação, or BNH), 

which had been responsible for implementing the policy.

In the 2000s, the twin-track approach became nascent. More modernized 

institutional architecture, a new regulatory framework, an increase in channels 

for citizen participation, and more efficient financial engineering that allocated 

funds for low-income housing fueled the approach. The twin-track approach 

was embodied in two major programs namely, PAC Favela and My House My 

Life (Minha Casa Minha Vida, or MCMV). The twin-track policy, combining the 

upgrading of public services and standard living conditions in favelas, and pro-

viding new housing with highly controlled costs and lower subsidies, enabled 

a reduction in the housing deficit that benefitted over three million families. 

Major funds were invested but, despite the success in alleviating housing def-

icits, there were critical challenges. These challenges included, among others, 

difficulties in procurement and public licensing, urban sprawl resulting from the 

lack of affordable land, and low housing quality and design as a result of tight 

budget constraints.
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Country Profile and Urban Context

Brazil is the largest country in the LAC region in terms of geographical area 

and population, with 190.7 million inhabitants. Population growth rates have 

been decreasing since the 1960s because of declining birth rates. Between 

2000 and 2010, Brazil’s average annual population growth rate was 1.17 per-

cent, the lowest in its history. The metropolitan centers in the southeast are 

Brazil’s most densely populated areas. In 2009, the population of metropoli-

tan regions, São Paulo and Rio de Janeiro, were 19.7 and 11.7 million, respec-

tively (IBGE, 2010a).

After almost two decades of low growth that significantly limited gov-

ernment investment capacity, the millennium heralded new achievements for 

Brazil’s economy. Economic reforms brought discipline to the government 

finances. Improvements in the financial system and greater economic stability 

provided an enabling environment for businesses to invest. Economic growth 

rates gradually increased during the 2000s, so that in 2010, Brazil became 

the seventh largest economy in the world. Brazil’s 2010 gross domestic prod-

uct (GDP) equaled US$2.1 trillion (World Bank, 2011), with 7.5 percent of that 

growth occurring the previous year. Per capita GDP in 2010 was US$10,800, 

an increase of 45 percent compared to 2000, when it was US$7,400 (Index 

Mundi, 2011), leading to a reduction in jobless rates from a peak of 13 per-

cent in 2002 to a low of 4.6 percent by the end of 2012. The jobless rate has 

remained around this level until 2014. Brazil has become a top destination for 

foreign direct investment, and its national companies compete on an equal 

basis in the global market.

Also in 2010, wealth redistribution policies were strengthened and social 

expenditure increased, with government expenditures on social programs 

amounting to R$566.2 billion (IPEA, 2011). Investments in health, education, 

sanitation, welfare, and housing grew by 161.5 percent in the period 1995–2010 

(in 1995, the government’s investments amounted to R$216 billion). Between 

2008 and 2009, public spending increased 11.5 percent as part of the federal 

government’s strategy to alleviate the effects of the global economic crisis. 

Along with anticyclical goals, the government increased investment in social 

programs to achieve sustainable economic development that engenders social 

inclusion.

The combination of economic growth and stable inflation that came with 

expansion of the labor market improved individual incomes, contributing signif-

icantly to a process of upward mobility. This was expressed as changes in the 
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per capita income of Brazilian families. In 2003, 28 percent of Brazilians lived 

on a monthly income of up to half the minimum wage, whereas in 2011 that rate 

decreased to 13.7 percent.

Since 2003, 50 million people have joined class C (Neri, 2011).2 In the 

years between 2009 and 2011, class C and classes A and B grew 11.1 and 12.8 

percent, respectively. From 1992 to 2012 (IPEA, 2011), the number of people 

living in extreme poverty was reduced from 13.7 to 3.6 percent, the equiv-

alent of 12 million people, and the overall poverty rate dropped from 31.5 

to 8.5 percent, shifting 28 million impoverished individuals into the middle 

class. With the poverty rate cut in half during the last decade, inequality has 

reached its lowest level in five years. Innovative cash transfer programs tar-

geting the poorest sectors of the population, such as Bolsa Família, have 

contributed to this decrease.3 Numbers for 2013, however, show an 8.9 per-

cent increase in the poverty rate, creating a worrisome outlook for the future 

(World Bank, 2013).

Amid these formidable achievements, Brazil still has a long way to go 

to address the problems accumulated in many sectors. Social and economic 

inequalities remain hallmarks of Brazilian urban society. Income disparities have 

decreased but remain significant. While 23 million people in classes A and B live 

at the top of the social pyramid, 26 million Brazilians persist in class E, which 

encompasses those who live on a monthly income of up to R$751. More alarm-

ing figures reveal that of the 26 million people in class E, 16.2 million live in or on 

the threshold of extreme poverty, with a monthly income of up to R$70, accord-

ing to the IBGE (2011).

Brazil’s scores on the Gini coefficient and the Human Development Index 

in 2013 were 0.55 and 0.74, respectively, revealing one of the highest rates of 

inequality on the globe. A recent study on urban income inequality in develop-

ing countries (UN-Habitat, 2010) defined six degrees of inequality, ranging from 

low (1) to extremely high (6). Brazil was categorized as a 5 because of its high 

2  Brazil divides income categories into five classes according to IBGE (2011)—A, B, C, 
D, and E, with A representing the wealthiest and E the poorest. Class C embodies the 
middle class in Brazil and covers households with an average monthly income vary-
ing from, R$1,200 up to R$5,174 in 2011. In 2014, these numbers were R$14,500 and 
R$1,450, respectively.
3  Bolsa Família, an important social initiative, benefits more than 13 million households 
living in conditions of poverty and extreme poverty. The program offers cash transfers 
with values ranging from R$32 to R$306, according to monthly family income and num-
ber of children. 
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inequality rates. The growth of the middle class, however, together with a 100 

percent increase in the minimum wage in recent years, has caused a decline in 

these rates.

In the 2000s, the income of the poorest 50 percent of Brazil’s popula-

tion rose 67.9 percent, while income rose 10.3 percent for the wealthiest group 

(Neri, 2011). Other social indicators reveal the challenges that hamper Brazil’s 

social development. The 2010 census showed that illiteracy persists for 9 per-

cent of the population. In absolute numbers, that means that 14.6 million peo-

ple could neither read nor write (IBGE, 2010a). Such indicators disclose the 

paradox of achievement and illustrate the remaining challenges that modern 

Brazil faces.

Since the reestablishment of democratic elections in the mid-1980s, 

successive governments have embarked on a process of profound economic 

restructuring, characterized by trade liberalization and increased foreign 

investment. Urban development processes, in light of the economic restruc-

turing, included changes in urban labor markets and a redefinition of the eco-

nomic roles played by cities. The economic restructuring during the 1980s 

and 1990s was based on an intensification of the urbanization process. Yet, 

urban growth in Brazil drew considerably on informal practices that had 

shaped labor relations and access to housing in cities (Valença, 1998). The 

global oil crisis, however, exposed the Achilles heel of what some call the 

“Brazilian Economic Miracle.” Its impact on cities was easy to see. World-

class neighborhoods accumulated wealth, and the prosperous urban elite liv-

ing in them possessed modern urban infrastructure and services. At the same 

time, slums and irregular settlements proliferated on vacant land, along with 

abandoned buildings and hazardous areas. The urban fringes were where the 

majority of citizens lived—crowded, underserved, and often at the mercy of 

paramilitary and criminal organizations that prospered in the void created by 

the state’s withdrawal.

Housing has played a central role in the political agenda of succes-

sive governments. During the redemocratization process of the mid-1980s, 

Brazilian housing policy shifted from public welfare and centralized social 

housing to market-oriented land and housing provision. Constrained by the 

economic crisis, national and municipal governments implemented cost-

cutting measures and prioritized cost recovery over social programs for  

the poor.

Democratization was accompanied by decentralization, which transferred 

the responsibility for delivering social housing to municipalities. They were 
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unable to perform this role, given their fragile technical and institutional struc-

tures and limited fiscal and investment capacities. Marked by intensive rural exo-

dus and rapid urbanization, Brazilian cities grew fast and were devoid of basic 

infrastructure—urban population rates increased from 45 to 84 percent within 

50 years (IBGE, 1961; 2011).

To a great extent, cities have still not overcome this challenge. The 2010 

census revealed that the main need in the area of public services and infra-

structure in Brazilian cities has been access to basic sanitation: only 55.4 per-

cent of the 57 million urban households were connected to sewer systems. 

While garbage collection services catered to 87.4 percent of households and 

83 percent were connected to running water systems, 10 percent of families 

still depended on wells.

Brazilian cities are at the core of this dilemma. As a predominantly urban 

nation, with 84 percent of the population amounting to 161 million people liv-

ing in urban areas in 2010, cities contribute the lion’s share of Brazil’s GDP 

and receive the largest share of private and public investment. Still, they have 

accumulated enormous deficits in terms of access to basic services, hous-

ing, and infrastructure. According to the Brazilian State of the Cities Report 

2000–2009, in 2000 only 43.2 percent of homes in the large metropolitan 

areas had adequate access to basic infrastructure, public transportation, and 

social services, and houses were of minimum structural quality (Cities Alliance, 

undated).

This situation was worse on the periphery, where only 24.3 percent of 

housing was adequate. The 2010 national census estimated that 11.4 million 

people—6 percent of the country’s total population—lived in slums. Overall, 

6,329 settlements were identified in 323 Brazilian cities. Until the mid-2000s, 

the formal housing market only served a small portion of the national demand 

created by the upper middle class (IPEA, 2006). Thus, Brazil’s housing defi-

cit is concentrated among the poor—a massive proportion between 85 and 90 

percent—that encompasses families with incomes of up to three times the min-

imum monthly wage.

The size of informal settlements (slums or favelas) is evidence of govern-

ment neglect and consent to normalization of the informal dynamics of access 

to land and housing construction. The informal path represented an alterna-

tive that in the short term was less expensive and more convenient for govern-

ments, leaving the poor to create their own urban living conditions. At the turn 

of the millennium, favelas were present in almost 30 per cent of Brazilian cities. 

The problem, however, was more critical in larger cities and metropolitan areas, 
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where between 40 to 50 percent of the population was estimated to be living in 

informal conditions, with 20 percent concentrated in favelas (IBGE, 2001). The 

favela phenomenon persists in metropolitan areas, where 88 percent of favela 

households are located.

Favela residents are younger—27.9 years of age, contrasted with 

the national average age of 32.7. They live in denser conditions—4.2 res-

idents per household, while the national average is 3.2 per household. 

Their incomes are also lower, with an average per capita income of R$370 

(US$200). Favela residents earn 37 percent of what people living in formal 

neighborhoods earn. Coverage for services and infrastructure is on average 

half of that reported for formal neighborhoods. Respectively, only 27.5 and 

32.7 percent of favela households have access to regular electricity and san-

itation (IBGE, 2010b).

The emergence of organized crime linked to drug trafficking during the 

1980s and 1990s reinforced the spatial and social divide between the favela and 

the formal city and reinforced the stigma of poverty, violence, and criminality. 

Drug-trafficking groups have hardened the spatial boundary, transforming the 

favelas into nearly enclosed territories due to their disputes with other gangs 

and the police and limiting the room for intervention by social movements and 

local governments (Leeds, 2006).

At the turn of the millennium, Brazil’s government shifted toward the 

domestic market. The success of its economic stabilization policies enabled 

it to reduce its primary fiscal balance and increase public expenditures. Good 

economic and fiscal foundations allowed the government to launch a series 

of national flagship programs in key infrastructure and social areas. The eco-

nomic downturn heightened the risks from the globalized economy, and 

Brazil committed to a strategy of increasing investments in infrastructure to 

boost its economy, create jobs, increase income, and empower households to 

consume and stimulate the internal market.

Wealth redistribution programs—the flagships of the federal government 

since the early 1990s—played the dual role of empowering consumer mar-

kets and tackling socioeconomic inequalities. This cycle has been sustained 

by large-scale infrastructure programs—namely the Growth Acceleration 

Program (Programa de Aceleração do Crescimento, or PAC)—which has made 

massive investments in areas such as energy production, urban infrastructure, 

roads, sanitation, slum upgrading, and housing. PAC also focuses on reduc-

ing Brazil’s quantitative deficits in terms of universal access to basic services, 

education, and health; on making critical infrastructure investments; and on 
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preparing it to be more competitive in the quality of its public services and 

infrastructure so as to reach levels similar to those of other middle- and high-

income countries.

Dealing with an Explosive Urbanization Process: What 
Housing Policy?

Brazil’s government, like Chile’s, started intervening in the housing sector in the 

second half of the twentieth century, coinciding with the intensification of the 

urbanization process. Before this period, policies and programs were minimal, 

and the majority of the housing stock occupied by the poor was composed 

of rental accommodations, popularly called cortiços (high-density tenement 

housing) known for the precariousness and insalubrity of living conditions and 

building structures.

During a single generation that began in the 1950s, Brazil was trans-

formed from being predominantly rural-agricultural to being an urban-indus-

trial society. In the 1950s, 1960s, and 1970s, urbanization grew annually at 

an impressive 5 percent, led by heavy industries located around the main 

hubs in the Southeast region, such as Belo Horizonte, Rio de Janeiro, and São 

Paulo, along with strong rural-urban migration and high rates of population  

growth.

The booming urban economy, combined with a limited affordable formal 

housing market, created the right environment for an exponential growth of 

slums and substandard shelters. Attracted by the promise of jobs and a better 

quality of life, large numbers of the rural poor migrated to the main urban cen-

ters. While some fortunate, better-off newcomers replaced the immigrant popu-

lation living in tenement housing, the majority of those who migrated only found 

shelter in existing or new slums. While some benefited from Brazil’s unprece-

dented modernization, industrialization, and urbanization, many more failed to 

find those opportunities.

The year 1964 marked the beginning of a period of public intervention in 

housing provision on the national level, with the creation that year of a real 

estate credit system, known as the Housing Finance System (Sistema Financeiro 

da Habitação, or SFH) operated by the BNH. The BNH was created to channel 

financial resources into housing that did not rely on direct subsidies, with the 

costs repaid by the beneficiaries. During its 20 years of operation from 1964 to 

1985 (Bolaffi, 1992), the BNH provided 4.5 million housing units, mostly to the 

middle class and higher-income groups. Of all the units financed by BNH, only 
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30 per cent were earmarked for families with incomes of up to three times the 

minimum wage. The BNH became insolvent; in 1986 its obligations and assets 

were transferred to the Caixa Econômica Federal (CEF), a public financial insti-

tution responsible for collecting national savings and for managing government 

pension funds and other government resources for public investment.

The BNH’s fiscal sustainability was undermined by readjustment policies 

that inconsistently applied different indices to correct the debt balances and 

monthly payments of mortgage holders, as well as by weak foreclosure enforce-

ment (Arretche, 1990). It was worsened by the economic crisis that blighted the 

country from the mid-1970s to the 1990s. The public housing apparatus was dis-

mantled upon the BNH’s dissolution and responsibilities for housing were trans-

ferred to various government bodies without achieving any effective results. 

The BNH’s collapse created a vacuum in national housing policy and finance 

that took more than a decade to remedy.

Another legacy of the BNH was increased urban sprawl arising from the 

large amount of low-quality housing built for low-income groups, much of it on 

the periphery of cities to accommodate people evicted from slums. This hous-

ing exacerbated social and spatial segregation; families had a house, but not 

much more. Public schools and health services were precarious, and households 

had to spend large sums on public transportation to reach centrally located 

areas to find a job. Economic and social conditions for these poor families were 

undermined as they were forced from the formal city into social housing proj-

ects built in peri-urban areas. Far from job opportunities and good public ser-

vices and cut off from the rest of the city, the housing projects deteriorated and 

became new slums. This scenario was dramatically portrayed in the internation-

ally acclaimed movie City of God (Cidade de Deus), portraying the 1960s invol-

untary resettlement project implemented in Rio de Janeiro, which had become 

one of the worst places to live because of its high levels of poverty and violence, 

as well as lack of public services.

In the 1990s, housing policy shifted. No longer state-led, the private mar-

ket provided housing. The lack of subsidies and adherence to the cost-recov-

ery principle limited housing access for the poor. Lack of financing and high 

construction and land costs impacted housing prices, heavily constraining the 

affordability of low- and middle-income housing. Only 30 percent of Brazil’s 

urban population could afford the housing offered on the private market 

(Maricato, 2006).

At the end of the twentieth century, the spread of informal urban settle-

ments confirmed that neither government-led housing provision and slum 
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upgrading nor the efforts of the private market were capable of responding to 

the housing demands of the poor or of coping with slum growth. Housing provi-

sion by the federal government has oscillated between periods of complete lack 

of supply to others of intermittent government attempts to implement public 

programs. Low coverage, limited resources, and ineffective responses marked 

the government’s involvement, as it was unable to reverse the general deficit 

and increasing informality of housing.

The Residential Leasing Program (Programa de Arrendamento Residencial, 

or PAR), launched in 1999, was the federal government’s first attempt to tar-

get housing for low-income families earning up to six times the monthly mini-

mum wage. Using funds from the Workers’ Severance Fund (Fundo de Garantia 

do Tempo de Serviço, or FGTS) and the Federal Budget (Orçamento Geral da 

União, or OGU), the program subsidized units offered by the private sector at 

a pre-established price ceiling that varied from approximately US$11,000 to 

US$21,000 in newly built or renovated buildings (Bonates, 2007). While Caixa 

Economica Federal was responsible for the overall management of PAR, munic-

ipal governments were responsible for pre-selecting the beneficiaries, financing 

the necessary urban infrastructure, and subsidizing local taxes to reduce final 

unit and maintenance costs.

Private real estate companies managed the lease contracts, which had a 

15-year duration. At the end of the lease term, families had the option to buy 

their units. In its six years of operation, PAR invested R$4 billion (US$1.7 bil-

lion) and produced 177,155 housing units (Bonates, 2007). The program was 

restructured in 2009 and incorporated into the national housing program, 

MCMV, a market-led housing policy largely inspired by the PAR and designed to 

ameliorate the enormous housing deficit.

Facing the Challenge of Slums

Brazil’s urbanization process inherently involved the creation of slums, so there 

were several attempts to eradicate them by relocating residents to state-built 

mass housing complexes on the periphery of cities. Slum clearance policies 

shaped most government action from the 1950s until the 1990s. The apex of 

the removal processes occurred during the 1960s and 1970s; these years rep-

resented one of the most violent chapters in the history of repression and 

favela eradication in Brazil. In Rio de Janeiro, 130,000 people were displaced 

between 1965 and 1975, with 60 favelas vanishing from central areas of the city 

(Burgos, 1998).
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The harsh slum-clearance policies eventually became more flexible. This 

usually coincided with the dissolution of military regimes that occurred from 

1946 to 1964 and from 1985 to the present, when emerging democratization 

made the former policies politically untenable. After the fall of the military 

regime in 1985 and subsequent democratization, no candidate could afford 

to alienate the large electorate that had become increasingly vocal and orga-

nized into social movements that fought against evictions and demanded 

public investment in their communities. The old policies were no longer polit-

ically viable and they became economically unsustainable, as no government 

could recover the costs of land acquisition and new construction that were 

demanded to face the challenge of slums.

During the late 1980s, housing policy began to recognize the growing 

social mobilization and the importance of involving local residents in design-

ing and implementing slum upgrading programs (Figure 3.1). Municipalities in 

the large urban areas took the lead and filled the void left by the BNH’s col-

lapse, pioneering slum upgrading policies in many Brazilian cities. Beginning 

in the early 1980s, slum upgrading projects emerged in several Brazilian cities. 

PROFAVELA in Belo Horizonte, Plan for the Regularization and Urbanization 

of Special Social Interest Zones (Plano de Regularização das Zonas Especiais 

de Interesse Social, or PREZEIS) in Recife, Favela-Bairro in Rio de Janeiro 

(Box 3.1 and Box 3.2), and Mutirão Habitacional in São Paulo were some of 

the pioneers. These early municipal upgrading programs developed an inte-

grated approach to addressing slum and housing deficit problems, combining 

Figure 3.1 Evolution of Housing Policies since the Mid-1970s

Up to mid–1970s 1980s–1990s After 2000s

• Rapid 
urbanization 
and industrial-
ization

• Slum 
clearance

• Government-
led social 
housing

• Economic 
stagnation, 
fiscal 
constraints

• Collapse of 
the National 
Housing Bank

• Pioneering 
upgrading 
projects led by 
cities

 • Economic 
recovery

• National 
policies and 
programs on 
upgrading and 
housing

• Citywide 
upgrading and 
affordable 
housing 
interventions

Source: Author’s elaboration.
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Box 3 .1 . PROFAVELA and PREZEIS

The Municipal Favela Regularization Plan (Programa Municipal de Regularizacao 
de Favelas, or PROFAVELA)) and the Plan for Regularization and Urbanization 
of Special Social Interest Zones (Plano de Regularizacao das Zonas Especiais 
de Interesse Social, or PREZEIS) are two pioneering initiatives of municipal gov-
ernments designed to guarantee tenure security and improve the lives of slum 
dwellers. Created in the early 1980s, these programs responded to the increas-
ing demands of social movements in the wake of redemocratization. Both pro-
grams drew on the principle of recognizing and regularizing slum areas within 
the scope of zoning laws, which enabled the declaration of special social inter-
est zones (zonas de especial interesse social, or ZEIs) where building stan-
dards for upgrading were more flexible and appropriate to the conditions of 
slums. They greatly contributed to the consolidation of tenure security actions 
in Brazil, which were subsequently ratified at the national level through the City 
Statute (Estatuto da Cidade).

In 1985, the municipality of Belo Horizonte launched PROFAVELA, a munic-
ipal tenure regularization program that aimed, through federal and municipal 
legislation, to modify the urban and legal status of favela settlements. The pro-
gram enabled these informal areas to be incorporated into urban maps, laws, 
and plans, and allowed municipal administrations to promote upgrading inter-
ventions along with service delivery and tenure security. In 1996, PROFAVELA 
was scaled up, with the approval of several ZEIs in the master plan. By 2002, 
the program had issued close to 9,500 property titles, benefiting more than 
13,000 families.

In 1983, the municipality of Recife created PREZEIS (Law No. 14.511) to reg-
ularize land tenure and prioritize the provision of urban facilities for favelas and 
low-income areas. Implemented in Recife in 1987, it provided guidelines and tools 
to delimit the ZEIs. The PREZEIS was a milestone in Brazil, as it was the first peti-
tion undertaken by civil society that recognized the social right to housing before 
the right to property. The law sanctioned the principle that land must be used 
primarily for shelter rather than as a source of profit. Under PREZEIS, the plan 
defined the roles and responsibilities of government and the criteria for social 
participation. It established deliberative councils that decided on the invest-
ments. Funds came from 1.2 percent of municipal tax revenue, the Inter-American 
Development Bank, and the national budget. However, limited resources have 
undermined the capacity of PREZEIS, and until the mid-2000s, only some 60 
favelas were recognized as ZEIs within a universe of more than 500.

Source: GACIP (1999).
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Box 3 .2 . Favela-Bairro Program

One of the first city-led slum upgrading programs was the Favela-Bairro 
Program, implemented by the municipal government of Rio de Janeiro and 
co-financed by the Inter-American Development Bank for the purpose of rais-
ing the living conditions in Rio’s slums to the same level found in the formal 
city. Since its inception in 1994, the program invested more than US$600 mil-
lion in urban infrastructure and services, community equipment, and social 
inclusion interventions. With its budget allocated mostly to urban infrastruc-
ture upgrading, investments have concentrated on improving accessibility by 
opening new roads and footpaths, paving streets, and expanding household 
water supply, sewage, and drainage. Investments also have been channeled 
to daycare centers, primary health care facilities, and sports and recreation 
areas. Special care was taken to ensure in situ relocation of families living in 
high-risk areas.

Now in its third phase, the program has expanded to include housing 
improvements, income generation, crime prevention, youth and adult profes-
sional training, and energy efficiency. To contain future settlement expansion, a 
geographic information system and an aerial photography monitoring system 
were developed, formal street addressing implemented, and slum boundaries 
marked by reforestation of original vegetation. Some of the critical success 
factors of the Favela-Bairro program were its multisectoral scope, the strong 
institutional and technical capacity of the local government, and the active 
involvement of slum dwellers. This last factor might explain the continuation 
of the program through five municipal administrations despite their different 
political leanings. More recently, measures to contain crime and violence, such 
as community policing units (unidades de policias pacificadoras) helped to 
improve security in communities dominated by drug lords, reducing violence 
and creating better conditions for local businesses to flourish.

infrastructure investments, land regularization, social development, and com-

munity participation.

At the same time, social mobilization continued as an important political 

counterpoint in the struggle for housing rights and tenure security in the fave-

las, finally being addressed by the 1988 Constitution. Another important mile-

stone was the enactment of the Estatuto das Cidades, or City Statute, in 2001. 

It was a federal law that created instruments for regulating and implementing 

the right to a city agenda in Brazil. The law recognized the social function of 
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property and instituted important mechanisms for promoting access to land 

and the regularization of favelas (Cities Alliance and Ministry of Cities–Brazil, 

2010).

São Paulo’s creation in 1989–92 of one of the first municipal Social Housing 

Funds for Irregular Settlements (Fundo de Atendimento a População Moradora 

em Habitação Subnormal, or FUNAPS) was another milestone. It became 

the model for a popular initiative for a National Social Housing Fund (Fundo 

Nacional de Habitação de Interesse Social, or FNHIS) (Box 3.3). Backed by more 

Box 3 .3 . PLHIS and SNHIS

Since its creation in 2005, the National Social Housing System (Sistema Nacional 
de Habitação de Interesse Social, or SNHIS) has established that states and 
municipalities must develop their Local Plans for Social Interest Housing (Plano 
Local de Habitação de Interesse Social, or PLHIS) as a condition for access-
ing resources of the National Fund for Social Housing (Fundo Nacional de 
Habitação de Interesse Social, or FNHIS). The PLHIS represented the consolida-
tion of national housing policy at the local level and promoted the connection 
between federal, state, and municipal governments.

The PLHIS comprises a set of guidelines, objectives, indicators, and 
instruments for intervening in the housing sector at the local level. Through 
its application and analysis, municipalities and states acquire a more com-
prehensive understanding of the problems that affect the housing sector 
and the measures that should be used to address the housing deficit and 
meet future housing demand. Involving local communities and using the 
democratic process at all stages are fundamental tenets of the PLHIS. Given 
the different realities of small municipalities regarding their administrative 
capacity and ability to mobilize resources, the government created a simple 
process for using the PLHIS designed for cities with populations of less than  
50,000.

The PLHIS mainly focuses on social housing, but it also considers the 
housing sector as a whole, acknowledging the role of private actors and pro-
moting the expansion of housing supply and credit within the private mar-
ket. Its objectives and targets are threefold: (i) normative, consisting of 
changes in urban and housing laws and regulations; (ii) institutional, involv-
ing improvements to public administrations; and (iii) technical, consisting of 
measures and interventions to provide, adapt, and improve the performance 

(continued on next page)
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Box 3 .3 . PLHIS and SNHIS

of local governments in the urbanization and regularization of favelas. The 
main sources of financing are municipal, state, and federal governments and 
multilateral institutions.

The resources that the federal government allocates to executing agents 
for each project are calculated according to the number of families that will 
benefit from slum upgrading. The government defines one unitary value per 
family as the total cost of the project (for infrastructure, housing, regularization, 
environmental recovery, and so forth). Under the housing solution, there are 
two standards: one for the slum upgrading interventions not requiring reset-
tlement (excluding the costs of housing provision), and another for those with 
resettlement (including the costs of housing provision). The amount allocated 
by the federal government for each beneficiary family varies across regions and 
cities, as prices of land and building inputs fluctuate.

In phase 2, the Growth Acceleration Program (Programa de Aceleração do 
Crescimento, or PAC) operated in conjunction with My Home My Life (Minha 
Casa Minha Vida, or MCMV). The housing provision in PAC for resettling was 
established according to MCMV’s rules and financial arrangements.

Sources: Diário Oficial da União (2011); Ministério das Cidades (2006; 2010a).

(continued)

Reimbursement by Federal Government (per beneficiary family) 
PAC 1 and PAC 2 according to the Ministry of Cities

Program phase
Maximum value reimbursed by federal government per family 

and per type of slum upgrading intervention (R$)

Interventions with no 
resettling

Interventions with 
resettling, (including 
costs for housing 
provision) * in 
metropolitan areas

PAC 1 11,000 18,000–23,000*
PAC 2 (MCMV/FAR) 13,000 (detached houses) 44,000–63,000*

(apartments) 48,000–65,000*

than a million signatures, Congress approved the FNHIS in 2005, and it became 

the primary financial instrument for countrywide improvement and scaling up 

of social housing.

The program known as Habitar Brasil BID (HBB-BID), a partnership between 

the national government and the Inter-American Development Bank (IDB)  
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Box 3 .4 . Habitar Brasil BID

Habitar Brasil BID (HBB-BID) was a pilot program aimed at helping the gov-
ernment to develop national policy and a programmatic framework for 
slum upgrading and financing interventions in capital cities and municipal-
ities in metropolitan areas. Since 1999, the program has benefited some 119 
municipalities along two main lines: (i) institutional development of munic-
ipal governments in all areas related to housing and capacity development 
to strengthen national housing policy, and (ii) informal settlement upgrading 
in selected municipalities through co-financing of integrated interventions. 
Knowledge accumulated from previous local programs, such as Favela-Bairro, 
was incorporated into HBB-BID, and the program helped to establish the 
foundations of the new national housing policies and slum upgrading pro-
grams that followed.

To receive funds from the HBB-BID program, municipalities were 
required to enhance their institutional capacity in social housing and to pro-
mote community participation in all project cycles—from the identification 
and planning to the evaluation and post-occupation phases. Prior to HBB-
BID, local administrations had limited experience implementing social hous-
ing policies, and technical staff lacked the skills to satisfy the international 
agencies.

To address the limited institutional and management capacity of local 
governments in implementing large housing programs, the HBB-BID estab-
lished a capacity-building scheme to improve the technical and management 
skills of municipal employees and their ability to implement and execute 
integrated slum upgrading projects. Part of this process involved the cre-
ation of new tools such as the Strategic Municipal Plan for Slum Upgrading 
(Plano Estratégico Municipal para Assentamentos Subnormais, or PEMAS), 
and requests were made to municipal offices to implement it. In addition, 
the program introduced instruments to deal with the social aspects of slum 
upgrading interventions.

Source:  Ministério das Cidades (2007a).

inspired by the lessons from Rio’s Favela-Bairro program, was a critical step 

toward reaching national scale in upgrading favelas (Box 3.4). Launched 

in 1999, it was the first initiative undertaken by the federal government that 

attempted to extend the scope of action in favelas. Capitalizing on the knowl-

edge produced by local experiences, and attempting to respond to the 
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constraints faced by municipal governments, HBB-BID inaugurated an inte-

grated approach to slum upgrading interventions.

With the creation of the Ministry of Cities in 2003, the federal government 

signaled that urban issues were at the center of its political agenda, and that 

it was committed to establishing a broader policy framework, financial sys-

tem, and institutional architecture to support the development of housing pol-

icies. A few months later, in 2004, the National Housing Policy was approved 

and slum upgrading became a national priority, with its financial framework 

strengthened in 2005 by Federal Law No. 11.124, establishing the National 

Social Housing System (Sistema Nacional de Habitação de Interesse Social, or  

SNHIS).

However, the grand opportunity for a large-scale national slum upgrad-

ing policy came in 2007 with the PAC, an economic stimulus package launched 

by the government. The PAC’s main objective was to accelerate economic 

growth by substantially increasing public investment in critical infrastructure 

areas. Headed by the Minister of Casa Civil, Dilma Rousseff, whose election to 

President in 2010 was due in part to its success, the PAC was designed based 

on the notion that public spending stimulates economic activity and generates 

jobs with little risk of crowding out private investment. The PAC channeled mas-

sive public investment in infrastructure to three labor-intensive sectors: trans-

portation, energy, and social and urban infrastructure. Investments in the first 

phase (2007–10) reached R$619 billion (US$334 billion). Slum upgrading was 

inserted into the social and urban pillar and baptized as PAC-Favela, and the 

new national program increased resource allocation and harnessed a strong 

institutional structure from the federal to the state and municipal levels to plan 

and execute infrastructure improvements for favelas on an unprecedented scale 

(Ministério do Planejamento, 2010).

The second phase of PAC-Favelas and MCMV, launched in 2011, expanded 

the interventions to include improved access to education, culture, health, and 

security services. The PAC 2 allocated large investments, combining subsidies 

and financing to make market-led housing production more accessible. In the 

new phase, PAC-Favela was integrated into MCMV. These combined invest-

ments in upgrading and affordable housing represent one of Brazil’s largest 

budget items, containing more public resources than most of its ministries taken 

together. The preliminary results of the PAC 2, published at the end of 2014, 

pointed out that with MCMV, the government was able to reduce the housing 

deficit to 5.9 million homes, or 9.5 percent, in 2011, and to 5.79 million homes, 

or 9.1 percent, in 2012.
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After the first round of PAC 2 projects, the Ministry of Cities identified chal-

lenges in the program design and implementation and incorporated changes to 

the program guidelines that included strengthened monitoring of project imple-

mentation, reduced counterpart funding from local governments, resources 

for project design and execution, greater emphasis on land regularization, and 

strengthened social work through more detailed instructions on implementa-

tion of social support programs. PAC 2 also prioritized the population living in 

areas subject to high risks for natural disaster, insalubrity, or natural degradation 

(e.g., fires, landslides, floods, and earthquakes), granting them the prerequisite 

criteria for family resettlement (Ministério do Planejamento, 2015).

Drawing on lessons learned from failed policies of forcibly evicting the 

urban poor from favelas, and from the collapse of traditional government-

led social housing programs, Brazil has built a solid policy and institutional 

framework for addressing its enormous housing deficit, stock of slums, and 

informal settlements that accumulated through decades of rapid urbaniza-

tion with insufficient public investment in basic infrastructure and services 

for the urban poor. Building upon the pioneering experiences of several cit-

ies in improving the physical, social, and economic conditions of their slums, 

the PAC-Favela and MCMV programs have brought about slum upgrading 

and affordable housing on an unprecedented scale. PAC-Favela incorporated 

the concept of integrated slum upgrading learned from programs operat-

ing since the late 1980s with a focus on integrated upgrading, and connect-

ing slums to the surrounding urban fabric, going beyond the mere provision 

of basic infrastructure, and introducing social supports for promoting inclu-

sion and capacity building.

Compared to previous programs, PAC-Favela and MCMV vastly increased 

the scale and scope of interventions in favelas. The HBB-BID program allo-

cated US$0.6 billion and benefited 89,000 families in 119 municipalities 

between 1999 and 2006 (based on the Ministério das Cidades’ website [http://

www.cidades.gov.br/] and Ministério das Cidades [2007b]). Under the MCMV, 

about US$26.6 billion was invested during the first phase (2009–10) and about 

US$128.67 billion was allocated for the second phase (2011–14). The program 

has already financed 1.87 million new houses and 2.7 million more are under 

contract (Table 3.1).

PAC-Favela and MCMV mobilized unprecedented resources for slum 

upgrading. From 2007 to 2010, US$8.4 billion in grants, subsidies, and loans 

were allocated under PAC-Favela for slum upgrading, sanitation, and in situ 

resettlement, benefiting 1.2 million families in 558 different operations.
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A Twin-Track Approach: Combining Slum Upgrading 
with Market-Based, Low-Income Housing

The consolidation of Brazil’s slum upgrading policy has been built on more than 

20 years of experience and knowledge produced by local and national gov-

ernments and multilateral institutions, along with initiatives promoted by civil 

society and social movements. Initiatives undertaken by municipal governments 

and attempts to achieve scale by the federal government have gradually con-

solidated into policy.

However, at the turn of the millennium, housing policy coverage was 

still limited, given the magnitude of the problem. It needed to be scaled 

up to become a national housing policy. Governments analyzing the situa-

tion acknowledged two main obstacles: the inconstancy of resource alloca-

tion and the institutional deregulation between federal, state, and municipal 

spheres of government. In 2004, Brazil launched the National Housing Policy 

(Política Nacional de Habitação, or PNH), a long-term, integrated urban 

development strategy aimed at tackling the growth of housing informality, 

followed in 2009 by the National Housing Plan (Plano Nacional de Habitação, 

or PlanHab).

Brazil’s enormous housing problem revealed itself as a phenomenon char-

acterized by the steady growth of slums and an increasing deficit of afford-

able housing. The government designed programs, such as PAC-Favela and 

MCMV, to address these problems (Box 3.5). Using this twin-track approach, 

the Brazilian government, for the first time, made a concerted attempt to simul-

taneously reduce the quantitative housing deficit by supplying new govern-

ment-led housing through the MCMV and upgrade the quality of the immense 

Table 3.1  Results of HBB-BID, PAC-Favela, and MCMV according to the 
Ministry of Cities

HBB-BID
(1999–2006)

PAC-Favela
(2007–10)

MCMV
(2009–14)

Number of beneficiary 
families

89,000 1.2 million 2.7 million 
(contracted)

Funding allocation (US$) 0.6 billion 13.1 billion 155.27 billion

Funding allocation per 
family (US$)

6.7 thousand 10.9 thousand 31.4 thousand

Source: Author’s elaboration based on the Ministério das Cidades’ website (http://www.cidades.gov.
br/) and Ministério das Cidades (2007b).
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Box 3 .5 . Minha Casa Minha Vida

Minha Casa Minha Vida (MCMV) was launched in 2009 with the goals of 
increasing housing financing for the urban poor and low-income families and 
providing incentives for private developers to increase the supply of affordable 
housing. It allocates funds from the General Federal Budget (Orçamento Geral 
da União, or OGU) in the form of subsidies, and from the Workers’ Severance 
Fund (Fundo de Garantia por Tempo de Serviço, or FGTS). Funds are trans-
ferred to private developers and/or to final beneficiaries based on different 
design flows that are defined according to household income level, as shown 
in the following table:

The Ministry of Cities is the lead coordination agency. It is responsible for 
defining project selection criteria, developing project design specifications, 
detailing project execution guidelines, and monitoring and evaluation of results. 
Caixa, the federal savings bank, is the financial operator, responsible for con-
tracting processes and the transfer of resources between national and sub-
national levels of government. The financial arrangements for MCMV consist of 
a combination of subsidy grants and housing finance. Beneficiary households 
are classified into three groups according to their monthly household income: 

Group 1:  
Lowest income

Groups 2 and 3:  
Low–medium income

Beneficiary Families with monthly 
income up to US$800 
selected by municipalities 
based on national and local 
criteria

Families with monthly income 
from US$200 to US$2000 that 
are eligible to one of the housing 
subsides modalities.

Subsidy 90–95 percent of total unit 
cost

Upfront and interest subsidies 
varies according to income  
(5–8 percent)

10 years (cap at 5 percent of 
family income)

10 to 30 years (cap at 30 percent 
of family income, and insured for 
loss of income up to 36 months)

Unit costs US$25,000–US$35,000 Max. US$86,000

Delivery Private sector bid for 
municipal or state 
government contracts

Private housing market

Source: Adapted from Federal Law No.12424, 2011.

(continued on next page)
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Box 3 .5 . Minha Casa Minha Vida

group I up to R$1,600, group II up to R$3,100, and group III between R$3,100 
and R$5,000.

Municipal governments and their housing departments are responsible for 
selecting the areas to be upgraded, creating proposals, organizing the contract 
bidding, and supervising the actual work. They are also responsible for imple-
menting the social support program, including the process of public participa-
tion during project execution. State governments can also execute projects or 
partner with municipalities, adding funds to the upgrading interventions. These 
arrangements are defined at the local level, depending on interest, availability 
of resources, and political context.

To increase control quality, some municipalities, such as Rio de Janeiro 
and São Paulo, have emphasized the technical aspects of their contracts with 
construction companies, creatively circumventing restrictions in the public 
procurement law that favor cost above quality. The municipalities organized 
competitions to generate ideas for the interventions and identify the minimum 
technical criteria and budget allocation for project design.

(continued)

Modes of Subsidy and Financing Provision in MCMV
Group Income range (R$) Types of benefits Origin of funding

1 Up to 1,600 Subsidy OGU
Insurance exemption
Exemption of property 
registration costs
Tax reduction for housing 
developments (for 
developers)

2 Up to 3,100 Subsidy + finance OGU and FGTS
Access to FGHab
Insurance reduction
Reduction of property 
registration costs and interest 
rates

3 3,100–5,000 Finance FGTS
Insurance reduction
Access to FGHab
Reduction of property 
registration costs

(continued on next page)
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Box 3 .5 . Minha Casa Minha Vida

MCMV Goals according to the Ministry of Cities

Income group
Goals in housing 

units
Housing units 

contracted % of the goal

Group 1 2 million 978,092 49
Group 2 1 million 1,018,031 101.8
Group 3 0.4 million 283,583 70.8
Total 3.4 million 2,279,706 76

(continued)

Institutional Architecture

1 Municipalities and 
states present 
proposals to the 
Ministry of Cities

2 Ministry of Cities 
selects projects 
and CEF follows 
up local feasibility

7 Local government 
is responsible for 
an impact 
assessment 
survey

5 Ministry of Cities and 
CEF release transfers 
of funds to local 
governments along 
with project execution

4 Local governments 
run bidding processes 
and construction is 
undertaken by private 
contractors

3 CEF ratifies the 
Terms of Commitment 
and Ministry of Cities 
authorizes local 
government to 
execute the project

6 Ministry of Cities 
run monitoring 
and evaluation 
based on data 
provided by CEF

Source: Ministério das Cidades (2010b).

stock of slums and informal settlements through PAC-Favela. The twin-track 

approach combined a curative with a preventive housing policy to stem the 

growth of slums.
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Despite the impressive number of households these programs reached with 

over 2 million new houses produced, the targets for the lowest-income families 

lagged behind, reaching a mere 49 percent. MCMV’s best results were achieved 

with housing units produced for higher-income groups, possibly indicating that 

the best targeted subsides and incentives for the private housing market were 

for those groups.

In Brazil, as in Chile, moving from government-built public housing poli-

cies to subsidized, market-based policies taxed the market’s capacity to cre-

ate an enormous increase in affordable housing supply. A number of challenges 

remain: how can this housing be made more affordable to the lowest-income 

quintiles? Even if affordable, is this housing a good option for the poor, given 

that often it requires them to relocate to distant, underserviced areas with no 

access to jobs and to incur higher transportation costs?

The slums that benefited from upgrading policies under PAC-Favela seldom 

have resources directed at improvement of existing houses or at construction of 

new amenities, since almost 85 percent of the investment resources go to urban 

infrastructure and production of new housing, as shown in Figure 3.2. Houses 

in slum areas suffer from a number of problems that hamper their livability, and 

given their informal and unplanned nature, slums have fewer public amenities 

such as those that exist in other parts of the city.

Economically, MCVM and PAC-Favela were successful in stimulating the con-

struction industry (Box 3.6). From 2007 to 2012, they directly or indirectly cre-

ated an estimated 3.5 million formal jobs. This was an important countercyclical 

Figure 3.2  Allocation of Resources in PAC-Favela according to the 
Ministry of Cities

38%

28%

18%

5%

4%
3% 2% 2%

Housing Production

Infrastructure

Sanitation

Community Equipments

Housing Improvements

Environmental Recovery

Social Work

Land Renure Regularization

Source: Author’s elaboration based on Ministério das Cidades (2010c).
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Box 3 .6 . PAC-Favela

PAC-Favela is a slum upgrading program led by the national government. It 
is designed to improve urban infrastructure and services in the favelas and to 
promote income generation and social inclusion. The program uses infrastruc-
ture investments to promote integration between favelas and their surrounding 
neighborhoods. The integrated approach to slum upgrading includes four areas 
of investment, as detailed below:

Initially, PAC-Favela had the goal of tackling large-scale slums in Brazil, giv-
ing preference to proposals located in the most populated cities and metropolitan 
areas. The projects selected for the first phase included large-scale interventions 
that, due to their size and complexity, required good coordination between sev-
eral institutional agents and that optimized cost opportunity to benefit a large 
number of vulnerable families living in precarious conditions. In the second phase, 
PAC 2 broadened the scope of resource allocation to include small- and medium-
sized cities (with more than 70,000 inhabitants) and reinforced the focus on the 
northern and northeastern regions of the country. The enlargement of the ter-
ritory poses new challenges for PAC’s implementation. The problems of limited 
institutional and technical capacity of the public sector that constrained the pro-
gram in the first phase may recur more seriously in smaller cities.

Source:  Ministério das Cidades (2010d).

Components Scope
Infrastructure and services Infrastructure provision, accessibility, housing renovation 

or new housing provision
Land regularization and tenure 
security of the settlement 
area in accordance with land 
ownership conditions, urban 
zoning and environmental 
legislation; security of tenure 
for families benefited
Social support Participation of beneficiaries in project implementation; 

including social communication; involvement in project 
execution (labor); and capacity building for post-
occupation

Environmental risk reduction Geological interventions for preventing natural disasters 
(e.g., landslides, flooding); resettlement of families in 
imminent risk; improvements in drainage and sewage 
systems; regeneration of degraded and hazardous areas; 
and environmental education.
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strategy that helped generate new jobs when the economy was affected by the 

2008 global financial crisis. The second phase of the programs, from 2012 to 

mid-2014, generated an additional 2.9 million jobs (1.2 million directly and 1.7 

indirectly).

Conclusions

Brazil has made significant progress in developing policies to address the prob-

lem of slums. It is one of the only countries in the world to have implemented 

a national slum upgrading program. Today, MCVM and PAC-Favela, together, 

represent the largest and most important social programs in Brazil. Their com-

bined budget equals those of most ministries combined and is larger than that 

of Bolsa Família. This demonstrates the government’s unprecedented com-

mitment to address the housing deficit and slum issues, as well as the signifi-

cant programs relating to slum upgrades and affordable housing in the broader 

national agenda. The funding from these programs has enabled the govern-

ment to upgrade and/or eradicate slums at the city level, moving from the proj-

ect level to programmatic interventions.

Prior to MCVM and PAC-Favela, many Brazilian cities already had social 

housing and upgrading projects, but because municipalities had to rely solely 

on their own resources, those initiatives were unsuccessful. The additional fund-

ing from the federal government with regard to the twin-track policy boosted 

the investment capacity of municipalities. Moreover, the territorial extension of 

PAC Favela and MCMV would never have been possible without the coordinated 

efforts and commitment of institutions and all levels of government.

As is often the case, the availability of well-located land remains one of the 

main obstacles to the success of low-income housing programs. The lack of 

large parcels of urban land in more centralized locations and the high cost of 

this land has created challenges for the MCMV and forced it to be on the periph-

ery, thus replicating the urban sprawl that has segregated the poor and perpet-

uating the challenge of social integration with the rest of the city. Furthermore, 

land prices in most cities have skyrocketed, possibly also fueled by large infra-

structure projects such as the 2014 World Cup and the 2016 Olympics.

The vast majority of housing developments under the MCVM and PAC-

Favela programs does not incorporate land for commercial use; nor do they 

encompass diverse housing classifications. This lack of social and functional mix 

will likely result in the shortcomings of the mass-housing projects of the BNH 

era, thus repeating social and spatial exclusion.
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To overcome these policy limitations, some cities, such as São Paulo, are 

considering combining the resources from PAC-Favela and MCMV with local 

incentives to attract private investment and create a social mix of middle- and 

higher-income housing. As deficits progressively reduce, as is the case in other 

middle-income countries, there are new challenges to the shift from quantity to 

quality.

Another important bottleneck is the lack of local government technical 

capacity to develop and execute high-quality project designs. To monitor the 

quality of urban and architectural design and implementation is a difficult task, 

often undermined by high budget constraints. To address this, PAC 2 was able 

to create an avenue for project management costs to be offset by direct invest-

ment. It also enabled local governments to undertake better reviews, plans, and 

slum upgrading projects, including the cost of architectural, engineering, and 

technical project design. The federal government, through the National Housing 

Secretariat, is promoting several initiatives to improve the technical capacity of 

stakeholders and public officials involved with urban and housing policies at the 

municipal level, including two e-learning courses on slum upgrading interventions.

PAC-Favela and MCMV allocate resources for social work. Community-

based organizations and beneficiaries participate in creating an agenda of pri-

orities and provide input at the design and implementation stages. In 2009, 

the federal government issued mandates on the development of social support 

networks, establishing new requirements and requiring local governments to 

support social work. However, social work is difficult to determine within social 

indicators and statistical data. To improve social work depends on enhanced 

intersectoral coordination to link specific community demands with local pol-

icy (Villarosa, 2011). To promote social inclusion in parallel to the development 

of physical interventions remains a key challenge in creating high-quality and 

effective social programs (Box 3.7).

PAC-Favela and MCVM still struggle to address the magnitude of the prob-

lems relating to social exclusion and vulnerability, which are beyond the scope 

of physical intervention. Social work should be a strategic component of hous-

ing and urban policy, but often public policy is disassociated from the reality 

of everyday life (Koga, 2011). Higher priority is given to more tangible projects, 

while more pressing issues and delays are not addressed in areas such as land 

regularization and titling, public licensing, administrative procedures, procure-

ment, and implementation. For example, regularization procedures have not 

taken place at the same pace as upgrading and infrastructure, and by 2009 only 

8 percent of households had received deeds to their property.
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The absence of adequate information systems to support planning, evalua-

tion, and monitoring of housing programs at the national and local levels threat-

ens further policy development. Many municipalities have failed to undertake 

data collection surveys and have had to rely mostly on data that has been pro-

duced by the Brazilian Institute of Geography and Statistics (Intituto Brasileiro de 

Geografia e Estatística, or IBGE) in its national census. Based on recent census 

surveys, the IBGE has attempted to geo-reference information to improve data 

for municipalities and to enable cities to improve planning and monitoring capa-

bilities and develop technologies. The failure to introduce reforms to address 

operational bottlenecks and structural problems (e.g., supply of land for afford-

able housing), and the local capacity to plan high-quality, integrated housing and 

urban developments, as well as generate economic development could result in 

national policies falling short in providing a long-term, effective framework that 

will enable cities to face the challenges of urban issues and governance.

Box 3 .7 . PAC Social Support Programs in Manguinhos and 
Rocinha

The State Management Office of Rio de Janeiro (Escritório de Gerenciamento 
de Projetos, or EGP-Rio) received two prizes for the social support programs 
undertaken in Manguinhos and Rocinha PAC-Favelas (Growth Acceleration 
Program (Programa de Aceleração do Crescimento)). The competition was 
organized by Caixa to promote and encourage knowledge transfer and dis-
seminate lessons learned from the social development programs throughout 
Brazil. PAC interventions in Manguinhos and Rocinha were recognized, among 
other things, for their impact on social inclusion, innovation in the local con-
text, and strengthening of local leadership. Manguinhos has more than 50,000 
inhabitants living in 12 communities. Its slum upgrading project has improved 
accessibility and promoted urbanization and construction of housing and pub-
lic infrastructure. In Rocinha, home to more than 100,000 people, the state 
government has invested in urbanization, improving accessibility, housing, and 
public infrastructure. Overall, slum upgrading was based on a broad process of 
social support aimed at encouraging the participation of local society, ensuring 
dialogue, improving income indicators, building capacity, and health and envi-
ronmental education. The PAC projects in Manguinhos and Rocinha were nom-
inated for the Dubai International Award for Best Practices 2012, organized by 
the United Nations Human Settlements Programme (UN-Habitat).

Source: Governo do Rio de Janeiro, Secretaria de Estado da Casa Civil (2015).
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CHAPTER 4

Learning from the Bottom Up
Patricia Acosta Restrepo

Introduction

National housing policies are often limited by the need to implement structural 

change. In 1997, urban reform laws in Colombia created decentralized municipal, 

administrative, and political systems; since then, local governments have acquired 

planning, fiscal, and administrative autonomy, and are administered by elected 

councils and mayors. Municipalities emerged as key players for introducing land 

policy and planning changes to buttress the low-income housing supply and also 

to directly upgrade slums. Colombia is a good example of a country in the Latin 

America and Caribbean (LAC) region where municipalities have stepped into the 

void that was left by national policies and it has taken the lead in terms of housing.

Bogota and Medellin have had successful experiences with low-income hous-

ing policy. With strong institutions, financial muscle, and favorable political envi-

ronments, these two cities present noteworthy examples of innovative territorial 

approaches and advantages of urban reform law in force that includes planning 

instruments that serve as a platform for policies that relate to large-scale, inte-

grated, and low-income housing; slum upgrading; and land issues. Limited to the 

two cities, the experiences, unfortunately, did not evolve into national policies.

Nonetheless, taken in isolation, the successes of Bogota and Medellin 

exemplify the significant constraints that municipalities face and they under-

score the continuing need for urban reform to enable the implementation of 

robust national policies. These policies make it possible for municipalites to pro-

mote integrated, low-income housing and increase the focus on slum upgrad-

ing. Between 2000 and 2010, Colombia’s national housing policy lagged behind 

its structural reforms. At that time, low-income housing production nearly 

came to a halt and the rapid informal urban expansion in secondary cities con-

firmed that national policy needed modification. Since 2010, new national initia-

tives have been promoted. These programs have been controversial since they 

undermine significant aspects of the reform. However, important lessons can be 

drawn from the local experiences in their implementation.
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Country Profile and Urban Context

Colombia encompasses more than 1.1 million square kilometers. It is the third 

most populous country in the LAC region, with an estimated 46.9 million 

inhabitants, 75 percent of whom are urban. Its annual population growth rate 

has dropped from 2.96 in 1960 to 1.39 in 2010. The 6.9 fertility rate of 1960 

decreased three-fold in the early 1990s, reaching 2.1 in 2010. During the same 

period, life expectancy increased from 56.7 years to an estimated 74 years 

in 2012.

Social indicators reported by the World Bank show that since 2004, 

Colombia’s population below the national poverty line has decreased from 

47.4 to 32.7 percent in 2012 with an estimated 5.6 percent of the population 

living under US$1.25 per day. The high levels of segregation and exclusion in 

city developments are a result of this condition, given that an estimated 33 

percent of the total urban population lives below the national poverty line. 

The country has one of the highest internal displacement rates in the world; 

5.2 million individuals have been displaced since 1985, due to long internal 

armed conflict.

Despite being classified as an upper-middle-income country with an annual 

gross domestic product (GDP) of US$378 billion in 2013, a score of 0.710 on the 

Human Development Index, and being ranked 98th on the Index in 2013 (UNDP, 

2014), Colombia is also one of the most inequitable countries in the world. Since 

2002, increasing democratic stability and security have attracted direct for-

eign investment and have accelerated economic growth. GDP has increased 

steadily from 2.2 to 6.9 percent in the period 2002–07, 0.8 percent higher than 

the regional average.

Colombia was not severely affected by the global economic crisis. Expansion 

slowed in late 2008 and GDP rebounded to 4 percent in 2010, rising to 4.3 per-

cent in 2013. GDP composition by sector shows that the economy relied sig-

nificantly on the tertiary sector—60.5 percent of national GDP between 2000 

and 2008 was generated by this sector—and that it also depended, to a large 

extent, on oil and carbon exports. With new trade agreements and improved 

international relations with its neighbors, Colombia’s scope for production and 

other exports is likely to improve. However, underdeveloped support networks, 

compounded by the impact of recent disasters on existing infrastructure, pose 

major challenges.

Employment is mostly informal and is concentrated in low-income 

groups—of the country’s 22.1 million labor force in 2010, 53.5 percent of 
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those employed were self-employed, while 11.6 percent of the labor force 

was unemployed. At the national level, 59.9 percent of households were esti-

mated to earn less than twice the minimum monthly wage, 80 percent of 

whom were employed in the informal sector (DANE, 2007). According to the 

World Bank (2012), the labor force had increased to 23.1 million by 2012; of 

that, the percentage of self-employed people remained at 53.5 percent, while 

10.4 percent of the total labor force were unemployed. The construction sec-

tor’s participation in Colombia’s GDP has decreased significantly; between 

1997 and 2008, it ranged between 3.7 and 5.2 percent. However, it contin-

ues to strongly influence national policy, given its importance for job creation 

(UN-Habitat, 2010).

Colombia’s urbanization process, though similar to that of the rest of the 

LAC region, reflects its geopolitical singularities, particularly its natural geo-

graphic division into distinct economic regions, poor infrastructure, unequal 

income distribution, and its long history of internal armed conflict. Bogota, the 

capital, was the destination for the wave of rural-urban migration during most 

of the twentieth century, along with three secondary cities—Barranquilla, Cali, 

and Medellin. It has a fairly balanced, unique urban system that contrasts with 

most of the LAC region.

More recently, Bogota has consolidated its economic and demographic 

priorities. Intermediate cities, however, experience much higher population 

growth rates than major cities. Although the overall urbanization rate has sta-

bilized at 1.79 per year, as such, an emerging group of regional sub-centers 

close to metropolitan areas are showing urbanization rates as high as 6 per-

cent per year. Poverty is concentrated in the cities, where about 60 percent 

of the nation’s low-income population and about one-third of individuals liv-

ing below the urban poverty line reside (UNFPA and Externado University of 

Colombia, 2007).

Prolonged conflict between the government and the guerillas, and between 

paramilitary and drug trafficking networks, has been critically significant in 

efforts to define an internal migration pattern and urbanization process. Between 

1985 and 2009, conflict disturbances displaced 4.9 million people. This trend 

continues, with 300,000 people displaced each year. Displacement was partic-

ularly acute in the late 1980s when drug cartels demanded rural land, exacer-

bating the expulsion of people in several regions. This has produced a migration 

cascade from rural to urban centers that continues to this day. The overall effect 

of this internal migration pattern has been rapid informal growth, especially in 

the 31 intermediate cities, some of which currently experience annual population 
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growth rates as high as 6.2 percent. This has placed overwhelming pressure on 

municipal governments (UNFPA and Externado University of Colombia, 2007).

The combination of extended informal settlements and the inability of 

municipalities to provide the required housing and basic infrastructure has 

formed the political ground to motivate urban reform law. The 1997 Territorial 

Development Law established the mechanisms that entitled municipalities to 

promote their own territorial development and to control their land use.

The decentralization process has not, however, been accompanied by suf-

ficient institutional strengthening to enable the municipalities to fully exercise 

strategic territorial management. Despite the decentralized, integrated spatial 

and local development planning system that was established in Colombia in the 

late 1990s, most municipalities have been unable to address the many issues 

that hinder access to housing for low-income families, let alone to overcome the 

local political tensions created by land reform policies.

Most municipalities suffer restricted autonomy in public investment due to 

their dependence on national and regional fund transfers and their poor fis-

cal performance. Furthermore, local autonomy in planning adds complexity to 

strategic, development, and environmental challenges. The absence of consoli-

dated regional planning authorities and institutions, except for those created by 

a few metropolitan areas, leaves critical institutional gaps to adequately address 

issues that transcend municipal boundaries—such as policies to provide afford-

able housing and prevent the development of slums (DNP, et al., 2007).

As a result of these conditions, the housing shortage has mounted. In the 

Census of 2005, there were 8.2 million households in Colombia, 2.2 million of which 

experienced either a quantitative (1.03 million) or a qualitative (1.2 million) hous-

ing deficit. On average, between 1990 and 2006, public expenditure on hous-

ing as a percentage of GDP was only 0.8 per cent, one of the lowest in the region 

(UN-Habitat, 2010). Based on these statistics, there are two structural problems: 

(i) a deficit in housing production; and (ii) an entrenched informal land market that 

traditionally has produced over half the country’s housing, culminating in a large 

stock of substandard dwellings and urban environments. The Ministry of Housing 

recently estimated that this deficit decreased from 27 percent in 2005 to 16.48 

percent in 2012, when an estimated 1.6 million households continued to face either 

a quantitative (0.55 million) or a qualitative (1.09 million) deficit.

In the last 20 years, national housing policy has focused on providing sub-

sidies to the demand for housing. Eligibility requirements are designed for fam-

ilies with stable incomes, sufficient credit to obtain commercial mortgages, and 

enough savings for a down payment. Housing grants exclude, however, about 
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70 percent of the population, with over 62 percent of the annual housing supply 

produced informally (MV, 2011b).

Overview of Housing Policies

As in other LAC countries, a shortage of affordable housing is a key factor in 

slum formation. In Colombia, it is estimated that by 2008 there were 1.3 million 

households living in slums. An estimated 63 percent of total urban households 

experienced qualitative deficits relating to sanitation and overcrowding, and 20 

percent of those were located in high-risk areas. The 2006 estimates indicated 

that informal settlement accounted for an average of 18 percent of the residen-

tial areas of the country’s four largest cities, 19 percent of cities with populations 

over 300,000, 24 percent of urban centers with populations between 100,000 

and 300,000, and 26 percent of urban centers with a population below 100,000. 

Areas of informal origin vary according to other specificities. For example, about 

25 percent of Bogota’s urban area is of informal origin, while in Cartagena and 

Soacha, this figure is close to 70 percent (DNP et al., 2007).

Despite the potential of the legal framework to directly involve municipal-

ities through structural reform, the backlog in affordable housing continued to 

escalate following 1997. While national housing agencies ceased to operate in 

the early 1990s, municipalities, in turn, failed to take advantage of the favor-

able planning instruments that came about through urban reform. However, the 

2006–10 National Development Plan (NDP) set new and unprecedented goals 

for direct national involvement in housing, which were further expanded in the 

2010–14 NDP.

According to the most recent estimations, 19.75 percent of national households 

live in one or the other type of inadequate housing, and 7.73 percent of these cor-

respond to the quantitative deficits prioritized by national policies. Nonetheless, 

as Table 4.1 shows, baseline estimations have been highly variable and cannot 

be fully explained by the moderate impacts of recent programs. Innovation in 

housing and slum upgrading in Colombia have been closely linked with progres-

sive local political environments and comprehensive urban development ideals.

Structural Reform and the Evolution of National Housing 
Policies: The Failure of Market-Based Housing

Viewed as a process, the evolution of Colombian national planning and housing 

policy can be understood by way of two distinct paradigms: first, an early history 
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of government or market-led mass housing supply, and second, a more recent 

history of land and planning policies. The constitutional reform of 1991 redefined 

the public mandates regarding several key issues that directly affected planning 

and housing policies: it (i) introduced the legal framework that established an 

active role for the state in territorial planning, (ii) reframed and separated prop-

erty and construction rights, (iii) determined public participation in added land 

value, to be generated through the development process as a collective right, 

and (iv) mandated direct local public intervention in urban development. This 

structural reform established the core legal framework, which in 1997 revived 

the earlier progressive urban reform.

In spite of the progressive nature of this planning and land management 

scheme, the return in 2010 to a direct national intervention approach in hous-

ing policy and the dominance of affordable housing production programs over 

positive planning approaches suggest that sound policy reform may be only the 

beginning of a long socio-political process that is necessary to change the tradi-

tional relationships between key stakeholders. Broadly, national housing policy 

in Colombia has been based on three stages, with national policies alternating 

between direct public housing supply and local enabling approaches, summa-

rized in Figure 4.1. The first stage was a change in national policy focus from a 

rural to an urban development agenda. This took place between the 1950s and 

the early 1970s, when rapid urbanization and uncontrolled informal settlement 

in key cities called for state involvement in the housing supply, unprecedented 

infrastructure development, and slum upgrading. National housing policies 

aimed to supply subsidized, inferior quality, housing units, combining poverty 

Table 4.1  Estimated Housing Deficit in Colombia according to the 
Ministry of Housing

Census 2005
Percent of 
households

 Forecasting 
(GEIH 2012)

Percent of 
households

Percent 
variance

Total 
households

8,210,347.00 100.00 9,996,144.00 100.00 21.80

Households 
with deficit

2,216,863.00 27.00 1,647,093.00 16.48 –25.70

Quantitative 
deficit

1,031,863.00 12.56 554,087.00 5.54 –46.30

Qualitative 
deficit

1,185,607.00 14.44 1,093,006.00 10.93 –7.80

Sources: Author’s elaboration, based on DANE (2005) and Mesa VIS–Diego Echeverry Campos (2011).
Note: GEIH refers to Gran Encuesta Integrada de Hogares (Principal Integrated Household Survey).



LEARNING FROM THE BOTTOM UP 67

Figure 4.1 Housing Policy Milestones in Colombia
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2005 Visión Colombia
2019: Long-term national policy 
for livable cities, new housing

1999 Ley 546: Housing finance

1991 Constitution Article 51: 
Right to adequate housing for all

1939: Creation of Instituto de 
Crédito territorial (ICT): Rural 
housing promotion

1986 CONPES 2300: Housing 
program

1972 Creation of UPAC:
Housing finance

1942 ICT: Urban housing

2009 CONPES 3583: 
Macroproyectos – land generation

2010 Decreto 4821/4832: Integrated 
urban development plans
2006–10 NDP – continued livable 
cities

2006–10 NDP: Livable cities policy – AH 
2006: Creation of FONVIVIENDA

2011 Ley 1469: 
New macroprojects

2004 Decreto 2060: Minimum urban standards for AH 
2004 Decreto 2083: Minimum standards for AH

2004 CONPES 3305: Guidelines for
urban development

1997 Ley 388: Land policy and 
instruments

1997 Ley 
388: 
Territorial 
Development 
1991: 
Constitutional 
Reform 
1989 Ley 9: 
Urban 
Reform 1989 Ley 9: Land management 

instruments

1991 Ley 3: AF system, demand 
subsidy, creation of INURBE

1936 Creation of Banco Central 
Hipotecario (BCH): Housing finance

Source: Author’s elaboration.
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alleviation programs and pro-poor housing initiatives with large-scale upgrad-

ing initiatives. These initiatives, which occurred mainly as a result of interna-

tional cooperation during the 1970s and 1980s, came about because of a deep 

concern about political stability in Colombia, coupled with its structural inca-

pacity to provide basic services.

This direct housing-supply approach in Colombia ended in 1991, as the 

quality of the projects developed by national housing agencies had con-

sistently worsened and housing operations became fiscally unsustainable. 

Nonetheless, this project-oriented approach was successful, particularly 

in Bogota and Medellin where, by involving local governments, it contrib-

uted to capacity building. At the same time, in the policy arena, a prolonged 

political struggle took place in favor of establishing a national land policy 

structure.

The second stage in the evolution of housing policy was the transition 

toward housing policies at the local level, integrated into territorial develop-

ment planning through autonomous municipal management mechanism, and 

combined with the adoption, at the national level, of a market approach. This 

shift occurred at the same time as the decentralization process and the intro-

duction of constitutional reform in 1991. The Territorial Development Law, 

enacted in 1997, enabled municipal autonomy in the planning process. The 

new legislation provided the instruments for long-term integrated land use, 

land management, and planning, thus establishing a stable legal framework. 

However, the result of decades of policy debate and studies gave rise to cer-

tain key issues: (i) assessments proved that land accounted for 70 percent of 

the cost of infrastructure and public goods; (ii) land speculation and distorted 

land markets resulted in erratic urban development, making housing unaford-

able; (iii) short-term local political agendas seriously constrained structural 

urban development decisions; and (iv) the critical role that spatial planning 

and urban standards played in the production of public goods was compro-

mised by the concentration on building codes (Barco, 1994).

As had occurred in other countries of the region in the early 1990s, 

Colombia’s municipal decentralization, combined with structural adjustment 

measures that were required to transition to a free market economy, even-

tually led to a redefinition of the housing sector and its policy instruments. 

Colombia’s national housing policy was then redirected towards an incentive-

based, market approach, focusing on public expenditure programs for individ-

ual family grants. Such policies aimed to transfer affordable housing production 

to the private sector, thus reducing production costs and expanding credit by 
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offering incentives to the construction and financial sectors and lessening the 

affordability gap through family subsidies. With the exception of the Healthy 

Cities (Ciudades Saludables) program in 2008, national resource allocation 

to address the qualitative housing deficit was restricted to family housing 

improvement grants in an attempt to include the issue of informal develop-

ment in terms of housing policy. Despite its inefficacy, national housing policy 

persisted along this line for two decades due to a direct link to the macroeco-

nomic strategies that sustained the private construction and financial sectors.

The critical affordable housing backlog and growing informal development 

resulted in the return by the government to a direct approach. As detailed in 

Figure 4.2, the Livable Cities (Ciudades Amables) strategy, under the 2006–10 

NDP, was an integrated national approach to directly address the challenges in 

the sectoral areas (i.e., housing, water, urban transport and mobility, and risk 

management).

At the same time, the dissatisfaction of the construction sector of the 

uncertainty and legal complexity in urban development, since the implemen-

tation of local comprehensive plans in key real estate markets, created addi-

tional political tension with local governments that favored the national policy 

shift. Concern about weak local capacity prompted several important decisions 

Figure 4.2 Livable Cities Strategy, 2006–10 NDP: Colombia

Programmatic components for compact and sustainable cities

Water and sanitation
for settlements: 

neighborhood upgrading

Risk 
management

Housing Water Urban transport
and mobility

Macroprojects for 
affordable housing 
and infrastructure

Urban renovation 
and/or 

redensification  
programs

Integrated policy guidelines and comprehensive programs

Red Juntos Strategy

Healthy Housing  Strategy

Source: Author’s elaboration.
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at the national level: (i) the introduction of overarching national planning instru-

ments to promote strategic projects, (ii) restructuring of national institutions to 

reorganize the housing sector and address new planning and project manage-

ment functions, and (iii) the introduction of national slum upgrading guidelines 

and a pilot program.

Furthermore, with no monitoring or coordinating mechanisms in place to 

ensure that local policy instruments were used to make serviced land available 

for low-income housing supply, Colombia’s national demand-led grant subsidies 

policy was seriously challenged, and the increasing number of returned fam-

ily grants revealed a general policy failure. This policy of subsidy to demand, 

conceived primarily to broaden effectiveness, had excluded low-income house-

holds that had informal/irregular incomes and that were unable to meet the eli-

gibility criteria.

By 2006, it became clear that this policy mechanism was in deep crisis. 

The housing deficit and the dilemma of the national housing grants policy pro-

vided an opportunity to shift toward more direct approaches. The need to 

break through the barriers of land production in order to diversify the hous-

ing policy portfolio and the deep concern about rapid slum expansion in key 

secondary urban centers became pressing issues on the national agenda. The 

return to direct housing provision brought about the third stage of policymak-

ing: the implementation of a comprehensive national land production mech-

anism—Macroproyecto (a macroproject relating to social interests). Created 

under the 2006–10 NDP, this project was designed to allow the state partici-

pation in local land decisions to jumpstart affordable serviced land production 

and to facilitate access to affordable housing.

The mechanism provided measures that included (i) direct planning and 

investment; (ii) diversification of the housing and finance policy portfolios; 

and (iii) direct support to local slum upgrading efforts in intermediate cities. 

The mechanism also promoted an innovative business model incorporating-

public–private, public–multilevel, and private housing partnerships to lever-

age the sector’s capacity to create an upscale housing supply, as detailed in 

Box 4.1.

To increase the efficiency of Macroproyecto’s implementation, in 2011 the 

government completely restructured the Ministry of Housing into a central-

ized unit for affordable housing, neighborhood upgrading, and urban renova-

tion programs. This one unit contained the Urban Space and Territory division 

(Dirección de Espacio Urbano y Territorio), from where a large-project task 

team operated. A US$40 million loan from the World Bank has funded four 
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Box 4 .1 . The Macroproyecto Program

Macroproyecto (a macroproject program) is an exceptional national interest 
mechanism created by the 2006–10 NDP. It enabled the government’s direct 
involvement in local land-use decisions to promote the production of serviced 
land for affordable housing. Macroproyecto allowed Colombia to approve eli-
gible developments and directly authorize land use and building regulations to 
enable large-scale, public–private development. Between 2007 and 2010, 32 
proposals were approved and distributed nationwide.

The program included key measures to ensure the mechanism was fully 
functional. The measures include the following: declaring any land that might 
be involved in public interest projects; authorizing the use of eminent domain 
or any other special property transfer mechanism to obtain land, enabling 
the nation’s agencies to be part of the trusts created to develop the proj-
ects; and authorizing any organizational adjustments the Ministry of Housing 
might require to promote the initiatives. Together, these measures established 
the institutional framework to support the development process and monitor 
implementation and resource flows. The government assigned FONVIVIENDA 
the responsibility to oversee the trust fund of each project and outsourcing 
fund management.

In 2010, however, the mechanism was declared unconstitutional in terms of 
having violated local autonomy and having taken the role of local governments 
in territorial development. Nonetheless, the 32 projects were allowed to con-
tinue. At the same time, 10 of those projects were already implemented and the 
rest were at different stages of development. These projects were expected to 
service 1,852 hectares and produce about 126,928 housing units of various types 
in nine intermediate cities. Of the 22 pending proposals, 2 more were approved 
in 2014. The expectation was to produce 18,988 additional units, although no 
national funding has yet been allocated to implement these projects.

In an effort to institutionalize the mechanism, Congress in 2011 approved a 
revised version involving the local authorities, while allowing for local revisions 
to the territorial development plan as needed. This framework was to enable 
Colombia to continue integrated projects in housing and regional development 
strategies. However, to date, no new projects have been implemented.

macroprojects, including direct investments in secondary infrastructure to 

leverage serviced land production. These resources have also strengthened 

institutional and technical capacities.
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Besides bridging the policies of land production and new housing, national 

strategies have introduced additional housing finance instruments to comple-

ment the traditional approach. These include credit guarantees for low-income 

families with irregular incomes, new credit resources for the same target group 

through a cooperative National Housing Fund (Fondo Nacional del Ahorro), and 

supply-side subsidies to reduce production costs, such as grants to finance infra-

structure. More recently, NDPs have also committed to pro-poor approaches in 

housing production, such as the 100 percent subsidy and Priority Homes for 

Savers (Vivienda de Interés Prioritario para Ahorradores, or VIPA) introduced in 

2014 (MVCT, 2014).

Macroproyecto’s recent policy changes acknowledge the need to diversify 

the national policy portfolio, and they reflect a concern for scaling up hous-

ing policies. Despite this, implementation of these policy changes has not been 

without controversy. Opponents question its consonance with urban reform 

and land policy principles, and they specifically criticize the negative long-term 

impacts of such isolated large-scale developments which are disconnected from 

locally formulated comprehensive plans, a situation often seen in other mass 

housing programs in the LAC region (Acosta Restrepo and Henao Padilla, 2011).

Enabling National Policies in Slum Upgrading: Learning 
from Experience

The first slum upgrading programs emerged in Colombia in the 1970s and 1980s. 

They were part of broader poverty alleviation strategies, such as nutrition pro-

grams, security and social development programs, and poverty reduction 

and local development programs, designed and implemented with guidelines 

from bilateral and multilateral aid agencies such as the United States Agency 

for International Aid, Inter-American Development Bank (IDB), and the World 

Bank. Prevention of urban social unrest was their underlying concern (Ceballos 

Ramos, Saldarriaga Roa, and Tarchópulos Sierra, 2008). The government played 

an enabling role, extending loan guarantees and providing the basic structure 

for local governments to issue the guarantees directly.

These early national initiatives supported large-scale, coordinated sector 

programs that involved significant investment to finance trunk infrastructure 

projects, sites and services housing projects, and complementary health, social, 

and educational facilities. These initiatives, implemented primarily in Bogota 

and Medellin, became important for local capacity building and institutional 

strengthening.
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The urban reform of 1997, however, gave municipalities the responsibility 

for informal settlements, providing a framework for some local governments 

to develop their own policies and planning mechanisms to deal with the prob-

lem of slums. On a national scale, the only significant policy supporting local 

upgrading programs was a public credit fund by FINDETER that most munici-

palities—with their low fiscal performance—were reluctant to use. Bogota and 

Medellin, both able to autonomously finance their initiatives, took the lead with 

their slum upgrading programs. At the same time, the national slum upgrading 

policies stagnated.

A favorable international context involving agreements around the 

Millennium Development Goals placed slum upgrading back on the national 

urban poverty alleviation and human development agendas. It was in this con-

text that the government of Colombia launched the Livable Cities strategy, 

which made upgrading part of a much broader urban policy while maintaining 

the focus on alleviating the quantitative deficit, as shown in Figure 4.3.

Slums were selected to participate in the Livable Cities initiative, based on 

project proposals that municipalities presented to formulate and implement 

integrated, multi-sector slum upgrading projects. Financed by the national gov-

ernment through a loan from the IDB and a smaller proportion of local coun-

terpart funds, institutional cooperation agreements were initially signed in 

2008 with six cities: Apartado, Barrancabermeja, Cucuta, Florencia, Leticia, and 

Pereira.

Together, the pilot projects covered 47.8 hectares and benefited about 

2200 households, with a total investment of US$14.8 million (MAVDT, 2008). 

According to site specificities, and despite their small scale, these projects 

included planning, basic public services, risk mitigation and protection works, 

road access, housing, open space and facility improvements, and community 

development components. Project reports indicate that available resources 

only covered between 30 to 50 percent of the required investments to complete 

each of the microproject components. Furthermore, the limited territorial scale 

of each intervention—4 to 6 hectares, with the exception of Barrancabermeja, 

which covered 14 hectares—made it difficult to create significant synergies or 

broader urban impacts.

As an illustration of Colombia’s national housing upgrading policy, the ini-

tiative was commendable, particularly for its technical assistance scheme and 

for the joint effort between the national and local governments and communi-

ties. The national technical coordination unit that led the program contributed 

to the process of knowledge transfer between cities and informally provided an 
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Figure 4.3 Slum Upgrading Policy Milestones in Colombia
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opportunity to share with smaller cities the experience of professionals formerly 

involved in slum upgrading programs in Bogota and Medellin. Dissemination of 

flagship slum upgrading and peer learning networks are still incipient. Key les-

sons have not been translated into recommendations that shape national pol-

icy, as has happened in other countries such as Brazil, nor have they informed 

local program design in preventing pitfalls and supporting the development of 

innovative schemes.

In sum, renewed national interest in supporting local neighborhood upgrad-

ing was a critical step forward in housing policy. However, in light of the mag-

nitude of the challenges that intermediate cities face with growing informal 

settlements, the pilot program was a timid effort. The program’s demonstration 

project approach reflects learning from the bottom up in program design, while 

the fractioned execution strategy, based on microprojects in multiple cities, 

fared less well. Slum upgrading in its true complexity—which has the possibil-

ity of scaling up—requires resources, as in the early slum upgrading experiences 

of the 1970s and 1980s. A microproject approach is unlikely to promote the 

planning practices or enabling municipal institutions required to develop local 

autonomous slum upgrading/slum-urban integration policies.

Inspiring Municipal Experiences

The combination of spatial planning and land management, land readjustment, 

and financial instruments for urban development constitutes the core land man-

agement toolkit that supports the Colombian municipal development planning 

system. The Territorial Development Law provided more than a toolkit—it imple-

mented several progressive constitutional reform principles in urban policy. 

Thus, the paradigm shift in local policy reflects renewed political agreements 

about the role of the State in urban development and the redistributive potential 

of land policy. The mismatch between local and national approaches to housing 

policies in recent years reflects, in part, this transition.

Earlier experiences with the implementation of large-scale slum upgrad-

ing programs through international cooperation in Bogota (1970s through 

1980s) and Medellin (early 1990s), in combination with their institutional and 

financial capacity, were enabling factors for these cities’ pioneering work in this 

area. The scale of early national programs that had cooperation agencies in 

both cities promoted the evolution of their local slum upgrading policies by 

consolidating expertise and setting key precedents for local institution building, 

project management, and planning. Acknowledging the importance of informal 
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markets in housing the poor and making informal settlements a central issue of 

the local social development policy agenda led mayors in both cities to make 

upgrading a primary target for public expenditure, and provided continuity to 

programs during successive administrations.

In the late 1990s, Bogota developed an approach that linked neighbor-

hood and intermediate-scale projects with an inclusive transportation strategy 

for the Transmilenio BRT system. Three consecutive administrations consoli-

dated an integrated slum upgrading program approach, which had a signifi-

cant transformative effect on the urban dynamics of consolidated peripheries 

and on the quality of life of the people living there. This program raised the bar 

for urban upgrading standards in Colombia, incorporating top quality archi-

tecture for public facilities and excellence in urban design of public spaces. It 

became internationally known, together with Transmilenio, as the flagship proj-

ect of the Peñalosa administration. Most importantly, this approach set insti-

tutional precedents for locally led integrated program implementation on an 

unprecedented scale.

Medellin’s early experience with PRIMED, a pilot program imple-

mented between 1993 and 1998 with the assistance of the German Agency 

for International Cooperation (GIZ) and the United Nations Development 

Programme (UNDP), introduced integrated slum upgrading practices with an 

emphasis on social integration. It was also a trust-building process that later 

became a springboard for work on the Integrated Urban Project (Proyecto 

Urbano Integral, or PUI) Nororiental initiative (Betancur, 2007). The pro-

gram’s greatest challenge was increasing the State’s presence in settle-

ments where organized criminal groups were causing violence and extreme 

social tension. Despite some shortcomings, particularly in titling, PRIMED 

set important institutional precedents by integrating physical improvements 

with social programs and it played a key role in capacity building.

Between 2004 and 2011, after implementation of the cable car project, 

two administrations in Medellin were responsible for implementing the PUI 

Nororiental initiative. The pilot’s urban strategy and practices were so suc-

cessful that the project quickly evolved into the PUI approach, which has been 

fully institutionalized as a local structural program, and has become an interna-

tional reference for its best practices in urban management and participatory 

planning.

Medellin’s PUI and Bogota’s Metrovivienda (MV) anticipated the recent 

national housing policy shift discussed previously. Medellin’s PUI approach 

to slum upgrading exemplifies the positive structural effects produced by 
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multiscale projects linked to long-term planning strategies. Bogota’s experience 

with MV illustrates local innovation in slum prevention, using integrated land 

management and land policy instruments to produce affordable land for prior-

ity low-income housing. Innovation and project-oriented planning approaches 

were key elements for the success of both initiatives.

Slum Upgrading: Proyecto Urbano Integrado in Medellin
Medellin has become internationally renowned for its PUI urban project 

upgrading model, both for its participatory planning approach and its oper-

ational scheme. It is a broadly documented model, which is generally pre-

sented as a completely predefined program rather than the result of a process 

of learning by doing. The full PUI program known today is the result of insti-

tutionalizing a political initiative and a particular vision about how a local 

administration dealt with the challenge of territorial exclusion and concen-

trated poverty. The Fajardo administration introduced this vision in 2004 

through the PUI Nororiental initiative (Box 4.2), which was based on the prem-

ise that interconnected, emblematic urban projects within the informal urban 

fabric, linked with targeted social programs, would have a stronger positive 

impact on the quality of life in one of the city’s neediest areas than would 

dispersed, sector-led, traditional programs. Lessons about the dynamics of 

working in conflict areas, especially those learned by the previous adminis-

tration from the construction of the Metrocable (cable car) in the same area, 

emphasized the potential benefits of a participatory approach for the pilot 

operation’s overall implementation strategy (Alcaldia de Medellin, 2007;  

Cárdenas, 2006).

Following the pilot project’s model, the PUI program institutionalized a 

broader, long-term commitment to structure the informal settlement areas 

and to promote social and community development through similar strate-

gic operations. The program aims to formulate and implement an urban proj-

ect for each of the city’s major informal settlement pockets, according to 

the specific potential and challenges found in each area. Thus, each PUI plan 

consists of strategically interconnected projects, combined with broader 

social sector programs which gravitate toward a key transformative inter-

vention. For example, the core interventions in both PUI Nororiental and 

Centro-occidental 13 initiatives have been the cable-car lines connecting to 

the metro system.

Since 2004, the program envisioned five major medium- to long-term ini-

tiatives, with an estimated potential citywide impact on over a million citizens: 
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(i) PUI Nororiental (230,000 citizens); (ii) PUI Centro-occidental (140,000 

citizens); (iii) PUI Centro-oriental (total not available); (iv) PUI Noroccidental 

(280,000 citizens); and (v) PUI Iguaná (520,000 citizens). These operations 

are currently at different stages of planning and implementation. To date, even 

Box 4 .2 . PUI Nororiental Initiative

This integrated urban pilot project was structured around three components 
that were to be addressed simultaneously in two phases: (i) a planning phase, 
consisting of assessment and formulation; and (ii) an implementation phase, 
consisting of design, construction, and animation. The physical component 
involved risk mitigation and environmental protection works; road rehabilita-
tion; open space and pedestrian networks connecting to mass transit; strate-
gic intermediate service nodes and commercial paths near Metro cable stations; 
parks and landscaping; and an enhanced institutional presence in new and 
improved social facilities. The social component consisted of strategies for 
community building, including participatory planning processes to develop 
leadership and promote citizen organizations, as well as local economic devel-
opment initiatives. It integrated over 250 social assistance projects. Finally, 
the institutional component involved creation of the management and imple-
mentation taskforces for intersectoral coordination and the new administrative 
schemes and monitoring systems devised by the inter-agency entity responsi-
ble for implementing the projects (Patiño, 2011). Total investment on the pilot 
during the 2004–07 administration, excluding the cable car line already built 
before its formulation, was about US$400 million, 20 percent for the physi-
cal component (US$75 million) and 80 percent for the social programs target-
ing the neighborhoods within its area of influence (US$340 million) (Echeverry 
Restrepo, 2011; Patiño, 2011).

An interesting element of this PUI implementation was how it prepared 
local community members to take full advantage of their enhanced environ-
ments and play an active role in the sustainability of the new facilities and 
spaces. Starting during the formulation process, community work prepared its 
members to understand challenges, think prospectively, and be ready to share 
the care and maintenance of their enhanced environments. Once a project’s 
construction process is concluded, an animation process starts to promote the 
use and interlinkage of social programs. These activities are designed to assist 
community members in integrating the use of facilities into their daily routines, 
while special civic events and celebrations are designed to improve community 
ownership of spaces.
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though only the first initiative has been implemented, the results have already 

created generally positive expectations for future project areas, as well as keen 

international interest.

From a policy perspective, what became known as the PUI approach is the 

result of systematizing practices, perfected in the field during the PUI pilot’s 

implementation, into replicable methods (Box 4.3). This is a valuable approach 

to local learning and to the general evolution of local management and plan-

ning practices, for which this case is noteworthy. For instance, contrary to com-

mon belief, the fieldwork revealed that when the PUI Nororiental initiative was 

implemented, it was separate and autonomous from the existing neighborhood 

upgrading program, which became slightly overshadowed by the PUI’s politi-

cal preeminence.

Box 4 .3 . Medellin’s Proyecto Urbano Integrado

The PUI approach has focused on enhancing the quality of urban slum envi-
ronments. It broadly aims to link peripheries and raise living standards 
through a combination of physical and social interventions. It strategically tar-
gets public investments to multiply their territorial impact through an inte-
grated project development scheme with three components: physical, social, 
and institutional.

The program management scheme, in its later stages, adopted a more 
decentralized decision-making model, reducing the Urban Development 
Company’s (Empresa de Desarrollo Urbano, or EDU) influence in policy and 
key decision making, and distributing each operation’s management to auton-
omous, in situ technical/management teams responsible for site supervision. 
A program management unit inside EDU that oversees the program’s perfor-
mance, while coordinating the inter-institutional agreements, general budget, 
and contracting activities, heads this multiple task force scheme. In this way, 
a specific institutional coordination team for each PUI, monitored through the 
SIPUI (Sistema Integrado del PUI) integrated project oversight system, ensures 
timely management decisions and implementation of each operation’s action 
plan. SIPUI monitors activities and resource flow pertaining to EDU’s activi-
ties, particularly public works contracts, while the Municipal Planning Agency, 
responsible for general planning and inter-agency coordination with other 
social and sector programs, is responsible for general operations oversight 
and for reporting emerging issues to the municipal strategic operations coor-
dination committee.
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The neighborhood upgrading program focused on a microproject, risk pre-

vention, and in situ resettlement in the same area, which resulted in the emblem-

atic project for the Juan Bobo Watershed. However, while a PUI taskforce 

centered its efforts on achieving the transformative structural and intermediate 

urban interventions targeted for the informal development area, resettlement of 

displaced families from PUI projects, such as the España library, were not simi-

larly engaged. Furthermore, other neighborhood microprojects that concerned 

the smaller slum upgrading program also working in the area will have diffi-

culty obtaining funding once the PUI program shifts from the Nororiental initia-

tive to other priority operations. These are among the new challenges posed by 

the pilot experience for future administrations and the community of residents, 

where new innovations may emerge.

The flexible, ad hoc institutional frameworks devised by local officials to 

implement the PUI pilot proved to benefit the complete project cycle and pro-

vide leeway for adjustments as the operations unfolded. Some key elements, 

nonetheless, have not been possible to replicate. As the lead agency, Empresa 

de Desarrollo Urbano (EDU) headed the pilot, simplifying outsourcing designs, 

managing the operations’ budgets and contracts, and monitoring construction. 

The EDU task teams also provided supervision, working closely with communi-

ties to monitor the quality and impact of the construction. However, after the 

pilot phase, EDU’s management and monitoring responsibilities were reduced, 

and the municipal planning agency was made responsible for PUI program plan-

ning as well as oversight and interagency coordination.

Furthermore, once the program was institutionalized, the mayor was no 

longer the central figure in decision making and priority setting, as had been 

the case during the pilot phase. The decision-making chain was fundamentally 

transformed, producing different results. With competing political priorities and 

simultaneous multiple operations at work, resources and attention inevitably 

became fragmented. Regardless of such emerging challenges, the case is an 

excellent example of how existing institutions can, without major changes, be 

organized around integrated projects in a way that may transform the institu-

tional culture of the previous management.

Finally, an essential component of the pilot experience of the PUI program 

is the way that large-scale urban development operations were able to integrate 

citizen participation into each phase of the project cycle. The PUI approach has 

been particularly celebrated for its breakthroughs in the combined use of multi-

ple methodologies to engage citizens in problem identification, project design, 

construction, monitoring, and maintenance, legitimizing public initiatives and 
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promoting community ownership of the resulting projects. The transition from 

traditional top-down participation models with mere informative purposes 

toward multiple strategies for citizen engagement in Medellin’s PUI confirmed 

that these practices not only foster a positive relationship between institutions 

and communities but they also prepare community members to play key roles in 

the sustainability and creative use of the new facilities and open spaces (Box 4.4).

The local urban upgrading initiatives have highlighted some socioeconomic 

dynamics, posed challenges, and raised new issues and debates relating to the 

unexpected additional positive impacts seen from the PUI Nororiental initiative, 

Box 4 .4 . Community Participation in the PUI

The PUI Noriental initiative set key precedents and provided lessons for the PUI 
program’s general community participatory approach. A preliminary prepara-
tion stage was implemented to inform and involve stakeholders, which was par-
ticularly useful to focus the communities’ expectations and to clarify the scope 
of the operation and the nature of its potential projects. The media and politi-
cal leaders announced early community integration and preparation workshops 
aimed at renewing leadership and progressively consolidating working groups 
around specific topics and challenges. During the operation’s planning stage, 
prospective workshops were organized for collaborative work on problem iden-
tification and project prioritization. Participatory design and imagination work-
shops were implemented to build agreements around aspects of the designs 
and their operational requirements (Calderón, 2008). Finally, during the imple-
mentation stage, consensus-building workshops were held to build pacts 
between neighbors on the use and care of new facilities and public spaces. 
Simultaneously, throughout the operation’s execution, many kinds of social pro-
grams were coordinated to foster community-building, support emerging lead-
erships, and channel grassroots organizations around key concerns such as 
health, education, economic development, and community safety nets.

Community leaders have recognized that, with completion of the pilot, as 
programs and public agencies have evolved, their citizen organizations have 
also evolved. The use of participatory approaches has progressively fostered 
a transformation in citizenship and in the relationship between public agencies 
and the community, and it has changed expectations about what public inter-
ventions bring. New leadership and organizations have emerged. Community 
members have raised their awareness of their needs and rights and have 

(continued on next page)
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such as the attraction of visitors and tourists to the area and new concern over 

increased informal settlement on higher grounds. In Medellin, the institutional-

ization of the PUI program, the political will to continue it, and the international 

recognition it has gained have provided a favorable context for further explora-

tion of local practices.

By adopting the city planning-oriented approach to slums, Medellin has 

introduced a new paradigm in slum upgrading—shifting the focus from the 

neighborhood to the city. Hence, the recently coined term, “social urbanism”, 

assigns particular importance to the project development process itself and 

its potential positive impact on community building. By carefully organizing its 

pilot experience and building on the strengths of its earlier upgrading programs, 

the city has consolidated a robust urban development strategy intended to cat-

egorize its informal development areas and integrate them through a layered, 

continuous process.

Slum Prevention: Bogota’s Experience as a Public Developer—
Metrovivienda
Another notable local innovation in housing policy, enabled by the urban 

reform, has taken place in Bogota. The city ventured on the creation of a 

public developer, MetroVivienda (MV) to acquire the operating capacity to 

supply land through large public initiatives and to leverage privately led, high-

quality, affordable housing construction. The agency was conceived as a self-

sustaining public company with autonomous capital, which would have a 

monopoly on municipal land policy instruments to acquire and service land, so 

that the municipality could offer it on the market at a price that would engage 

private construction companies in building and commercializing low-income 

housing under special rules.

Box 4 .4 . Community Participation in the PUI

become more capable of articulating their preferences (Calderón, 2008). This 
approach has become highly valued and a request for it  to be a part of all pub-
lic initiatives has been made. Furthermore, the community is now committed 
to the responsible use of the facilities, and it is aware of the importance of pre-
serving them. This is illustrated by the cleanliness and absence of vandalism at 
all project sites. It is also a critical factor for project sustainability, which has 
encouraged new private and cooperative investment in the area.

(continued)
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The agency’s public mandate defines its role as an institution to channel 

public management and investment toward affordable land production and 

housing operations. Bogota’s planning system, in turn, provides a clear frame-

work for MV to perform this role within development and land policy guidelines 

provided by the city’s long-term comprehensive Territorial Development Plan 

(Plan de Ordenamiento Territorial, or POT). Therefore, in addition to being a 

public agent to facilitate affordable land production, MV has become an essen-

tial actor in the general plan’s spatial consolidation, and its projects are not 

only committed to meeting housing targets, but are an essential component 

of an urban project strategy to consolidate Bogota’s borders and link existing 

urban gaps.

Initially conceived as a land bank, MV would potentially reduce private 

risk in large housing operations by assembling the land and coordinating 

with the planning and sector agencies to service it. Simultaneously, it would 

redirect private capital gains from transforming rural land into urban land, 

toward financing infrastructure and producing public goods. The compa-

ny’s capital was expected to rotate every two to three years and thus con-

tinue to promote new affordable serviced land; in practice, however, land 

acquisition and other setbacks, such as legal disputes and fluctuating polit-

ical support, extended this cycle and reduced the expected returns, leading 

to serious financial constraints (Ferguson and Navarrete, 2003; Gilbert, 2009; 

MV, 2011a; Saborido, 2006).

Consequently, MV’s initial model gradually shifted toward a second-tier 

urban developer model. Project schemes evolved into more complex land devel-

opment partnerships, reducing the risk of the uncertainties with land acquisi-

tion that jeopardized the earlier projects. According to this transformation in 

the agency’s operational schemes, three generations of projects have been 

identified. First-generation projects (El Recreo and El Porvenir) were devel-

oped using the land bank approach, that is, by acquiring large amounts of land 

using condemnation and other purchase mechanisms, and then servicing the 

land through cooperation with municipal agencies and utility companies. Once 

the land was fully serviced, it was sold to private builders in units of one to two 

hectares (Gallo P., 2010). This scheme faced several difficulties, notably that 

land valuations were contested and judges increased land prices, neutralizing 

the positive impact of anticipated acquisitions. These additional costs became 

losses for MV and were absorbed by the projects, which severely affected MV’s 

capacity to provide serviced land at the hoped-for prices. Thus, the initial proj-

ects did not reach the lower end of the target groups.
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Metrovivienda later developed a second generation of projects, introducing 

associative schemes with landowners, such as Campoverde, La Palestina, and 

Nuevo Usme-La Esperanza, in which it did not front capital for land but rather 

created a public–private partnership with landowners and directly executed the 

infrastructure. The value of the undeveloped land and the public investments 

became part of a trust in which each partner proportionately shared the divi-

dends produced by the operation’s land sales with builders (Gallo P., 2010). This 

approach reduced the company’s need for capital, but land valuation contin-

ued to be an issue having strong repercussions for the weight of serviced land 

per housing unit. This still limited the project’s potential impact for housing sup-

ply (MV, 2011b).

Metrovivienda subsequently developed a third generation of proj-

ects, which were based on the long-term land management framework and 

designed to anticipate growth at the urban fringe. The Usme Operation com-

bined a more complex, inclusive associative scheme for MV projects, making 

better use of positive planning and land policy instruments to (i) plan urban 

growth and act ahead of informal urbanization, (ii) regulate land prices by 

establishing an official reference price prior to making planning decisions to 

make the priority of affordable housing feasible, and (iii) fully integrate value 

capture mechanisms into the operation’s benefits and burdens distribution 

system, allowing for payment in kind, thus obtaining public land for housing 

and infrastructure.

The approach initially yielded positive results in reducing the weight of the 

price of rustic land on the final costs of serviced land from 37.42 to 15.5 percent 

(MV, 2011b). However, the long-term continuity in policy required by the scope 

and scale of this phased urban operation has been neglected—overshadowed 

by environmental disputes and new political agendas.

Since 2013, MV’s attention has shifted away from direct slum prevention 

strategies and the ongoing operation toward renovation and inner city projects, 

overlapping other agencies’ missions. Delayed implementation, linked to a gen-

eral decline in municipal urban management capacity, suggests at present a 

limited understanding of the broader repercussions implied by this administra-

tive shift. In the meantime, many of the land management breakthroughs and 

investments in Tres Quebradas, the Usme Operation’s first phase, have been los-

ing their impact, while vulnerability to the serviced area’s informal occupation 

remains a deep concern.

Bogota has, nonetheless, maintained its vision of a local public developer 

guided by long-term urban planning strategies. Programs have considered the 
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structural impacts of housing projects on urban development trends. Each ini-

tiative has been an opportunity to enhance metropolitan connectivity, to intro-

duce new urban open space networks, and to create new nodes with public 

facilities, raising urban quality standards in general.

Furthermore, MV’s experience illustrates an approach to housing with pol-

icy linkages to long-term local concerns about (i) the effect of local planning 

decisions and public investments on land prices and the need for a progressive 

strategy to mitigate it; (ii) the potential complementarity between integrated 

housing operations and the slums in their areas of influence; (iii) the need for 

public incentives to promote high livability standards, and (iv) the need to focus 

public attention on strategies for housing the lowest-income groups.

Granted, while Bogota’s technical capacity and fiscal performance favor 

its potential to finance large-scale, complex operations autonomously, its real 

capacity to do so is seriously constrained by the magnitude of its public invest-

ment challenges in other critical sectors. Therefore, financing MV projects since 

its creation has been understood more as a policy challenge than as a public 

expenditure problem (Box 4.5).

Metrovivienda initiatives over the years reflect its determination to become 

a game-changer in urban development rather than merely achieving quantita-

tive sector goals. Metrovivienda is an agent of change for entrenched behaviors, 

which distort formal and promote informal land markets. In doing so, the proj-

ects’ schemes have shifted from being fully public, toward public–public and 

public–private partnerships that involve more types of landowners and private 

investors, not only to reduce the need for up-front capital but also to stimulate 

new relationships among urban development agents and explore new partner-

ship possibilities. In the last two years, there has been a partial return to public 

initiatives and a redirecting of its institutional expertise toward construction of 

fully subsidized housing on public land.

While there are reasons to believe Bogota’s experience with MV might set 

a precedent for more progressive urban management approaches—and it is 

true that international habitat debates have shifted favorably in that direction—

resistance to change in key sectors has visibly affected implementation speed 

and caused the faltering of political will. All things considered, Bogota’s experi-

ence challenges the common belief that land is too expensive to enable a supply 

of affordable housing within a high-quality urban environment.

Regardless of the variations in local political agendas, which is a key vari-

able in the way MV’s operations have been conceived, its track record for sup-

plying land for affordable housing is noteworthy. Between 1999 and 2011, the 
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public developer had acquired 485 hectares of rustic land, formulated eight 

major integrated low-income housing projects, and serviced over 274 hectares 

of affordable land for the city of Bogota (Box 4.6). This made it the largest and 

most important single land developer in the country, as well as the only operat-

ing local policy that actively addressed at scale the crisis in affordable serviced 

land (MV, 2011b).

Box 4 .5 . Financing Metrovivienda

Metrovivienda (MV) was created with the assumption that it would be able to 
function by rotating its initial capital from the returns on its land sales. Since 
MV’s inception, however, land valuation has been a critical factor that has put 
several of its projects in jeopardy. The judicial system and the reformed plan-
ning system do not complement each other. This has led judges to systemati-
cally overrule the municipality’s land valuations based on land policy principles, 
which multiplies the cost of land that MV’s projects require and distorts the 
financial schemes designed to produce affordable land.

Keeping in mind that its primary objective is not to be profitable but rather to 
produce affordable serviced land, the city finally added an annual investment bud-
get close to US$2.6 million to provide the agency with capital to finance infrastruc-
ture and land for its projects. Because these funds actually leverage land production 
and prevent informality, they can be considered transfers from the unearned incre-
ment tax fund, which is levied from all developments in Bogota where land values 
have multiplied because of the city’s planning decisions. Once the investments are 
made and the land is serviced and commercialized, the agency obtains its returns 
from the sales. In third-generation schemes, MV aimed to obtain land as payment 
in kind from the project’s trust, which it hoped to transfer to local housing agencies 
at no cost for fully subsidized priority housing and relocation programs.

To reduce the impact of trunk infrastructure costs and preserve land for 
environmental protection, MV decided to moderately subsidize infrastructure in 
the Tres Quebradas operation. The original strategy to finance the trunk infra-
structure was redefined. The project’s initial goal to be fully self-sustaining was 
reduced to cover the difference between the US$79.3 per square meter that it 
cost to obtain more public land, and US$68.3 per square meter, which is the 
maximum selling price required to make low-income housing construction fea-
sible. A collective subsidy was deemed a better approach than grants to indi-
vidual families to meet the housing price gap. The agency has also been able 
to channel private investment and credit toward groups and areas of the city 
where it had seldom ventured before (Saborido, 2006).
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An overview of this institutional process and its constraints highlights the 

difficulties of producing affordable serviced land and dealing with landowners’ 

expectations about land prices. In this sense, progressive third-generation project 

schemes reflect a political determination to use special available public powers to 

minimize the weight of land prices on public-led operations. Tres Quebradas illus-

trates that combining the use of land management instruments to regulate land 

Box 4 .6 . Metrovivienda Projects 1999–2011

Between 1999 and 2011, MetroVivienda (MV) acquired 485 hectares of land, for-
mulated eight major integrated low-income housing urban projects, and ser-
viced over 274 hectares of affordable land for the city of Bogota, making it the 
largest and most important single land developer in Colombia. By 2011, MV was 
developing 18 additional projects, some of which were still at the bidding stage.

Metrovivienda Projects and Affordable Housing Production

Project

Total project 
area (in 

hectares)
Acquired land 
(in hectares) VIP units VIS units

Ciudadela 
El Recreo

115.3 115.3 9,253 2,370

Ciudadela 
El Porvenir

130.6 130.6 16,235 4,929

Ciudadela Nuevo 
Usme–III La 
Esperanza

35.7 35.7 3,366 659

Tres Quebradas 
Partial Plan–
Usme Operation

310.9 85 26,000

El Carmen-Partial 
Plan

29.3 29.3 3,900

 La Palestina-
Partial Plan

24.9 — 5,868

Campoverde-
Partial Plan

84.2 84.2 16,943

Total 730.8 481 89,563
Usme Operation:
Partial Plan 2 121.2 0 30,294
Partial Plan 3 165.2
Partial Plan 4 224.4

Source: MV (2011b).
Notes: VIS (Social Interest Housing): 135 m.m.w, equivalent to US$43,320 (in 2012 USD); VIP 
(Priority Interest Housing) 70 m.m.w, equivalent to about US$22,463 (in 2012 USD).
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Box 4 .7 . Usme Operation and Tres Quebradas

The Usme Operation is Bogota’s long-term venture on integrated, affordable 
land production and housing policy. It is the centerpiece of Bogota’s long-term 
land management strategy for developing one of the two last pockets of land 
within its jurisdiction with a focus on low-income housing. The alternate devel-
opment scenario for this area, if historical trends continue, would be informal 
urbanization. Even though the operation was outlined in the city’s 2000 com-
prehensive plan (Plano de Ordenamiento Territorial, or POT), the local planning 
system established a series of nested, intermediate-to-detailed plans to phase 
the process. The city planning agency led the formulation of a general frame-
work for Usme Operation’s 938 hectares and legally adopted it as a zone plan 
in 2006. The operation was conceived as fully integrating planning and value 
capture mechanisms to reduce to a minimum the repercussions of rustic land 
on the price of serviced land.

The implementation process was divided into four partial plans, Tres 
Quebradas being the first in the urban strategy. The initiative covers 310.9 hect-
ares (38 percent of the operation). The detailed designs have a strategic com-
ponent that involves developing a key regional corridor to channel the potential 
rents from commercial uses to leverage serviced land for 26,000 housing units, 
85 percent of them to be low-income housing units.

The Usme Operation was initially estimated to develop over 20 years at a 
cost of about US$1.06 billion, US$764 million of which would be invested by the 
private sector through housing construction, commercial uses, and industrial/
logistic complexes. The Tres Quebradas partial plan would require an estimated 
investment of US$114 million to service its 311 hectares (61 percent of which 
are public and environmental protection areas). However, the refusal of three 
of the four landowners to negotiate led to expropriation, or compulsory pur-
chase, which implied an additional US$2.2 million public investment in land. In 

prices, as well as reinvesting land value capture to finance high-quality infrastruc-

ture and environmental preservation, is in practice, a potentially powerful strat-

egy for local urban development to partially finance itself (Box 4.7). Overall, this 

project’s conception is especially useful for contrasting redistributive planning 

practices with traditional rent-promoting planning approaches; it opens the door 

to a deeper discussion on how local implementation of urban reform hinges on 

process-driven, concrete initiatives that address land markets in housing policy.

(continued on next page)
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(continued)Box 4 .7 . Usme Operation and Tres Quebradas

this land policy scheme, the city would offer landowner partners a share in the 
project’s trust fund of US$6.79 per square meter of rustic land, already includ-
ing their share of 50 percent of the windfalls created by the land’s new develop-
ment potential, while informal developers operating in the area at the time were 
offering US$1.00 per square meter.

The detailed formulation of the partial plan financed by MetroVivienda 
(MV) included the infrastructure to service the area. A system was then 
devised to balance the project’s building possibilities and land uses to pro-
duce as much serviced land for low-income housing as possible. The partial 
plan, a legally adopted development guideline, defined the financial mecha-
nisms to execute the project and it established an action plan with specified 
commitments for the public and private agents involved, enforced by a trust 
for each development unit.

As an implementation strategy, the plan was divided into self-contained 
land management project units, sequenced to complete the partial plan over 
a period of ten years. MV used Tres Quebradas as a pilot project to refine a 

(continued)

(continued on next page)

Tres Quebradas Partial Plan
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Box 4 .7 . Usme Operation and Tres Quebradas

redistributive approach toward burdens and benefits that proportionately 
distributed the project’s possibilities and derived costs among participat-
ing landowners. It also gave local authorities the option of obtaining land in 
exchange for greater development rights in commercial areas and to receive 
their city’s unearned increment tax dues as payment in kind from landowners.

The land management strategy had different phases, the first of which 
started in 2003 with a formal project announcement establishing the refer-
ence of land valuations. The second stage began in 2007, sanctioning Usme 
Operation’s master plan and legally establishing general land management 
guidelines for partial plans. In 2008, the area was declared to be in the public 
interest to enable the use of exceptional mechanisms to obtain public land. The 
same year, a declaration of rights of preference was sanctioned in MV’s favor 
to control sales. Finally in 2009, Tres Quebradas’ partial plan was sanctioned, 
and with it came 10 development units with specific regulations for associa-
tive development. When the pilot’s first development unit was implemented in 
late 2009, landowners declined to participate in the associative scheme. Some 
accepted a sales offer, and others required expropriation.

By 2010, MV began to contract and execute the trunk infrastructure 
for the pilot development unit. To do so, MV procured its services using a 
short list or open invitation method for technical studies and designs, and 
it contracted public works with private companies using public competi-
tive bidding processes. Since the city is normally responsible for financing 
and constructing trunk infrastructure in areas of expansion, and develop-
ers are responsible for intermediate and local networks, MV has also become 
directly involved in contracting trunk infrastructure under the responsi-
ble agencies’ supervision and covering the costs with its own budget, later 
receiving a refund. This approach has helped the agency reduce its depen-
dence on some other sector’s budget structures and resource flows. By late 
2011, the agency was ready to place the first 13 hectares of semi-serviced 
land on the market that had a potential of 4,400 units, 85 percent of which 
would be low-income housing.

Several critical obstacles have since restrained MV’s further development 
at the pace originally expected. Informal developers, local farmers, and the 
Ministry of Environment became strong opponents. Disputes with land own-
ers and the controversy generated by Macroproyecto’s land valuation policy 
added tensions. Since 2011, it has lost local political support and has nearly 
stagnated.

(continued)
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Box 4 .8 . Controlling Land Values through Land Policy 
Instruments

Urban reform has put instruments in place to ensure that public projects will not 
be blocked by speculation. Declaring an area to be in the public interest cre-
ates a legal precedent for obtaining the land for the public good in the event 
that formal expropriation becomes necessary during the process. Land valua-
tion is contingent upon the project’s announcement or a public declaration of 
the date of the reference values that will be legally accepted for any transaction 
with public agencies in the specific area. Land valuations once formally issued 
define the value per square meter assigned to each lot in a homogeneous area. 
This mechanism sets the basis for calculating windfalls and thus for issuing an 
official breakdown of the unearned increment tax fund levy, which is then reg-
istered upon the property to notify any transaction that it will be subject to 
this payment. Additionally, a declaration of rights of preference might be sanc-
tioned in MetroVivienda’s (MV) favor to ensure that the city legally retains first 
bid on any land put on the market in the area.

A land management operation, such as Tres Quebradas, requires a long, 
layered planning process with a sequenced application of land policy mech-
anisms to prevent land prices from skyrocketing. By applying the process 
described above, together with a sound land valuation policy, MV obtained 
rustic land for Tres Quebradas at US$6.24 per square meter (including 50 
percent of windfalls). However, in nearby Soacha, similar Macroproyecto 
unserviced rural land was valued at US$20.80 per square meter. This valua-
tion discrepancy seriously undermined MV’s negotiations with stakeholders in 
Usme. This problem highlights the importance of having consistent land val-
uation policies.

The results of the Tres Quebradas project illustrate that controlling land 
values can reduce the price of serviced land (Box 4.8). According to the 
Municipal Habitat Agency, in 2011, developments were offering serviced land for 
low-income housing at between US$220/m2 and US$157/m2 while MV’s average 
price was US$64/m2 (Mesa VIS–Diego Echeverry Campos, 2011). The agency 
showed that in its projects, even when considering real costs of production 
of US$94/m2, the option of a moderate subsidy to service the land (US$30) is 
more effective than direct housing subsidies in reaching the lowest-income seg-
ments. This is because it is not only an investment that can be channeled to 
improve the size and quality of units, but it also enables the production of more 
units.
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Policy debates highlighting MV’s approaches have shortcomings. True, the 

land acquisition challenges during its early projects reduced its ability to reach 

the poorest segments of the low-income groups it initially set out to serve. For 

that reason, it is difficult to assess whether it has worked as a slum prevention 

strategy. It is also fair to claim that many aspiring families may still prefer the 

potential progressive growth of informal housing, rather than the regulated life-

style required by MV’s high-density, gated projects.

The likelihood is low that the environmental protection areas that MV’s proj-

ects are hoping to obtain through land management strategies in the Usme 

Operation can actually be restrained from informal occupation in phased devel-

opments of such scale. While MV cannot single-handedly face the magnitude of 

Bogota’s housing challenges or stop informal development altogether, its expe-

riences suggest that the integration of land policy, planning, and housing pol-

icies may positively affect housing standards and affect urban quality and the 

feasibility of affordable serviced land.

By introducing a public land developer, without directly building or sell-

ing housing, Bogota made an historic leap in low-income housing production, 

increasing from 250 units per year in 1999 to 15,000 units per year in 2003, 

setting a nationwide policy precedent. Its competitive bidding caused the 

average area of the lowest-income housing units to rise well above national 

minimum legal standards—from 43 to 61m2—within the price cap, while driv-

ing down the prices of the priority units from 90 to 50 times the minimum 

monthly wage range (Saborido, 2006). Furthermore, it filled critical gaps for 

families in meeting subsidy application requirements by promoting demand-

side capacity-building strategies, such as personalized financial advice, fully 

integrating national and local housing subsidies into the cycle. Private build-

ers have since integrated these practices nationwide at each project site as a 

sales strategy.

To summarize, Bogota’s MV has (i) channeled local housing supply 

toward the lowest-income groups, dedicating between 40 and 100 percent 

of its projects’ buildable land to priority low-income groups; (ii) moderately 

subsidized infrastructure costs to keep serviced land prices low enough to 

make priority low-income housing feasible and to increase housing unit size; 

(iii) promoted competition between private builders by using a competitive 

bidding system for the serviced land to elevate the quality of design and con-

struction and increase the number of housing units offered; (iv) broadened 

access to the lowest-income groups formerly excluded from national subsi-

dies, by channeling to them a local subsidy that does not require financial 
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references and considerable family savings; and (v) developed flexible part-

nership schemes that diversified the potential agents involved in low-income 

housing supply.

Critical Remaining Issues and Lessons Learned

The local experiences reviewed in this chapter are inspiring. They demonstrate 

above all how local political initiatives have originated projects and policies that 

have fully integrated housing issues into urban planning strategies and how ini-

tiatives like these can be developed into institutionalized local programs and 

management practices. Medellin’s PUI approach to slum upgrading has become 

a high-impact strategy that has flourished, given the city’s resource-leveraging 

and institutional operating capacity. By carefully systematizing its pilot expe-

rience and building on the strengths of its earlier programs, Medellin has con-

solidated a robust strategy with permanent programs to integrate informal 

development pockets in a layered, people-centered, continuous process.

On the other hand, Bogota’s experience with MV demonstrates that a 

long-term planning approach to housing policies, even when fully institution-

alized, may be vulnerable to an absence of continuity and political support. 

Slum prevention policies particularly require systematic, continuous insti-

tutional efforts to resist policy opponents and maintain public action and 

investments aligned in a long-term perspective. Local conditions—knowl-

edge and institutional development—partially gained by national involvement 

through international cooperation programs for slum upgrading in the past, 

have played a key role in strengthening both of these cities’ local capacity 

to later embark on autonomous initiatives. However, self-reliance, fiscal per-

formance, and local political will are the factors that have determined their 

impact and sustainability.

The cases highlight how targeted public investment, linked to broader 

city planning strategies, may redefine urban dynamics, integrate informal set-

tlement pockets, and simultaneously reshape housing markets. Nevertheless, 

the National Neighborhood Upgrading Pilot program, for example, could not 

address this key aspect. In addition, while it reflected some concern for capac-

ity building, it ultimately shied away from structural local institutional strength-

ening at a time when intermediate cities urgently required the type of support 

that Bogota and Medellin had once benefited from.

Technical assistance through handbooks has had limited local impact, 

although early slum upgrading experiences suggest that learning by doing 
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has had deeper long-term effects on institution and capacity building. 

Acknowledging a local need for technical assistance in the field, combined with 

technical and administrative capacity building, is as important as overcoming 

the chronic deficiency of national resources that promotes local slum upgrading 

at scale in key intermediate cities with budget restrictions. Otherwise, the more 

meaningful upgrading experiences in Bogota and Medellin could be reduced to 

mere aesthetic references which, nonetheless, influenced local aspirations and 

investment nationwide.

Moreover, although the two local experiences proved that structural 

approaches are more efficient and transformative than scattered microinter-

ventions in informal neighborhoods, the limited scale of the national programs 

led them to focus on the latter. Yet, there are critical aspects in the PUI and the 

MV programs that need to be addressed. For example, there is the need to inte-

grate risk-mitigation measures, in situ relocation, and a housing component in 

PUI operations which, given their scale, create displacement and leave critical 

microscale issues unattended. Moreover, the rapid post-project process of infor-

mal densification in upgraded neighborhoods, which is the result of improved 

accessibility and livability, poses new local challenges. New strategies, such 

as cooperative block-to-block renovation, might need to be explored at later 

stages of upgrading to prevent the risk of unsupervised, self-built, high densifi-

cation approaches.

In addition, MV’s experience in Bogota has revealed that improving slums 

might be more expensive than investing in affordable serviced land. Once cal-

culated, the costs per housing unit of such an investment scheme, compared to 

upgrading informal settlements, were 1.3 times less for road rehabilitation, 3.2 

times less for sanitation works, and 2.8 times less for rainwater drainage. Slum 

prevention in Bogota would be far less expensive than dealing with the conse-

quences of local neglect of land policies.

The MV projects also taught Bogota that adopting a land policy approach 

is not enough to make its development projects self-sustaining. In spite of that, 

the outcome, in terms of good urban quality, would prove in the long run that 

subsidizing infrastructure to supply serviced land is a far better social invest-

ment than individual family, market-driven housing grants.

Lessons from Bogota, similarly, seem not to have influenced national housing 

policies. Even though at first glance it might have appeared to be the inspiration 

for Macroproyecto as a new model for large-scale national housing projects—up 

close—it not only fell short in addressing affordable land availability constraints, 

but it also promoted speculative, expansive, traditional development practices. 
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Indeed, Macroproyecto more closely resembles mass suburban housing expe-

riences like those in Brazil and Chile than the integrated planning, land policy 

approach for which the MV experience is noted.

Looking at specific MV cases teaches further lessons, for example, on 

the role of land valuation. In the Usme Operation, it became clear that not 

enough serviced land could be produced at a price that would reach the 

poorest groups at the scale required, unless the price of land was regulated 

and the infrastructure slightly subsidized. Failure to use the instruments made 

available by urban reform to supply affordable land seriously limited the abil-

ity of the Macroproyecto policy to address the critical housing gap. To mit-

igate this problem, the program has, with World Bank funding, introduced 

collective subsidies through infrastructure. However, by failing to put in place 

appropriate land policy measures, it has allowed the transfer of subsidies to 

private developers’ middle-income real estate. The Tres Quebradas land val-

uation policy clash illustrates that the effectiveness of land policy instruments 

hinges partly on the general application of urban reform principles and on 

avoiding asymmetries within key regions, which may ultimately render indi-

vidual local efforts useless.

Since the time of the early Colombian urban reform debates until today, 

studies have found that land speculation and land market distortions, often 

originated by public decisions and investments, have been two of the most sig-

nificant structural factors underlying the country’s chronic scarcity of afford-

able serviced land (Barco, et al., 1994). Nevertheless, most local decision makers 

continue to shy away from the responsibility of using the reform’s land pol-

icy instruments to make affordable serviced land available. Additionally, there 

may be other reasons behind such local behavior: (i) political reluctance to wel-

come low-income groups for fear of increasing fiscal burdens and facing resis-

tance from higher-income groups; (ii) limited local institutional and technical 

capacity to design and implement integrated land management policies and 

systems; (iii) fear of the political costs of defying traditional land development 

expectations from land owners; and (iv) absence of supra-municipal institutions 

to integrate strategies requiring regionally coordinated local policies (DNP et 

al., 2007). National policies need to recognize these and other aspects of local 

rationale, to design more comprehensive strategies, to counteract local aver-

sion to addressing the housing challenge more responsibly, and to monitor the 

cumulative effects of autonomous local planning on the broader horizon.

Despite these bottlenecks, the MV experience demonstrates that if 

affordable, well-serviced land is produced by the public sector, and if the 
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right incentives are provided to the private sector, affordable housing for the 

poor can be produced. Moreover, it highlights that local institutions can sup-

ply affordable serviced land as well as have an essential role in improving 

housing quality.

In conclusion, despite its solid legal framework, land policy/production 

in Colombia is at a crossroads. The implementation of land reform princi-

ples at the local level is controversial because it affects the primary wind-

falls of urban development agents and because it questions the traditional 

collectivization of the costs of servicing land for real estate development. 

In practice, the nation’s agencies have not yet integrated fair land valuation 

principles or land policy practices that would counter the market’s exclusion-

ary effects.

National agencies have, nonetheless, learned that a limited policy portfo-

lio reduces their ability to reach the poor. Local developments have been useful 

in understanding the importance of acknowledging the constraints of specific 

groups and in responding to more inclusive policy goals. After several decades 

of a single-focused policy, diversification of the national housing policy portfo-

lio suggests there is a new level of engagement with the issues for national insti-

tutions, which, according to this evaluation, should lead to a new generation of 

locally enabling policies.

Conclusions

Colombia has been a pioneer in adopting a land policy-based, decentralized 

planning system. Its 1997 urban reform anticipated by ten years the direction 

that international urban policy debates were to take after the 2008 economic 

crisis. However, implementing practices that challenged traditional develop-

ment relationships created tension. Ideological arguments about the pros and 

cons of local experiences must be reframed into evidence-based analysis so 

that policy can progress. Present debates fragment and divide opinions and, 

in the long run, potentially nullify the diversity of public efforts to address the 

housing challenge.

The two Colombian initiatives reviewed in this chapter have caught the 

attention of the international community. They have informed the United Nations 

Habitat Agenda, as discussed in the 2010 World Urban Forum, by highlighting 

the government’s role in promoting equitable and redistributive urban develop-

ments and by drawing attention to the need to institute legal frameworks and 

planning instruments to balance land markets and increase access to adequate 
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housing. For other regions undergoing rapid urbanization, these breakthroughs 

may be a source of innovation, underscoring the significance of a bottom-up 

learning process.

The history of housing policy in Colombia suggests that enabling national 

legal frameworks are important for promoting integrated slum upgrading and 

prevention. It also underscores the fact that merely establishing a policy frame-

work is insufficient for achieving effective breakthroughs in adequate housing 

supply. National and local strategies, particularly concerning resource alloca-

tion, must also converge. Finally, national governments must provide adequate 

technical, financial, and field assistance that strengthens local capacity and 

institution building, as well as municipalities to enable them to perform their 

roles in providing housing.
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CHAPTER 5

Shifting Gears
Fernanda Magalhães

Summary

This chapter summarizes the main lessons and challenges that emanate from 

the analysis of the policy choices presented in this book, with the aim of contrib-

uting to the formulation of better national and local slum upgrading policies. It 

reviews the extent to which countries have managed to scale up and provide uni-

versal access to quality housing. It also highlights the shortfalls and outcomes of 

each country’s experience and the consequences of their policy choices, iden-

tifying the critical policy measures posed for the future, for national as well as 

local governments in the Latin American and Caribbean (LAC) region. The chap-

ter is structured around the seven themes of this book, which are decentraliza-

tion, prevalence of market-based policies, persistence of slums, democratization 

with decentralization, role of national governments in scaling up housing, provid-

ing quality housing to the poor, and remaining structural challenges. One of the 

most important lessons to emerge from the experience of the three LAC coun-

tries (Brazil, Chile, and Colombia)—best exemplified by Colombia—is the need 

to shift the focus of policy from quantitative outputs to qualitative outcomes; 

that is, from providing housing to creating better cities. Another important les-

son is that the location of housing is more important than its provision per se. 

Appropriate location of housing enables families to live in socially diverse com-

munities, find work, and have access to quality urban services.

Lessons and Challenges

1.  Even with democracy and decentralization, LAC countries still 
struggle to provide affordable housing.

Massive rural–urban migration, concentrated in the period between 1940 and 

1970, resulted in the population of the LAC region being concentrated in and 

around cities. Attracted by the promise of jobs and a better quality of life, large 

numbers of rural poor migrated to the main urban centers. The inability of 
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governments or the private sector to respond with housing and urbanized land 

led to the proliferation of informal settlements. In most LAC countries, urbaniza-

tion was also unbalanced, concentrated around economic hubs and influenced 

by geographic particularities.

Nowhere was this process of rapid urbanization more dramatic than in 

Brazil. In the space of a single generation, it went from being predominantly a 

rural-agrarian to an urban-industrial society. From 1950 to 1970, the urban pop-

ulation grew at an average annual rate of 5 percent, with the flow of migrants 

coming from the north and northeast regions to the southeast, attracted by the 

prospect of employment in the heavy industries located around Belo Horizonte, 

Rio de Janeiro, and Sao Paulo. Brazilian cities were unable to keep pace with 

the need for basic infrastructure and urban land-use planning. In 50 years, the 

urban population increased from 45 to 84 percent of the total population. The 

emergence of slums accompanied the urbanization process, as did attempts 

to remove them and relocate residents to massive, state-built housing com-

plexes on the urban periphery. Slum-clearance policies shaped most gov-

ernment action from the 1950s until the 1990s. In Rio de Janeiro alone, some 

130,000 people were displaced between 1965 and 1975; 60 favelas were com-

pletely eliminated from central areas of the city.

Colombia’s urbanization process, although broadly similar to that of the 

rest of the LAC region, has some peculiarities due to the country’s protracted 

conflict between the government and guerilla, paramilitary, and drug-trafficking 

networks. Between 1985 and 2009, 4.9 million people were displaced by these 

conflicts. This trend persists, with some 300,000 people displaced each year. 

This was particularly acute in the late 1980s when drug cartels demanded rural 

land, exacerbating rural expulsion in several regions and producing a cascade of 

migration from smaller to larger urban centers. The overall effect of this internal 

migration pattern has been the rapid emergence of informal settlements, espe-

cially in the country’s 31 intermediate cities. Some of them still experience pop-

ulation growth similar to that experienced by the large cities during the peak 

of Colombia’s urbanization process. This phenomenon has created continuous 

pressure on municipal administrations.

As a result, slums have become a ubiquitous feature of many LAC cities. 

Governments have struggled to respond, and public policies have alternated 

between eviction and relocation in new public housing with locally enabling 

approaches. The persistence of slums, coupled with the steady emergence of 

informal settlements, pressured governments to develop increasingly sophisti-

cated tools and models.
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The size of slum upgrading programs has varied. In Brazil, the programs 

evolved over the years into major national policy, while in Chile, they were 

always marginal, and in Colombia, they were mostly municipal, implemented by 

local governments. One of the most important results of these slum upgrading 

programs, beyond their impact on the settlers’ quality of life, was an enormous 

increase in social capital. Everywhere, formal community organizations, com-

mittees, and neighborhood organizations were formed to address the problem 

of urban slums. By the late 1980s, housing programs acknowledged the role of 

social mobilization and the importance of involving local residents in designing 

and implementing slum upgrading programs.

The decentralization process in Brazil and Colombia has not gone hand in 

hand with sufficient institutional strengthening of municipalities to allow them 

to fully exercise strategic territorial management. Moreover, dependence on 

national and regional funds transfers, coupled with low fiscal performance, 

reduced their autonomy. Overall, municipal autonomy without appropriate insti-

tutional strengthening, coordination, and integration mechanisms has been a 

major impediment to the implementation of many strategic, spatial, and envi-

ronmental planning decisions. The municipalities’ general inability to provide the 

required housing and basic infrastructure became a critical issue. Additionally, 

the absence of consolidated regional planning authorities and institutions left 

critical institutional gaps in an effort to adequately address key regional issues, 

such as environmental protection, supramunicipal infrastructure, affordable 

housing, and slum prevention policies.

In Colombia, these issues inspired the Urban Reform Law and the 1997 

Territorial Development Law, which created mechanisms to entitle municipalities 

to promote territorial development and control land use. In practice, they pro-

vided the legal framework for the execution of a decentralized, integrated spatial 

and local development planning system, but they have not enabled municipali-

ties to provide access to land for the poor. The reform, however, opened a path 

for new arrangements between real estate and public cooperation.

Starting in the 1970s in Chile, and later in other countries, a major pol-

icy shift occurred, with the State withdrawing from directly providing social 

housing and replacing it with a liberal free-market policy. This policy, in com-

pliance with agreements with the International Monetary Fund, incentivized 

the private sector by providing incentives. In the 1990s, deregulation and pro-

market approaches also became major features of Brazil’s political economy. 

Brazil de-emphasized the public sector and carried out market-oriented social 

reforms. Likewise, housing policy shifted from an emphasis on public welfare 
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to centralized social housing provided by the private market. Constrained by 

the economic crisis, national and municipal governments put cost-cutting 

measures in place and prioritized cost recovery over social programs to tar-

get the poor.

These policies significantly reduced the housing deficit, although they did 

not always reach the poorest groups. In Chile, for example, this approach led to 

the supply of 2 million homes between 1980 and 2000, representing 43 percent 

of the total housing stock. But the characteristics of these buildings and neigh-

borhoods in terms of location, configuration, and quality created social and spa-

tial problems. If the previous issue was people “without a roof” (the slums), the 

new problem became people “with only a roof”—in other words, it was insuffi-

cient only to provide a roof.

In 2010, the Colombian government recognized that virtually no low-income 

housing was supplied under the free-market policy. This was partially due to the 

scarcity of affordable land and to the eligibility requirements designed for fami-

lies with stable incomes, sufficient credit capacity to obtain a private mortgage, 

and the ability to make a down payment, thus excluding most of the population.

In the last 20 years, LAC housing policies have, in general, not addressed 

the underlying socio-political issues behind informal urban development. Such 

policies have not met the housing needs of the lowest-income groups, nor have 

they addressed structural issues such as serviced land production. Therefore, 

they have not reduced slum formation to any appreciable degree. In tandem, 

informal settlements are the primary form of housing provision for most low-

income households, while slum upgrading policies are not part of many national 

political agendas.

2.  Free-market policies have had unintended negative 
consequences in the region.

By the end of the twentieth century, free-market policies in housing prevailed in 

the LAC region. These policies often boosted investment and business expan-

sion, particularly in the construction and real estate industries, and were an 

important countercyclical strategy that helped to generate new jobs following 

the 2008 global financial crisis. From 2007 to 2012, an estimated 3.5 million for-

mal jobs in Brazil were directly or indirectly created. Given that they seldom 

reached the poor, however, the question remains why they have continued to be 

the predominant national approach to housing. Another question is why other 

types of subsidies—such as those for infrastructure to boost the production of 

affordable serviced land—have not been adopted.
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In addition, the expansion of real estate, supported by public investment, 

negatively influenced the location of investments. It directly exacerbated seg-

regation in the social-spatial pattern of cities, resulting in exclusive pock-

ets of higher-income populations being separated from the poor, the latter of 

whom were concentrated in social housing projects located on the periphery. 

Expansion also generated sprawl, raising the value of land and increasing the 

demand for extended service infrastructure and transportation. This dysfunc-

tional urban process was also fueled by the early decay of public social hous-

ing due to a combination of poor design, substandard construction, and lack of 

maintenance.

In view of these negative effects, LAC housing policy is now gradually 

incorporating a more integrated and comprehensive approach, combining 

housing solutions, social development, and social inclusion, and moving from 

providing single housing units to developing inclusive, livable cities. This shift 

notwithstanding, a number of challenges and questions remain. How can free-

market housing be made more affordable for the lowest income quintiles? Even 

if affordable, is such housing a good option for the poor, since it often requires 

them to move to distant, under-serviced areas with no access to jobs, leaving 

them to cope with higher transportation costs?

3.  Despite policy efforts, slums persist in the region.
Although Chile is the only country in LAC that has almost eradicated slums, the 

most recent census, conducted in 2011, indicated the presence of more than 

30,000 families in 706 informal settlements. These informal settlements had 

existed for an average of 21 years, 57 percent of them for more than 15 years. 

Within this group of older informal settlements, many already had been inter-

vened with more than once. Only 4 per cent of the settlements were established 

after 2007. A previous survey, conducted in 2007, provided additional informa-

tion: 50.8 percent of those informal settlements occupied public land, 26.5 per-

cent occupied private land, and 13.4 percent were on shared sites. Furthermore, 

73 percent of the settlements were located in urban areas, 47 percent of them 

did not have regular drinking water, and only 1.3 per cent had public sewer 

connections.

Infrastructure gaps are another major problem, Brazil, as a predominantly 

urban nation with 84 percent in 2010 (161 million people) living in urban areas, 

cities not only contributed the lion’s share of the country’s GDP and received the 

largest share of private and public investments; they also had enormous deficits 

in access to basic services, housing, and infrastructure. According to the Brazil 
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State of Cities Report, in 2000, only 43.2 percent of homes in the large metro-

politan areas had adequate access to basic infrastructure, public transportation, 

and social services, and the homes built were of minimal quality, with 40 to 50 

percent of the population estimated to be living in some order of informality. 

A synopsis of the 2010 census reveals that access to basic sanitation remained 

the major necessity in terms of public services and infrastructure in the cities: 

only 55.4 percent of the 57 million households was connected to sewer sys-

tems. Garbage was collected from 87.4 percent of households, and only 83 per-

cent were connected to the public water system, while 10 percent of families 

depended on well water.

Favelas are a persistant and predominant phenomena in Brazilian cit-

ies, with 88 percent located in metropolitan areas. Residents of favelas are 

younger—aged 27.9 as opposed to the national average age of 32.7. They 

live in denser conditions—4.2 residents per household while the national 

average is 3.2—and they have lower incomes. With an average per capita 

income of R$370 (US$200), according to the IBGE Census of 2010, residents 

of favelas earn 37 percent of what people living in formal neighborhoods 

earn. Coverage of services and infrastructure is half that reported for formal 

neighborhoods—27.5 and 32.7 percent of households, respectively, have reg-

ular access to electricity and water.

At the end of the twentieth century, the unbridled expansion of urban infor-

mality in Brazilian cities proved that neither the government nor the private 

market was capable of housing the poor. The history of public housing has oscil-

lated between periods of complete lack of supply and intermittent attempts by 

the government to implement public programs without success. Government 

programs have been characterized by coverage, limited resources, ineffective 

response, and the inability to reverse the housing deficit, as well as increas-

ing informality. The extent of informal housing slums in Brazil evidenced a cer-

tain degree of neglect and acceptance by governments in favor of generalizing 

informal methods of access to land and housing construction. The informal path 

represented an alternative that in the short term cost less and was convenient, 

leaving the poor to their fate. At the turn of the millennium, favelas were present 

in almost 30 percent of Brazilian cities.

The picture in Colombia is not very different. The 2005 census registered 

8.2 million households in Colombia, 2.2 million of which reported either a quan-

titative (1.03 million) or a qualitative (1.2 million) housing deficit. By 2008, there 

were an estimated 1.3 million households living in slums, of which only 14.3 per-

cent had access to water and sanitation. Concentration of informal housing varies 
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by cities. In 2006, estimates indicated that informal settlement accounted for 

an average 18 percent of the residential areas of the country’s four largest cities, 

19 percent in cities with populations over 300,000, 24 percent in urban centers 

with populations between 100,000 and 300,000, and 26 percent in urban cen-

ters with a population below 100,000. In large cities such as Bogota, 25 percent 

of the total urban area is informal, while in mid-sized cities such as Cartagena 

and Soacha, the informal area amounts to about 70 percent. Additionally, an 

estimated 63 percent of all urban households experiencing qualitative deficits 

are affected by lack of sanitation and overcrowding, and 20 percent are located 

in high-risk areas.

Yet, average public expenditure on housing in Colombia as a percentage of 

GDP is small. Between 1990 and 2006, it was only 0.8 percent, one of the lowest 

percentages in the LAC region. Behind these statistics lie two structural prob-

lems: (i) a deficit in housing production, directly linked to the fact that 70 per 

cent of the demand could not afford available housing on the market and (ii) an 

entrenched informal land market that traditionally has produced over half the 

country’s housing, leaving behind a large stock of substandard dwellings and 

urban environments. According to recent estimates by the Ministry of Housing, 

this deficit decreased from 27 percent in 2005 to 16.48 percent in 2012, for 

which an estimated 1.6 million households still face either a quantitative deficit 

(0.55 million) or a qualitative deficit (1.09 million).

4.  Decentralization has not enabled local governments to 
successfully confront the challenges of urbanization.

A hallmark of democratization in the LAC region was decentralization. With 

decentralization, local governments were granted planning, fiscal, and adminis-

trative autonomy. Municipalities emerged as key players, responsible for imple-

menting land and planning policies to create low-income housing supply and to 

upgrade slum areas. They also acquired the responsibility for delivering social 

housing.

Decentralization in some countries was more successful than in others. 

Brazil and Colombia are prime examples of countries where municipalities 

have taken the lead in housing, pioneering innovative slum upgrading pro-

grams that have adopted integrated approaches, and combining infrastructure 

investments, land regularization, social development, and community partici-

pation. Starting in the early 1980s, slum upgrading projects emerged in several 

Brazilian cities. At the same time, community organizations mobilized the poor 

in the struggle for housing rights and tenure security in favelas. The enactment 
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of the City Statute in 2001 established instruments to regulate and enforce the 

right to the city agenda in Brazil and created important instruments to promote 

access to land and the regularization of favelas.

In Colombia, fiscal autonomy and legal reform empowered local govern-

ments to exercise integrated, long-term local development planning and carry 

on housing programs. However, the chronic absence of national resources and 

guidelines for local slum upgrading has affected implementation capacity, partic-

ularly in mid-sized cities and small municipalities with larger budget constraints. 

Fifteen years have passed since the reform and, given the lack of solid institu-

tions, most municipalities still find themselves unable to put sophisticated plan-

ning and management systems in place. Yet successes in Bogota and Medellin 

have inspired a deep cultural change that emphasizes the quality and role of pub-

lic infrastructure in promoting urban development, addressing informality, and 

influencing constituents’ expectations and social demands.

Municipalities continue to struggle with weak institutional capacity and 

lack of funding. With few exceptions in LAC, they have been unable to address 

housing and slum problems without the support of national policies. National 

technical assistance and institutional strengthening programs have had lim-

ited impact on local capacity. There is still a great need for funding, techni-

cal assistance, and administrative capacity building. Recent changes in national 

housing policy, with national governments again becoming more involved in 

housing supply, seem to acknowledge local governments’ inability to embark 

alone on integrated slum upgrading initiatives and scale up without the support 

of coherent national policies and adequate funding. Moreover, the absence of 

adequate information systems to support planning, evaluation, and monitoring 

of housing programs at the national and local levels, with many municipalities 

barely undertaking data collection and relying mostly on data produced by the 

national census, poses real challenges to the correction of bottlenecks and fur-

ther policy development.

5.  The region has not been able to meet the need for slum 
upgrading and quality housing.

Early upgrading programs in the region during the 1970s and 1980s, includ-

ing infrastructure and sites and services, extended the coverage of basic ser-

vices and evolved into integrated interventions that provided social assistance. 

These were mainly programs introduced through the international development 

agenda as part of poverty alleviation strategies, motivated by an underlying 

concern to prevent social unrest, and designed and implemented with guidelines 
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from international agencies such as the Food and Agriculture Organization, IDB, 

United States Agency for International Aid, and World Bank. National govern-

ments have played an enabling role in allowing subnational governments to 

implement these programs, extending loan guarantees and offering the basic 

framework to local administrations to implement them directly. These early 

national, large-scale, integrated slum upgrading programs financed trunk infra-

structure projects; sites and services housing projects; and complementary 

health, social, and education facilities. Gradually, these programs became more 

multi-dimensional and all-encompassing, and municipalities took the lead in 

their design and implementation.

Slum upgrading came to the forefront of housing policy recommenda-

tions, and national urban poverty alleviation and human development programs 

were brought back onto the agendas of national governments due to the favor-

able international climate surrounding the agreements in the 2000 Millennium 

Development Goals. Many slum upgrading programs were launched, yet the 

focus remained on alleviating the quantitative deficit. National investment in 

upgrading slums falls far short of the financial support given to policies oriented 

toward production of new housing.

With a focus on integrated upgrading aiming to insert slums into the sur-

rounding urban fabric, the more recent slum upgrading programs introduce 

social support to promote inclusion and capacity building. However, because 

they are so territorially limited and are focused on upgrading specific neigh-

borhoods, they hardly generate significant synergies or broader urban impact.

In Colombia, the experience with broad slum upgrading remained largely 

confined to Bogota and Medellin. The knowledge gained from those experi-

ences did not trickle up and influence national policy. Dissemination of slum 

upgrading and peer learning is still incipient in Colombia, and key lessons at the 

local level have not shaped national policy, as has occurred in Brazil.

Brazil launched a national slum upgrading program combined with new 

affordable housing, known as the twin-track approach, that enabled a gain of 

unprecedented scale. This national program has built upon lessons learned 

from the pioneering experiences of several municipalities and amid the col-

lapse of traditional government-led social housing programs and decades of 

failed policies of forcibly evicting the urban poor from favelas. It has made 

significant strides in addressing the problems of slums. With this dual-track 

policy, Brazil has finally managed to build a solid enabling and institutional 

framework for cities to address the magnitude of the housing deficit and the 

stock of slums and informal settlements accumulated over years of rapid 



SLUM UPGRADING AND HOUSING IN LATIN AMERICA110

urbanization and insufficient public investment in basic infrastructure and ser-

vices for the urban poor.

Brazil is one of the only countries in the LAC region and in the world to 

implement a national slum upgrading program, dedicating large sums of money 

to it. Today, the two national programs—My House My Life (Minha Casa Minha 

Vida) and the Growth Acceleration Program, PAC-Favela—together represent the 

national government’s largest and most significant social programs. These pro-

grams account for the budget of most ministries taken together and are larger 

than the well-known national conditional cash transfer program, Bolsa Familia. 

They demonstrate not only an unprecedented commitment by the central gov-

ernment to address the housing deficit and slum problem, but also the impor-

tance of slum upgrading and affordable housing programs within the broader 

national development agenda. This agenda enables cities to address slums at the 

city level—progressively moving from projects to programmatic interventions.

6.  The dilemma of quantity versus quality persists.
Massive low-income housing programs have often produced poor-quality, badly 

located housing, fueling urban sprawl. This is true of the housing stock produced 

by the private sector in Chile under the free-market model, resulting in low-

quality, poorly located houses with deficiencies in equipment and services. The 

legacies left by the National Housing Bank (Banco Nacional de Habitação) (1964–

1985) policies in Brazil are no different. They leave cities with a large share of 

low-quality housing for low-income groups, many earmarked to accommodate 

people evicted from slums on the periphery, exacerbating social and spatial seg-

regation. Forced out of the formal city into social housing projects built in peri-

urban areas, poor families saw their economic and social conditions undermined. 

Public schooling and health were precarious. Households had to spend a lot on 

public transportation to reach centrally located areas where the jobs were. Far 

away from job opportunities, lacking good public services, and cut off from the 

rest of the city, these new housing projects quickly deteriorated and became new 

slums.

This policy was heavily criticized because of its implications for quality of 

life and the lack of socioeconomic opportunities it provided families. Residents 

were dissatisfied. Surveys in Chile indicated that two-thirds of the inhabitants 

wanted to move but lacked an alternative. They were stuck with houses that 

had not increased in value. Subsequent policies in some extreme cases included 

partial or total demolition of existing failed social housing projects. Recent poli-

cies mark a clear shift from this model, adopting more holistic, flexible solutions.
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For Colombia, the mid-2000s brought important policy shifts. The housing 

deficit and the crisis of the national housing grants policy provided a window 

for change, moving away from the enabling approaches back to more direct 

government intervention. The need to overcome barriers to land production 

and diversify the housing policy portfolio and concern about growing precari-

ous rapid urban expansion in key secondary urban centers began to influence 

the national agenda.

Some Brazilian cities, such as São Paulo, are developing alternatives that 

combine national funding with local incentives to attract private investment that 

will enable diversification of local economic options and a social mix of middle- 

and higher-income housing. Brazil’s twin-track approach combined a curative 

with a preventive housing policy intended to stem the growth of slums while 

simultaneously reducing the quantitative housing deficit, supplying new gov-

ernment-led housing and upgrading the quality of the immense stock of slums 

and informal settlements. Despite the impressive numbers reached by this twin 

track approach, with over 2 million new houses produced, targets for the low-

est-income families are lagging behind, reaching only 49 percent. The best 

results are still achieved with housing units supplied to higher-income groups, 

indicating that targeted subsides and incentives for the private housing market 

have not reached the poor.

As quantitative deficits are progressively reduced, new challenges emerge, 

shifting the focus of the housing problem from quantity to quality. This change in 

the political agenda, characterized by more comprehensive policies, will not only 

reduce the housing deficit, but it will also improve people’s welfare and quality 

of life. Slums that benefited from upgrading policies seldom have resources to 

improve the quality of existing homes or improve the urban environment with the 

construction of new amenities. Nearly 85 percent of investment resources go to 

urban infrastructure and new housing production. These policies leave behind a 

stock of slum houses that suffer from a number of problems that hamper their 

livability and housing settlements devoid of adequate amenities.

The experience of Bogota’s MetroVivienda shows that improving slums is 

more expensive than investing in affordable serviced land. A public developer 

has calculated that the costs per housing unit to upgrade informal settlements 

were 1.3 times greater for road rehabilitation, 3.2 times greater for sanitation 

works, and 2.8 times greater for rainwater drainage, for an estimated total of 

over US$3,450 per housing unit. Housing quality and slum upgrading projects 

are also undermined by the lack of local government technical capabilities to 

elaborate and execute quality design projects. To safeguard and monitor the 
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urban and architectural quality of design and execution of developments is a 

difficult task, constrained by budgetary restrictions.

Many slum upgrading programs still struggle to address social exclusion 

and vulnerability, which can only be addressed through effective social support 

initiatives. With higher priority still given to more tangible and visible aspects 

to the detriment of more complex and structural issues—such as social inclu-

sion, job creation, land regularization and titling, cumbersome public licensing, 

excessive bureaucracy, and the complex procurement process, the efficiency 

and the impact of slum upgrading programs are reduced. Slowly but steadily, 

centralized and sectoral policies are being replaced by a new generation of poli-

cies based on multiscale, multisectoral partnerships, with a wider range of finan-

cial mechanisms and improvements in governance.

7.  Structural factors remain the main obstacles to quality housing.
National housing policies are frequently limited by the need to implement struc-

tural changes. One of the most pressing ones is the need to provide well-located 

serviced land to the poor.

Surveys in Colombia indicate that historically, the cost of land accounts for 

up to 70 percent of the cost of infrastructure and public goods. In Brazil, the 

lack of large parcels of affordable urban land in central locations and the high 

costs associated with it posed difficulties for the MCMV housing program and 

relegated most developments to the periphery, reproducing a model of urban 

sprawl that segregated the poor from the rest of the city. 

In Colombia, the urban reform law enabled municipalities to limit urban 

perimeters according to their technical/financial feasibility and to extend 

basic service networks and establish legal procedures to legitimize and pro-

gressively adapt informal settlements. It also provided land policy instru-

ments, including land value capture, designed to facilitate financing of 

affordable housing. Municipalities, however, have struggled to comply with 

these requirements, and their redistributive nature made it politically con-

tentious, delaying implementation. Until 2010, the national policy framework 

was merely indicative and did not promote any specific practices. Nor did 

it establish a specific program to directly support local slum upgrading ini-

tiatives. The law also prompted a shift in city management practices toward 

an integrated project approach within a long-term planning vision, offering 

municipalities the opportunity to change the way large-scale slum upgrading 

programs were conceived. Medellin’s comprehensive city plan (2000) and its 

revision (2006) adopted broader urban development strategies connected to 
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specific planning instruments, including plans and projects for the regulariza-

tion of urban areas and slum upgrading.

Instruments for long-term integrated land use, land management, and plan-

ning require a stable legal framework. Very few national policies in the LAC 

region are underpinned by such a framework. Colombia, in this respect, was 

innovative, and its experience indicates the direction that housing policies 

should take to tackle the housing problem in all its dimensions and significantly 

improve urban life. Bogota and Medellin led their own slum upgrading strate-

gies and designed their own integrated, large-scale programs based on an inte-

grated urban intervention approach. Their starting point was acknowledging 

the important role played by informal markets in supplying housing for the poor 

and electing slum upgrading as a central issue on the policy agenda and a tar-

get for public expenditure. They institutionalized a broader, long-term commit-

ment to upgrade and structure informal settlement areas, while at the same 

time promoting social and community development. As part of city policy in 

Medellin, each project was used as an opportunity to enhance connectivity, 

introduce new urban open space networks, and create new nodes with public 

facilities, enhancing the periphery’s overall urban dynamic. These actions reflect 

a broader city vision.

The successful experiences of Bogota and Medellin offer inspiring examples 

for the LAC region about how to use national established legal frameworks and 

planning instruments as a platform for large-scale, integrated low-income hous-

ing policy, slum upgrading, and land policy operations. Unfortunately, those 

experiences were not scaled up. Had this happened, national policy would have 

shifted from a sectoral approach to more enabling, integrated, strategic, and 

comprehensive city development approaches. This would have allowed the 

development of an affordable land production strategy, promoting new hous-

ing project business models at an unmatched scale in the country; enabling 

the emergence of new public–private and public (multilevel) association mod-

els that would have transformed the housing scene; and laid the groundwork for 

other countries in the region to follow.

Despite its solid legal framework, land policy and production in Colombia 

are at a crossroads. The implementation of local land-reform principles is con-

troversial because it has affected windfalls for urban development agents and 

because it questions the traditional collectivization of the costs of servicing land 

for real estate development. In practice, the nation’s agencies have not inte-

grated the land valuation principles or land policy practices into their sectoral 

policies.
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Governments need to shift gears. By failing to introduce reforms that go 

beyond housing to address structural problems such as land supply for afford-

able housing, local capabilities for planning high-quality integrated housing 

and urban developments, or promoting a diversified local economy that can 

generate jobs, national policies will fall short in providing a long-term enabling 

framework that would allow cities to face the complexity of their urban and gov-

ernance issues.

A Way Forward: Planning Ahead

Ironically, the 1997 urban reform in Colombia anticipated by 10 years the direc-

tion that international urban policy debates have taken following the 2008 eco-

nomic crisis, which brought back the discussion of the state’s role in urban 

development and of planning instruments to balance land markets. Introducing 

value capture mechanisms in housing to make land affordable or to support 

public–private partnership in low-income housing is now considered a best 

practice with potential macroeconomic impacts in emerging economies. It is 

an innovation that today finds resonance in international cooperation agendas.

These experiences show that national housing policy in the LAC region 

should undertake the important role of developing umbrella and enabling pol-

icies that integrate monitoring mechanisms to allow the understanding of their 

aggregate effect and the impact of housing policies on local urban develop-

ment. They must help local governments devise targeted but citywide strate-

gies and layer public investments in ways that multiply impact, thus helping to 

promote balanced urban development to integrate the city.
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ANNEX 1

Glossary of Terms

Accelerated Growth Program: implemented by the government of Brazil in 

2007, this program has five groups of measures designed to encourage pub-

lic and private investment in large-scale infrastructure projects: infrastructure 

(transportation, sanitation, and housing), credit stimulation, institutional devel-

opment, tax exemption, and long-term fiscal measures.

Affordable housing: in Colombian law, priority social interest housing and social 

interest housing

Aldeas: villages in Chile created as transitional settlements after the earthquake 

and tsunami of February 27, 2010.

Barrios: neighborhoods in Chile and Colombia.

Block: three- to four-story flat buildings.

Brazilian Institute of Geography and Statistics (IBGE): agency responsible for 

statistical and geographic information on various aspects of demography, econ-

omy, and society in Brazil. IBGE conducts a national census every decade and 

provides a complete picture of the population and living conditions in Brazil. 

The data and information produced by IBGE serve as inputs to the elaboration 

of government policies and programs.

Caixa or CEF (Federal Savings Bank): the largest federal public bank in Brazil and 

a major player in the housing finance system. It accounts for a significant part of 

the direct credit system (SBPE) and uses most of the funds from the Workers 

Severence Fund (Fundo de Garatia do Tepo de Serviço) for housing finance. 

Caixa is responsible for the distribution of public subsidies related to housing.

Campamentos: informal settlements in Chile.

City/Municipal Comprehensive Plans: legally required long-term city plans in 

Colombia, approved by the city council, which determine strategies, guidelines, 
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and regulations for urban development and define priorities and programs for 

interventions, including infrastructure.

City Statute (Estatuto da Cidade): Federal Law 10. 257/2001 in Brazil related to 

urban development, which establishes a series of norms relating to social inter-

est, regulating the use of urban property for the communal good and regularizing 

favelas. The law devolved a number of housing and land responsibilities to munic-

ipalities and stimulated the development of municipal institutional capacity.

Community organization: legal, non-profit organization whose purpose is to 

represent and promote the values and interests of the community within a com-

mune or group of communes.

Cortiços: high-density tenement housing in one or more buildings constructed 

on an urban plot usually located in central areas. Cortiços are mostly rentals, 

with limited access to services, precarious sanitary installations, and limited 

space for collective uses.

Favela: an urban area or neighborhood with one or more of the following char-

acteristics: irregularity of land occupation, lack of tenure/titling, deficient or 

precarious infrastructure and public services, risks from natural disasters, high 

density, precarious building conditions, social problems, and poverty. In this 

report, favela, slum, and precarious/informal settlements are synonymous.

Federal Budget: an annual law in Brazil, passed by the federal government that 

estimates the income and expenditures of the public sector. It comprises taxa-

tion, social security, and investment in state-owned enterprises.

Home improvement: national and local programs, specifically in Colombia, 

which provide grants to eligible beneficiaries to improve their housing condi-

tions. Some focus on health (sanitation, kitchens, and bathrooms); others focus 

on human safety (structural reinforcement).

Legalization: legal acknowledgement in Colombia of an informal settlement, 

which is a prerequisite for regularization processes and intervention through 

upgrading programs.
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Macroproyectos: a national planning instrument in Colombia created under the 

2006–2010 National Development Plan as an urgent measure for approval of 

affordable housing developments in any municipality, at the direction of the 

Ministry of Housing.

Municipal development plans: local government plans and framework for a 

mayoral administration’s investment, approved by the city council.

Minha Casa Minha Vida (MCMV) Program: a Brazilian national housing program, 

launched in 2009 as a stimulus package to mitigate the effects of the 2008 eco-

nomic crisis. The MCMV aims to increase the supply of new affordable housing 

units for low- and lower-middle-income households.

National Development Plan: Colombia’s government plan and framework for an 

administration’s investment approved by Congress.

National Social Housing Fund: established in Brazil in 2004 to coordinate trans-

fers, subsidies, financial resources, and funding to support social housing pro-

grams under the National Housing Policy.

Neighborhood upgrading: Colombian term for slum upgrading.

Partial Plan: an instrument introduced under Colombia’s Territorial Development 

Law, which combines detailed urban land-use planning and urban design with 

the land management mechanisms required to balance potential gains as well 

as costs of planning decisions among landowners and local authorities in order 

to promote associative integrated developments.

PlanHab: the National Housing Plan in Brazil, completed in 2008. It is the road-

map for implementation of the National Housing Policy, which lays out specific 

targets up to 2023 and the responsibilities of each public agency, as well as 

financing needs and potential sources of financing.

Poblador: resident of an informal settlement.

Poverty line: established minimum income per person to meet basic needs, 

derived from the cost of the basic food basket with a multiplier applied to 
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it, which differs between rural and urban areas. Thus, the poverty line corre-

sponds to twice the value of a basic food basket in urban areas, and 1.75 times 

in rural areas.

Priority interest housing: the official term in Colombia for priority affordable 

housing for households earning between 50 and 70 percent of the official 

monthly minimum wage.

Qualitative housing deficit: an indicator of the Economic Commission for Latin 

America and the Caribbean that refers to the number of existing housing units 

that lack basic services and present insecure physical and/or tenure conditions.

Quantitative housing deficit: an indicator of the Economic Commission for Latin 

America and the Caribbean that refers to the number of housing units required 

to meet the housing needs of existing households, compared to the number of 

existing housing units.

Social interest housing: the official term for “regular” affordable housing for 

households earning between 70 and 135 percent of the official monthly mini-

mum wage.

Special Social Interest Zones (zonas de especial interesse social, or ZEIs): 
an instrument in Brazil under the aegis of the City Statute enabling the delim-

itation of certain municipal areas for social housing purposes. The ZEIs are 

also employed to determine and elucidate special norms regarding land use, 

occupation, parceling and building rules in areas already occupied by infor-

mal settlements. ZEIs must be defined in the Municipal Master Plan or in other 

related municipal laws.

Urban area: a concentration of population over 2,000 or 1,001 to 2,000 inhab-

itants in which at least 50 percent of the economically active population is 

engaged in secondary or tertiary activities.

Workers’ Severance Fund: the cornerstone of Brazil’s social housing credit sys-

tem. It is funded by compulsory monthly contributions of salaried employees 

into accounts managed by Caixa.
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ANNEX 2

Exchange Rates

Chapter 2

Currency unit = Chilean peso

On March 1, 2012

Ch$1 = US$0.0020

US$1 = Ch$490

Chapter 3

Currency unit = real

(Average exchange rate in the period 2007–11)

R$1 = US$0.54

US$1 = R$1.85

Brazil monthly minimum wage 2011: R$510 (US$275)

Chapter 4

Currency unit = Colombian peso

March 2012

Col$1 = US$0.0006

US$1 = Col$1,766

Colombian monthly minimum wage 2012: Col$566,700 (US$320.9)
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